

ADDENDUM NO. 1

This is the first Addendum to the City of Regina Consulting Services Agreement between the City of Regina (the "City") and MMM Group Ltd. (the "Consultant"), dated March 10, 2015, (the "Agreement") respecting the provision of Services related to Evraz Place Traffic and Parking Plans Consulting Services.

AND WHEREAS the Parties wish to modify the Agreement to provide additional Game Data Collection.

NOW THEREFORE THIS ADDENDUM NO. 1 WITNESSES that in consideration of the respective covenants and agreements of the Parties contained herein, and for other good and valuable consideration now paid and delivered by each Party to the other, the receipt and sufficiency of which is hereby acknowledged by each of the Parties hereto, the City and the Consultant each agree with the other as follows:

1. The Agreement describing the Consulting Services that the Consultant shall perform for the City shall be expanded to include the following scope change, Evraz Place Traffic and Parking Plans required for the remainder of the project on the terms and conditions as provided for in the Consultant's Proposal, dated, October 14, 2015, and entitled, Change Order No. 1 – "Evraz Traffic and Parking Study – Game Data Collection", a copy of which is attached hereto as Schedule "A" to this Addendum No.1, and which forms an integral part of the Agreement.
2. Article 3.1 Fees and Expenses, shall be added and replaced with the following:

subject to the terms of this Agreement, pay the Consultant a total fee not to exceed \$47,200.00 (plus applicable taxes), which sum is an all-inclusive fee for the Consulting Services, expenses and disbursements, related to the Project, which sum is calculated as follows:

Agreement	\$ 25,000.00
Addendum No. 1	<u>\$ 22,600.00</u>
Total Fees	\$47,200.00
3. The Parties each affirm that the Agreement and Addendum No. 1 shall hereafter be read together and construed as one document.
4. The Parties each affirm the terms of each of the Contract, Addendum No. 1 and except and only subject to the amendments herein contained, the Agreement (as modified by Addendum No.1) remains in all respects the same, continues in full force and effect, and is hereby ratified and confirmed.
5. This Addendum No. 1 may be executed in any number of counterparts by any one or more of the Parties. Each executed counterpart shall be deemed to be an original and such counterparts together shall constitute a single instrument.

This Addendum executed by The City of Regina on March 11, 2016.

(seal)

Acting

[Signature]
City Clerk



This Addendum executed by MMM Group Ltd. on March 8, 2016.

Signature Removed

MMM GROUP LTD. ^
Signature Removed

[Signature]

Title: Partner Partner

(sea

Name: Michael Hatch R. St. Denis

AFFIDAVIT OF CORPORATE SIGNING AUTHORITY

CANADA
SASKATCHEWAN

I, _____ of Regina, Saskatchewan,
Print Full Name of Signing Authority

MAKE OATH/AFFIRM AS FOLLOWS:

1. I am a Director or Officer of MMM Group Ltd. ("the Corporation") named in Addendum No. 1 to Evraz Place Traffic and Parking Plans Consulting Services Agreement (the "Addendum") which this Affidavit is attached.
2. I am authorized by the Corporation to execute the Addendum without affixing the corporate seal of the Corporation.

Sworn/Affirmed before me at Regina,
Saskatchewan
on _____, 2016
Month Date

A Commissioner for Oaths or a Notary Public in and for the
Province of Saskatchewan.
Being a lawyer —or—
My appointment expires:

Signature of Signing Authority

Schedule A
Dated October 14, 2015
Change Order No. 1
Evraz Place Traffic and Parking Plans

This schedule has been intentionally removed.