From: Eric de Waal

To: Shauna Bzdel; Janine Daradich; Jamie Hanson; Neil Struthers; Jill Sveinson; Laurie Shalley

Cc: Hayley Gislason; Bobbie Selinger

Subject: RE: IAF Project Check-in Meeting

Date: Monday, June 20, 2022 10:20:39 AM

Attachments: June 20, 2022 • IAF Director"s Check-in.pdf

image001.jpg

Hi folks, attached is the action log from todays Directors checkin. Let me know if you have any questions.

Eric de Waal RSE, PMP

Facilities Project Consultant Facilities Engineering

306.520.3789 edewaal@regina.ca Regina.ca



Treaty 4 Territory and homeland of the Métis.

-----Original Appointment-----

From: Shauna Bzdel <SBZDEL@regina.ca>

Sent: Wednesday, December 15, 2021 4:02 PM

To: Shauna Bzdel; Janine Daradich; Jamie Hanson; Neil Struthers; Jill Sveinson; Laurie Shalley

Cc: Eric de Waal; Hayley Gislason; Bobbie Selinger

Subject: IAF Project Check-in Meeting

When: Monday, June 20, 2022 8:30 AM-9:30 AM (UTC-06:00) Saskatchewan.

Where: Microsoft Teams Meeting

New Indoor Aquatics Facility project team regular biweekly meetings.

Sherry Marchiori

Administrative Associate Land, Real Estate & Facilities

P: 306.271.1914 smarchio@regina.ca Regina.ca



Treaty 4 Territory and homeland of the Métis.

Microsoft Teams meeting

Join on your computer or mobile app Click here to join the meeting

Or call in (audio only)

<u>+1306-271-0415,,699668287#</u> Canada, Regina

Phone Conference ID: 699 668 287#

Find a local number | Reset PIN

Learn More | Meeting options

		Task I	Due Tomorrow		Task Due Today	Overdue Task	Task Completed			
Non	Delegate: Forum	Item #:	Deliverable:	Title:	Objective:	Details:	Date Started: Due-Date	: Date Status:		
NOI	-Responsive									

		Tas	k Due Tomorrow		Task Due Today	Overdue Task	Task Completed			
Delegate:		Item #:	Deliverable:	Title:	Objective:	Details:	Date Started:	Due-Date:	Date	Status:
Non-Respo	Jusive									
Michael	Team Meeting			Feasibility Study Location Revisions	Remove all references to specific sites in the report.	Direction has been provided to remove all location information from the feasibility study report.				
			location information		report.	information from the reasibility study report.	16/Jun/22	24/Jun/22		PENDING
Michael	Team Meeting	116	Revise Presentation	Feasibility study pesentation	Remove all references to specific sites in the	Direction has been provided to remove all location				
Michael	ream Meeting		to omit all location	location revisions	report.	information from the feasibility study presentation.	16/1/22	20/1/22		DUE TODAY
			information				16/Jun/22	20/Jun/22		DUE TODAY
Michael	Team Meeting	117	Complete Feasibility	Feasibility Study Complete	Complete the location specific feasibility	This is the original feasibility study that was prepared for the				
					study.	specific location	16/Jun/22	22/Jun/22		PENDING
on-Respoi	nsive									
		121								PENDING
		122 123								PENDING PENDING
		124								PENDING
		125								PENDING
		126 127								PENDING PENDING
		128								PENDING
		129								PENDING