

Find attached and below the action log from todays Steering committee meeting. Thanks.

?

Eric de Waal RSE, PMP Facilities Project Consultant Facilities Engineering

306.520.3789 edewaal@regina.ca Regina.ca



Treaty 4 Territory and homeland of the Métis.

-----Original Appointment-----From: Shauna Bzdel <SBZDEL@regina.ca> Sent: Thursday, December 16, 2021 11:14 AM To: Shauna Bzdel; Laurie Shalley; Barry Lacey; Jamie Hanson; Neil Struthers; Bobbie Selinger; Janine Daradich; Jill Sveinson; Eric de Waal Cc: Deborah Bryden; Hayley Gislason Subject: Indoor Aquatic Facility SC Meeting When: Tuesday, June 28, 2022 9:00 AM-10:00 AM (UTC-06 00) Saskatchewan. Where: Microsoft Teams Meeting

This is the monthly Steering Committee meeting for the Indoor Aquatic Facility Project. Agenda or pre-meeting information to be sent prior to the meeting.

Microsoft Teams meeting

## Join on your computer or mobile app <u>Click here to join the meeting</u>

## Or call in (audio only)

<u>+1 306-271-0415, 867742955</u># Canada, Regina Phone Conference ID 867 742 955# <u>Find a local number | Reset PIN</u>

Learn More | Meeting options

## Sherry Marchiori Administrative Associate Land, Real Estate & Facilities

P: 306.271.1914 smarchio@regina.ca Regina.ca



Treaty 4 Territory and homeland of the Métis.

	Task Due Tomorrow				Task Due Today	Overdue Task	Task Completed			
	Delegate: Forum	n Item #:	Deliverable:	Title:	Objective:	Details:	Date Started:	Due-Date:	Date Complete:	Status:
Non	-Responsive									

Jamie	Team Meeting 11	6 Revise Presenta	ion Feasibility study pesentation	Remove all references to specific sites in the	Direction has been provided to remove all location information from the feasibility study					
		to omit all locat information	on location revisions	report.	presentation. 6/23/2022 Jamie is reviewing this and can provide the final edits before noon.	16/Jun/22	28/Jun/22		DUE TODAY	
 					•			•		

Non-Responsive

[	Task Due Tomorrow		Task Due Today	Overdue Task	Task Completed			
No	Delegate: Forum Item #: Deliverable:	Title:	Objective:	Details:	Date Started: Due-Date: Date Complete:	Status:		

134				PENDING
135				PENDING
136				PENDING
137				PENDING
138				PENDING
139				PENDING
140				PENDING
141				PENDING
142				PENDING
143				PENDING
144				PENDING
145				PENDING
145				PENDING
140				PENDING
147				PENDING
148				PENDING
150				PENDING
150				PENDING
151				PENDING
153				PENDING
154			 	PENDING
155				PENDING
156				PENDING
157				PENDING
158				PENDING
159				PENDING
160			 	PENDING
161				PENDING
162				PENDING
163				PENDING
164				PENDING
165				PENDING
166				PENDING
167				PENDING
168				PENDING
169				PENDING
170				PENDING
171				PENDING
172				PENDING
173				PENDING
174				PENDING
175				PENDING
176				PENDING
177				PENDING
178				PENDING
179				PENDING
180				PENDING
181				PENDING
182				PENDING
183				PENDING
184				PENDING
185				PENDING
186				PENDING
187				PENDING
188				PENDING
189				PENDING
190				PENDING
191				PENDING
192				PENDING
193				PENDING
194				PENDING
195				PENDING
196				PENDING
197				PENDING
198				PENDING