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SCHEDULE 2

WORKS SCHEDULE AND WORKS SCHEDULE NARRATIVE

Project Co’s Works Schedule is attached as Appendix A to this Schedule 2 and shall be amended
or supplemented by Project Co as required in accordance with:

e Schedule 15 (Technical Requirements) PSOS Specifications, Section 013200
Construction Progress Documentation and Section 013300 Submission Procedures; and

» Schedule 5 (Design and Plan Certification Process and Review Procedure).

Project Co’s Works Schedule Narrative is attached as Appendix B to this Schedule 2.
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APPENDIX A

PROJECT CO’S WORKS SCHEDULE

See the attached 29 pages.
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APPENDIX B

PROJECT CO’S WORKS SCHEDULE NARRATIVE

See the attached 24 pages.
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