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1 INTRODUCTION 

1.1 Introduction 

On May 14, 2013, the City of Regina (the “City”) issued a Request for Qualifications (“RFQ”) 
for the design, build, financing, operation and maintenance of the City of Regina Wastewater 
Treatment Plant Upgrade (the “Project”).  10 submissions to the RFQ were received by the 
deadline of June 25, 2013.  A short-list of three RFQ respondents was determined and announced 
on October 16, 2013 by the City.  The three Proponents are (in alphabetical order):  

 EPCOR Saskatchewan Water Partners (“Team B”) 

 Prairie Water Partners (“Team A”) ; and 

 Wascana Environmental Partners (“Team C”).  

 
The team letters were randomly drawn and assigned to the Proponents and are used in this RFP 
for scheduling of site access and meetings. 

This RFP is being issued to invite detailed Proposals from the Proponents.   

This RFP consists of the following two volumes: 

1) Volume 1: Instructions To Proponents (“ITP”), which summarizes the Project’s scope and 
objectives, presents information relating to the selection process, and lists the Submission 
Requirements including the required forms; and 

2) Volume 2: DBFOM Agreement (including Schedules 1-19 (Schedule 18 sets out the 
technical requirements for the Project)), which constitutes the draft version of the 
Agreement that Proponents may comment upon in accordance with Section 5.10.  The final 
form of the Agreement will be executed by the Successful Proponent and the City.  There 
shall be no post-selection negotiations on the final form of the Agreement. 

The RFP and any supporting information from the Data Room or otherwise provided by the City 
are being made available only to the Proponents.  Such information is made available on the 
condition that it is to be used in connection with the Project and for no other purpose whatsoever.  
Information contained herein or otherwise made available to Proponents shall be treated as 
confidential.  Such information may be shared with Proponents’ advisors, and with potential 
lenders and potential lenders’ advisors, if applicable, provided that Proponents ensure that these 
parties treat all such information as confidential as well. 

Proponents are referred to Section 6 of the ITP which contains a comprehensive exclusion of 
liability on the part of the City and its advisors in respect of the RFP.  Each Proponent must 
make its own independent assessment of the Project and determine its interest in the Project and 
the content of its Proposal. 
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1.2 Executive Summary of the Business Opportunity 

The Successful Proponent will be responsible to design, build and partially finance the Project, 
and to operate and maintain it, for the Term. The Successful Proponent will be required to 
continue to employ the existing labour force and comply with the existing collective agreement 
and The Trade Union Act (Saskatchewan) and Applicable Law. 

The capital commitment for the Project, as approved by City Council, is up to $224.3 million 
(nominal, as-spent) for design, construction, servicing, City planning and procurement 
management costs, but excluding financing-related costs during construction.  Also approved by 
City Council, in principle, is a commitment to providing a performance-based payment for 
operations, maintenance, and availability of the Project totaling $760.2 million (nominal, as-
spent) over the Term, which includes all financing costs.  Adjusting the above two figures to 
avoid double-counting of certain costs, the total estimated nominal Project cost is $858.1 million 
including the City’s planning and procurement costs. 

The City’s Administration has the authority to proceed with the procurement process, including 
selection of the Successful Proponent.   Following the selection of the Successful Proponent, the 
City’s Administration will be required to seek City Council approval for the exact amount of 
borrowing necessitated by the Successful Proponent’s Financial Offer.  More information with 
regard to approvals and delegated authorities is available in the Minutes of the City Council 
Meeting of Monday, February 25, 2013, at the following web link: 
http://regina.siretechnologies.com/sirepub/mtgviewer.aspx?meetid=226&doctype=MINUTES 

1.3 Project Objectives 

The City has structured the Project to meet the following objectives, which are listed in no 
particular order: 

 to expeditiously complete the procurement process;  

 to complete construction of the Project so that the new Effluent Standards are met as of 
January 1, 2017; 

 to achieve “value for money”, that is, optimal value over the Term;  

 to meet the conditions of the funding agreement between PPP Canada and the City; 

 to ensure that the Project is designed, built and operated in an environmentally sound 
manner and in a manner that ensures the safety of the public; and 

 to ensure that the Infrastructure is “handed back” to the City in the required specified 
condition at the end of the Term. 

1.4 Risk Allocation 

The City has developed a risk allocation for the Project which in the City’s view is likely to meet 
the City’s objectives.  Some of the key features of the risk allocation are highlighted below: 

 The Successful Proponent will be responsible for operation and maintenance of the 
Existing Facilities during the Construction Period.  The Successful Proponent will be 
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responsible for transitioning from the Existing Facilities to the Infrastructure. 

 The Successful Proponent will be responsible for all elements of design, construction, 
partial financing, and O&M for the Infrastructure and for meeting the performance and 
Handback Requirements, except as otherwise explicitly specified.   

 During the Construction Period, the Successful Proponent will be responsible for the 
performance of all components of the Existing Facilities that it intends to incorporate into 
the Infrastructure.  The City will be responsible for the performance of all other 
components of the Existing Facilities provided that failure of such components is not due 
to inadequate maintenance or negligent operation by the Successful Proponent. 

 During the Operating Period, the Successful Proponent will be responsible for the 
performance of all components of the Infrastructure. 

 The City will assume the risk of influent flow exceeding the design capacity of the 
Infrastructure.  Future expansion and the related operating expenses will be the 
responsibility of the City.   

 The City will assume the risk of influent quality exceeding the design loadings for the 
Infrastructure. 

 For the Existing Facilities O&M, the City will assume the risk associated with electricity, 
natural gas, and potable water prices and consumption.  The risk associated with 
treatment chemical prices will be shared between the Successful Proponent and the City 
through the Existing Facilities O&M Index Factor. 

 For the O&M, the City will assume the risk associated with electricity, natural gas, and 
potable water prices.  The Successful Proponent will assume the risk of usage exceeding 
the consumption rates provided as part of the Successful Proponent’s Financial Offer.    
The risk associated with treatment chemical prices will be shared between the Successful 
Proponent and the City through the Infrastructure O&M Index Factor. 

 The City will assume inflation risk (based on the various Index Factors) on the payments 
associated with the Existing Facilities O&M and the O&M. 

 The Successful Proponent will be responsible for the partial financing of the 
Infrastructure.  With respect to financing costs, the City will offer to share the risk of 
changes in base market interest rates between the time of Financial Offer submission and 
the date of execution of the Agreement.  

 The Successful Proponent will be responsible for meeting the Effluent Standards and all 
other requirements of the Permits and Approvals. 

Proponents are advised that the details of the Project and the responsibility of the parties for such 
risks are contained in the Agreement.   

1.5 Defined Terms  

“City Permit Fee” has the meaning set out in Section 2.7 

“City Permit Fee Construction Value” has the meaning set out in Section 6.19 
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“City Representative” means the sole individual appointed by the City that all information in 
respect of this procurement is to be issued to or received from. 

“Confidential Information” has the meaning indicated in Section 1.1 of the Agreement. 

“Commodity Consumption Rates” means the commodity consumption rates for the treatment 
of wastewater supplied a Proponent in SR Package 3 in the form provided in this ITP that is 
binding on that Proponent. 

“Construction Team” means the Proponent’s Team Members who are responsible for the 
construction of the Infrastructure. 

 “Contact Individual” has the meaning as set out in Section 6.5. 

“Contact Organization” has the meaning as set out in Section 6.5. 

“Copyrights” means all copyright created by virtue of the common law or the provisions of the 
Copyright Act (Canada), in and to any and all literary, artistic, architectural, photographic, or any 
other works (including but not limited to written descriptions, plans, designs, layouts, renderings, 
dimensions, strategies, and technical information) contained in the Proposals or in the 
communications surrounding the development and presentation of the Proposals. 

“Data Room” has the meaning as set out in Section 5.4. 

“Design Team” means the Proponent’s Team Members who are responsible for the design of 
the Infrastructure. 

“Final Financial Model” means the financial model supplied by a Proponent in SR Package 3.  

“Final Financing Plan” means the financing plan supplied by a Proponent in SR Package 3. 

“Financial Disclosure Entities” means the entities described in Section 4.1 of the RFQ. 

“Financial Offer” means the financial offer supplied by a Proponent in SR Package 3 in the 
form provided in this ITP that is binding on that Proponent. 

“Financing Team” means the Proponent’s Team Members who are responsible for the financing 
and the financial management of the Project. 

“Honorarium” means the honorarium described in Section 5.15 of this ITP. 

“Indicative Financial Model” means the financial model supplied by a Proponent in SR 
Package 2B. 

“Indicative Financing Plan” means the financing plan supplied by a Proponent in SR Package 
2B. 
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“Ineligible Person” has the meaning set out in Section 6.1 of this ITP.  

“ITP” means the Instructions to Proponents (including the Submission Requirements), which 
constitutes Volume 1 of this RFP. 

“Key Individuals” means the individuals that will play a lead role on behalf of a particular Team 
Member. 

“Lead Team Member” means the Team Member in each of the Proponent’s Design-
Construction Team, O&M Team, or Financing Team, that will direct and coordinate the activity 
of the other Team Members. 

“New Technology” means all discoveries, inventions, or ideas related to, and improvements to, 
processes, methods or devices or any combination thereof which the Proponents, or the 
Proponents and the City, or their employees, agents, or contractors devise, conceive, invent or 
otherwise develop which Improvements are incorporated into a Proposal or are part of the 
communication surrounding the development and presentation of a Proposal, and may be 
required to be practiced by the further design, construction, operation and maintenance of the 
Infrastructure under a Proposal. 

“Operation and Maintenance Team” or “O&M Team” means the Proponent’s Team 
Members who are responsible for the operation and maintenance of the Existing Facilities and 
the Infrastructure. 

“Predesign” has the meaning set out in Section 2.3 

“Preferred Proponent” means the Proponent that receives notification from the City that it has 
submitted a compliant Proposal with the Financial Offer having the lowest total cost on a net 
present value basis. 

“Preferred Proponent Deposit” has the meaning as set out in Section 5.12 of this ITP.  

“Project Lead” means the Team Member or combination of Team Members, and Key 
Individual or Key Individuals that are the directing mind and will of a Proponent. 

“Proponent” means the RFQ respondents that have been short-listed to proceed to the RFP 
stage. 

“Proposal” means any or all of a Proponent’s SR Package 1, SR Package 2, SR Package 2B, and 
SR Package 3. 

“Proposal Deposit” has the meaning as set out in Section 5.12. 

“Regina Time” means the time in the City of Regina in accordance with The Time Act 
(Saskatchewan). 

“RFI” means a Request for Information submitted to the City as set out in Section 5.7.1. 
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“RFP” means the Request for Proposals for the Project, and includes the ITP and the Agreement, 
as amended. 

“RFQ” means the Request for Qualifications No. 2153 for the Project. 

“SR” means Submission Requirement. 

“SR Package” means a Submission made in response to a Submission Requirement. 

“Submission” means a response to the RFP, including comments on the draft Agreement, SR 
Package 1, SR Package 2, SR Package 2B, and SR Package 3. 

“Submission Requirements” means the submission requirements set out in Appendix 1 to the 
ITP. 

“Successful Proponent” means the legal entity that will enter into the Agreement. 

“Team Member” means a key business entities forming part of a Proponent. 

“Weighted Average Cost of Capital” or “WACC” means the discount rate that when used to 
determine the sum of the present value of all capital (debt and equity) inflows and outflows 
results in a value of zero. 

1.6 Interpretation 

Other capitalized terms have the meaning assigned to them in the Agreement or within the text of 
the RFP. 

Words and abbreviations which are not defined in the ITP or the Agreement and which have well 
known technical or trade meanings shall be used in accordance with such recognized meanings.  

Standard units of measurement may be abbreviated in the ITP. 

References to the RFP or the Agreement, or to the documents which make up the appendices or 
schedules to the RFP or the Agreement, or to any part of the documents, shall be deemed to be 
references to the most current version of those documents, including all modifications, 
amendments and addenda thereto made and issued by the City to Proponents. 

References to a section, article or volume, without a further reference to another document or to 
a specific appendix to the RFP, shall be deemed to be references to that section, article or volume 
of the RFP, exclusive of appendices, unless the context otherwise expressly requires.  References 
to a section or article of the RFP within a volume of the RFP shall be deemed to refer to the 
section or article within such volume of the RFP. 

References to an appendix or volume by number in the RFP or in an appendix or volume to the 
RFP shall be deemed to be a reference to an appendix or volume (as applicable) of the RFP 
unless the context otherwise expressly indicates. 
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References to a statute include the statute as amended from time to time, and in the event that 
statute is repealed includes any successor legislation thereto including amendments to the 
successor legislation, and includes all regulations, by-laws and codes enacted thereunder as such 
regulations or by-laws or codes may be amended from time to time. 

The terms “include”, “includes”, “including” and others of like import shall not be deemed 
limited by the specific enumeration of items but shall be deemed to be without limitation and 
interpreted as if the term was “including without limitation”. 

Where a section, clause, paragraph or other part of any document includes a list of items, 
whether or not enumerated, the list of items will be construed and interpreted conjunctively as if 
each was connected to the other by the word “and”, unless the context specifically indicates the 
terms are to be construed and interpreted disjunctively by the use of the word “or” at the end of 
each item of the list. 

Unless otherwise specified, all currency amounts are in Canadian dollars. 

1.7 Organization of ITP 

The remainder of this document is organized as follows: 

 Section 2 – Design & Construction, provides an overview of the design and construction 
requirements and the requirements to operate and maintain the existing facilities prior to 
Substantial Completion; 

 Section 3 – Operation & Maintenance, provides an overview of the operation and 
maintenance requirements after Substantial Completion; 

 Section 4 – Commercial Arrangements, provides an overview of the basis for payment 
and other commercial elements; 

 Section 5 – Proposal Submission and Selection Process, provides a description of how the 
procurement process will be conducted; and 

 Section 6 – Other Matters, addresses matters of communication and conduct during the 
procurement process, and other matters. 

In the event of any discrepancy between the information contained in the sections noted above 
and the Agreement, the Agreement shall prevail. 
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2 DESIGN AND CONSTRUCTION 

2.1 General 

The Project involves the design and construction of the Infrastructure on the Lands and may 
include the design and construction of upgrades and expansions to the Existing Facilities, as 
needed to accommodate an average day flow of 92 MLD and a peak hourly wet weather flow of 
450MLD, and meet the Effluent Standards. 

The Successful Proponent shall design and construct the Infrastructure to meet the relevant 
requirements in the Agreement, including but not limited to the Technical Requirements.  

The City encourages innovation by Proponents in their design and construction of the 
Infrastructure, subject to the requirements above.  To assist Proponents, the City has provided 
Proponents with pertinent information in the Data Room.  Proponents are required to submit 
their proposed project construction standards and specifications in accordance with the 
Submission Requirements.  

Portions of the Preferred Proponent’s Proposal will be incorporated as schedules to the 
Agreement and will form part of the Agreement to be executed. 

The information presented in this section is for guidance to Proponents only and provides an 
overview of key design and construction facets of the Infrastructure.  Proponents are directed to 
the Agreement and the Technical Requirements for further details. 

2.2 Design 

The Successful Proponent shall cause independent design checks to be conducted and provide 
signed documentation, for both design and construction in accordance with the Technical 
Requirements.  This will permit the City to review compliance with stated requirements.   

2.3 Predesign 

A predesign for the Project (the “Predesign”) was prepared for the City by AECOM Canada.   
The predesign report is provided in the Data Room.  In addition, a detailed design for an 
operation and maintenance building prepared by P3Architecture Partnership is provided in the 
Data Room. 

The Predesign and the building design are provided for information only and are not part of the 
Technical Requirements.  Proponents may adopt solutions presented in the Predesign and the 
building design or develop their own solutions.  In either case the Successful Proponent shall be 
responsible for the design and construction of the Infrastructure in accordance with the Technical 
Requirements.   

For greater clarity, the City has no preference whatsoever as to the extent to which Proponents 
adopt, or do not adopt, any aspects of the Predesign or the building design. 
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2.4 Accommodation of Growth  

The Technical Requirements describe facilities that are expected to meet projected demand over 
a 30 year timeframe.   

In general, the risk of actual influent flow exceeding the specified design capacity of the 
Infrastructure is the City’s risk.  However, the O&M required for the Infrastructure as set out in 
the Technical Requirements as a result of flow up to and including the design capacity, without 
any change to the designed capacity of the Infrastructure, will be the responsibility of the 
Successful Proponent.  Proponents may price a variable component of the O&M payment to 
address changes in costs related to wastewater flow. 

2.5 Lands 

Subject to Section 6.9 of the Agreement, the Infrastructure is to be constructed on the Lands..   

The Lands available should be sufficient to construct the Infrastructure.  However, Proponents 
are to satisfy themselves of the adequacy of the Lands for their design. 

2.6 Development on Lands 

The Successful Proponent will be granted a nonexclusive licence to access the Lands in order to 
perform its obligations under the Agreement.  No commercial development or other uses 
whatsoever by the Successful Proponent are allowed upon the Lands either during the 
Construction Period or during the Operating Period. 

2.7 Permits and Approvals 

The Successful Proponent will be responsible for conducting all design, construction, operations, 
and maintenance work for the Project in accordance with Applicable Law.  

The Successful Proponent shall be required to apply for, pay for, and obtain, based on the 
Successful Proponent’s designs and the Technical Requirements, all Permits and Approvals 
required for the Project.  

The Successful Proponent shall be responsible for ensuring that all Permits and Approvals 
remain valid and conditions are adhered to. 

The total fee for all permits to be issued by the City of Regina (the “City Permit Fee”) shall be 
calculated as described in Section 6.19 of this ITP. 

2.8 Utility and Railway Crossings 

The City encourages very early attention on the part of the Successful Proponent to the 
negotiation and coordination of any utility re-location and protection that may be required, or 
any arrangements necessary to cross railways or construct in the vicinity of railways. 

City of Regina WWTP Upgrade Page 10 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

2.9 Utility Services 

The Successful Proponent shall be responsible for arranging for any changes or upgrades to 
service connections for electrical power, natural gas, potable water, telecommunications, or any 
other utility service that the Successful Proponent’s designs may require.  All connection charges 
shall be the responsibility of the Successful Proponent. 

Commodity costs for commodities used for construction shall be the responsibility of the 
Successful Proponent.  Any services on the City’s account that are used for construction shall be 
submetered by the Successful Proponent.  The City will set off its costs for the sub metered 
Commodity consumption against the Existing Facilities O&M Payments and the Monthly 
Payments as applicable. 

City water, natural gas, and electricity costs for the Existing Facilities O&M will be the 
responsibility of the City.  For the Infrastructure O&M, the City will take the price risk for these 
commodities, with the Successful Proponent being responsible for consumption rates. The risk 
associated with electricity demand charges will be shared by the City and the Successful 
Proponent. 

2.10 Work by Others 

Other City approved construction projects may be underway in the vicinity of the Project during 
construction.  Where it is necessary that work proceed on the Project in areas common to both 
the Successful Proponent and the forces of others, the Successful Proponent shall coordinate its 
operations with those of the other forces.  Due to the close proximity of construction area, the 
Successful Proponent and the other forces carrying out their respective work may be required to 
use common accesses to their respective worksites.  It is essential that the Successful Proponent 
and the other forces maintain close liaison and coordinate their activities in order to minimize 
operational conflicts.  

2.11 Affected Employees 

The Existing Facilities are currently staffed by City of Regina employees.  The Successful 
Proponent shall be required on the Transfer Date to employ the unionized employees in 
accordance with the Collective Agreement and Applicable Law.  From and after August 1st 2014 
and up to the Transfer Date, the Affected Employees will remain employees of the City and will 
be managed, supervised, and directed by the Successful Proponent in accordance with the 
Agreement. 

As indicated on Form G1 in Appendix 2 and in Section 4.3 of this ITP, the City will bear the 
costs of employing the Affected Employees until the Transfer Date. 

Existing Facilities O&M Payments for the period January 1, 2015 to December 31, 2015, shall 
include labour cost for all 24 Affected Employees, including, for greater certainty, positions 
vacant on the Transfer Date. 
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The Successful Proponent shall be required to become a participating employer in the Pension 
Plan and the LTD Plan. 

2.12 Operation and Maintenance of Existing Facilities During Construction 
Period 

The Successful Proponent shall be responsible for operation and maintenance of the Existing 
Facilities during the Construction Period in accordance with the Agreement, including the 
Technical Requirements.  

Proponents are required to submit details of their operation and maintenance plans for the 
Existing Facilities in their Proposals pursuant to the Submission Requirements. 

The information presented in this section is for guidance to Proponents only and provides an 
overview of key operation and maintenance facets of the Existing Facilities.  Proponents are 
directed to the Agreement including the Technical Requirements for further details. 

The operation and maintenance activities for the Existing Facilities during the Construction 
Period are described in the Technical Requirements and will include but not be limited to:  

 the supply of all management, supervision, professional and technical services required 
for the provision of the Existing Facilities O&M;  

 After August 1, 2014 and prior to the Transfer Date, management, supervision, and 
direction of the Affected Employees in the execution of the Existing Facilities O&M 

 transition of employees from employment with the City to employment with the 
Successful Proponent; 

 quality control and assurance processes;  

 supply of labour;  

 procuring all Existing Facilities O&M materials and equipment;   

 inspections, monitoring, sampling and analysis and reporting; 

 management and disposal of treatment process by-products and residuals;  

 maximization of the operational efficiency of the plant, including utility efficiency 

 building interior and building systems operations and maintenance; 

 exterior grounds maintenance;  

 obtaining and maintaining in good standing all applicable permits and approvals; and   

 all other duties and obligations necessary to operate and maintain the Existing Facilities 
during the Construction Period. 

The Successful Proponent shall be responsible for transitioning from the Existing Facilities to the 
Infrastructure. 
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If the Successful Proponent is not meeting its obligations in respect of the Existing Facilities 
O&M, performance-based adjustments to payments as specified in the Technical Requirements 
and other remedies will apply.   

The operation and maintenance of the Existing Facilities will be transferred to the Successful 
Proponent on August 1, 2014.   

2.13 Safety Management 

Safety is of the utmost importance to the City.  It shall be the Successful Proponent’s 
responsibility to operate and maintain the Existing Facilities and to design, construct, operate, 
and maintain the Infrastructure such that the Existing Facilities and the Infrastructure are safe for 
the general public and for all personnel employed directly or indirectly by the Successful 
Proponent for the Project.   

Proponents are to provide a Safety Management Plan in their proposals as specified in the 
Submission Requirements. The Safety Management Plan is to outline details with respect to the 
Successful Proponent’s policies, safety plans, training programs and work site control plans to 
ensure the health and safety of all workers, and policies and safety plans to ensure the safety of 
the public, during the Construction Period and the Operating Period.   

2.14 Environmental Management 

It shall be the Successful Proponent’s responsibility to ensure compliance with all environmental 
requirements.  As well, the Agreement requires the Successful Proponent to meet specific 
environmental mitigation obligations and to indemnify the City from any related environmental 
liability to the extent set out in the Agreement.  The Successful Proponent shall be responsible 
for obtaining and complying with all required environmental Permits and Approvals.   

The Successful Proponent shall be required to implement an Environmental Management System 
during the Term, in accordance with the Agreement.  

2.15 Quality Management 

The Successful Proponent shall be responsible for carrying out all quality control and quality 
assurance functions on the Project and shall be required to implement a Quality Management 
System during the Term. 
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3 OPERATION AND MAINTENANCE  

3.1 General 

The Successful Proponent shall be responsible throughout the Operating Period for the operation 
and maintenance of the Infrastructure in accordance with the Agreement, including the Technical 
Requirements.   

Proponents are required to submit details of their operation and maintenance plans for the 
Operating Period in their Proposals pursuant to the Submission Requirements.   

The information presented in this section is for guidance to Proponents only and provides an 
overview of key operation and maintenance facets of the Project.  Proponents are directed to the 
Agreement and the Technical Requirements for further details. 

3.2 Operation and Maintenance 

The Successful Proponent shall be responsible for the O&M during the Operating Period. 

The O&M activities will include but not be limited to the following: 

 monitoring, inspecting and assessing the condition of the Infrastructure to ensure 
compliance with the Technical Requirements throughout the Operating Period; 

 the supply of all management, supervision, professional and technical services required 
for the provision of the O&M;  

 quality control and assurance processes;  

 supply of labour;  

 procuring all O&M materials and equipment;   

 inspections, monitoring, sampling and analysis and reporting; 

 operation, maintenance and renewal of Infrastructure, including equipment  

 management and disposal of treatment process bi-products and residuals;  

 Commodity use efficiency; 

 building interior and building systems operations, maintenance and renewal; 

 exterior grounds maintenance and renewal; and 

 all other duties and obligations necessary to operate, maintain and renew the 
Infrastructure during the Operating Period. 

The Successful Proponent shall be responsible for conducting the O&M in accordance with 
Applicable Law.  The Successful Proponent shall be responsible for ensuring that Permits and 
Approvals required for the O&M are applied for and obtained and remain valid and that 
conditions are adhered to.   
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3.3 Compliance 

The Successful Proponent shall be required to have plans, systems, and processes, that meet the 
Technical Requirements, in order to measure, monitor, and audit its own performance.  The City 
will undertake inspections and audits over the Term to ensure that the Successful Proponent is 
meeting its obligations. 

If the Successful Proponent is not meeting its obligations, including adherence to its plans, 
systems, and processes, performance-based adjustments to payments as specified in the 
Technical Requirements and other remedies will apply.   

3.4 Handback  

On the expiry of the Agreement, the Infrastructure shall satisfy the Handback Requirements, 
which are specified in the Technical Requirements.   

Handback inspections will be conducted over approximately the last five years of the Operating 
Period in accordance with the Agreement.  The Successful Proponent is expected to demonstrate 
to the City that it has met the Handback Requirements. 

If the Successful Proponent is not meeting its handback obligations, a holdback and other 
remedies specified in the Agreement will apply. 
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4 COMMERCIAL ARRANGEMENTS 

4.1 Business Model 

The City has selected a business model in which the Successful Proponent shall be responsible 
for the design and construction of the Infrastructure, operating and maintaining the Existing 
Facilities during the Construction Period, operating and maintaining the Infrastructure for 
approximately 27.5 years, and partially financing the capital cost of the Infrastructure.  In return, 
the Successful Proponent will receive pre-defined payments from the City over the Term. 

Beyond the City Funding, the raising of financing shall be the sole responsibility of the 
Successful Proponent.  The City will not guarantee any debt incurred by the Successful 
Proponent.  

It is the intention of the City to enter into the Agreement with a legal entity to be proposed by the 
Successful Proponent.  

4.2 Timing 

Responsibilities for the operation and maintenance of the Existing Facilities will be transferred to 
the Successful Proponent on August 1, 2014.  Construction activities may commence 
immediately upon execution of the Agreement.  The City will consider entering into an early 
works agreement should the Successful Proponent wish to commence construction activities 
prior to execution of the Agreement. 

The Substantial Completion Target Date is December 31, 2016.  New Effluent Standards come 
into effect on January 1, 2017 and the Successful Proponent shall meet these limits or be subject 
to payment adjustments.  Substantial Completion may occur prior to the Substantial Completion 
Target Date.  Only minor works not affecting the safe operation of the Infrastructure, as well as 
demolition and decommissioning, may remain outstanding on Substantial Completion. 

If Substantial Completion occurs prior to the Substantial Completion Target Date, the end date of 
the term will be adjusted such that the length of the Operating Period remains unchanged (i.e. the 
total term of the Agreement shall be shortened).  If Substantial Completion occurs after the 
Substantial Completion Target Date, the end date of the Operating Period will remain 
unchanged. 

4.3 Payments and Payment Adjustments 

Payments by the City to the Successful Proponent during the Construction Period will consist of 
the following: 

 Existing Facilities O&M Payments.  The monthly amount will be the amount indicated 
by the Preferred Proponent in the Financial Offer for each month of the Construction 
Period, multiplied by an index factor to account for inflation.  Existing Facilities O&M 
Payments for the period August 1, 2014 to December 31, 2014 shall not include labour 
costs for the Affected Employees as such costs will be borne directly by the City.  
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Existing Facilities O&M Payments for the period January 1, 2015 to December 31, 2015, 
shall include labour costs for all 24 Affected Employees, including, for greater certainty, 
positions vacant on the Transfer Date. 

 One Milestone Payment and a Substantial Completion Payment in amounts that total 
to approximately 50% of the capital cost of the Infrastructure.  The actual amount of this 
City Funding will be defined as a multiple of the Successful Proponent’s Capital Payment 
as indicated in Table 1 of Form G1 in Appendix 1 of this ITP.  

 The Milestone Payment will be in the amount of $30 million.  The timing of the 
Milestone Payment will be linked to actual construction completion; 

Payments by the City to the Successful Proponent during the Operating Period will consist of the 
following: 

 Capital Payments for the remaining capital costs of the Infrastructure will be made in 
constant fixed monthly amounts.  Late achievement of Substantial Completion will 
shorten the Operating Period and reduce the number of payments.  The monthly amount 
payable will be the amount stated in the Financial Offer of the Successful Proponent, 
subject to the Capital Payment adjustment for interest rate changes as set out in Form G2 
in Appendix 2 if so elected by the Preferred Proponent.   

In order to provide a degree of protection to Proponents against certain interest rate 
changes between the time of submission of the Financial Offer and the date of execution 
of the Agreement, the City is offering a price adjustment to the Capital Payments 
presented in the Proponent’s Financial Offer as set out in Form G2 in Appendix 2.  
Proponents may elect to accept or decline the price adjustment formula.  If a Proponent 
accepts the price adjustment, the Capital Payments as stated in the Proponent’s Financial 
Offer will be adjusted for incorporation into the Agreement.  If a Proponent declines the 
price adjustment, the Capital Payments as stated in the Proponent’s Financial Offer will 
be incorporated into the Agreement without adjustment.  Whether a Proponent accepts or 
declines the price adjustment, the Proponent must provide its Weighted Average Cost of 
Capital as required in Form G2; 

 Renewal Payments.  The monthly amount will be the amount indicated by the Preferred 
Proponent in the Financial Offer for each month of the Operating Period, multiplied by 
an Index Factor to account for inflation; 

 Infrastructure O&M Payments will be made over the Operating Period.  The monthly 
amount will be the fixed amount indicated by the Preferred Proponent in the Financial 
Offer for each month of the Operating Period, plus an optional variable payment based on 
monthly influent flow, all multiplied by an Index Factor to account for inflation.  Late 
achievement of Substantial Completion will delay the transition from the Existing 
Facilities O&M Payment to the Infrastructure O&M Payment, however payments for the 
Existing Facilities O&M will continue to be paid during the period of delay, which will 
be calculated as the average of all Existing Facilities O&M Payments made prior to the 
Substantial Completion Target Date as detailed in the Agreement. 
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During both the Construction Period and the Operating Period, performance-based payment 
adjustments and holdbacks may be made to amounts otherwise payable.  Examples of incidents 
leading to performance-based adjustments include but are not limited to: 

 Failure to meet the current Effluent Standards during the Construction Period; 

 Failure to meet the new Effluent Standards that come into effect January 1, 2017; 

 Failure to receive wastewater from the City; 

 Unplanned reductions in available plant capacity; 

 Failure to submit reports and plans on time;  

 During the Operating Period, over-consumption of electricity, natural gas, and City water 
(any savings due to under-consumption will be shared between the City and the 
Successful Proponent); and 

 Failure to execute certain plans as written. 

The Agreement, including the Technical Requirements, contains the triggers for and amounts of 
adjustments to the payments otherwise payable to the Successful Proponent over the Term.  
Payment adjustments will be multiplied by an Index Factor to account for inflation. 

4.4 Holdbacks 

In addition to the performance-based adjustments described above, there are a number of other 
performance-related and offset provisions in the Agreement, including: 

 Construction completion holdback following achievement of Substantial Completion; and 

 Holdbacks or alternate security for work identified as required through the handback 
inspections. 

4.5 Ownership of Real Estate  

The City will retain ownership of the Lands and grant a right of access and use to the Successful 
Proponent pursuant to the Agreement.   

4.6 Tax 

Each Proponent should satisfy itself as to the tax consequences of entering into the Agreement, 
including but not limited to, the goods and services tax under Part IX of the Excise Tax Act 
(Canada), income tax under the Income Tax Act (Canada), and provincial sales tax under The 
Provincial Sales Tax Act (Saskatchewan). 

4.7 Insurance Requirements 

The Successful Proponent is required to maintain certain mandatory insurance coverage.  The 
insurance forms and amounts for the Construction Period and the Operating Period in the 
Agreement are minimum mandatory requirements that the Successful Proponent shall provide, 
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without limiting its obligation or liabilities.  The insurance coverage shall comply with The 
Saskatchewan Insurance Act (Saskatchewan).  The Successful Proponent is responsible for 
determining its own insurance needs beyond the specified requirements.  Proponents are to 
provide certain details of insurance in accordance with the Submission Requirements. 

4.8 Early Works 

The City will enter into an early works agreement of the form included in Appendix 6 of this ITP 
should the Successful Proponent wish to commence construction activities prior to execution of 
the Agreement.  Eligible scope of Early Works under the Early Works Agreement is limited to: 

 Road access for the vehicles required for the Early Works and/or necessary for 
construction activities planned for the winter of 2014/15; 

 Site fencing and gates specific to the Early Works and/or necessary for construction 
activities planned for the winter of 2014/15; 

 Parking area for Design and Construction Subcontractor personnel needed for the Early 
Works and/or necessary for construction activities planned for the winter of 2014/15; 

 Site clearing in the location of the major process tanks; 

 Site stripping in the location of the major process tanks; 

 Excavation in the location of the major process tanks; and 

 Erosion control specific to the activities related to the Early Works. 

The activities described in Section 5.14.7 of this ITP are permitted regardless of whether the 
Early Works Agreement is entered into, and those activities are not eligible scope under the 
Early Works Agreement. 

If a Proponent wishes to enter into the Early Works Agreement, it must submit an Early Works 
Proposal as part of Submission Requirement 2B.  The Early Works Proposal is not an evaluation 
criterion for selection of Preferred Proponent.   

The City will review the Early Works Proposal against the submission requirements outlined in 
Appendix 1, and reserves the right to ask clarification questions of Proponents and reserves the 
right to request a final SR2B.8 submission, as clarified.  The City will notify Proponents if their 
Early Works Proposals meet the submission requirements separately but on the same date as the 
notification of evaluation results of SR Package 2B.   

If a Proponent is notified that its Early Works Proposal meets the submission requirements, the 
City will enter into the Early Works Agreement with that Proponent’s Design and Construction 
Subcontractor, should that Proponent be selected as Preferred Proponent.  If a Proponent is 
notified that its Early Works Proposal does not meet the submission requirements, the City will 
not enter into the Early Works Agreement with that Proponent’s Design and Construction 
Subcontractor. 

Proponents are instructed to submit their SR2B.3 submission (designs and plans) without 
incorporating any assumptions about commencing construction prior to execution of the 
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Agreement unless the Proponent has been notified in advance that its Early Works Proposal 
meets the submission requirements.  

Should a Proponent wish to have its Early Works Proposal reviewed in advance of the SR 
Package 2B submission date, it should be submitted to the City by the deadline indicated in the 
table of milestone dates in Section 5.1 of this ITP. 
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5 PROPOSAL SUBMISSION AND SELECTION PROCESS 

5.1 Process Overview and Schedule 

The selection process is based on the evaluation of the submissions and the ranking of the 
Financial Offers.  The Proponent whose submission has met all the technical and financial 
requirements and that provides the Financial Offer with the lowest total cost on a net present 
value basis may be selected as the Preferred Proponent.  The legal entity formed by the Preferred 
Proponent shall be the Successful Proponent, and shall be required to deliver the Financing and 
Initial Performance Letter of Credit and execute the Agreement in its final form. 

The selection process will consist of four Submissions (SR Package 1, 2, 2B, and 3) due in 
stages.  Additionally, Proponents are invited but not required to submit comments on the draft 
Agreement.   

An overview of the various submissions is provided below: 

 SR Package 1 requires preliminary plans and strategies. 

 SR Package 2 requires detailed technical plans and detailed designs.  

 SR Package 2B requires blacklined and clean restated (with required clarifications) 
specified components from SR Package 1 and 2, an Indicative Financial Model, and an 
Indicative Financing Plan. 

 SR Package 3 requires a Final Financial Model, a Final Financing Plan, a Financial 
Offer, the Proposal Deposit, and the Preferred Proponent Deposit.   

A total of up to five confidential meetings per Proponent are anticipated, with attendance at the 
option of each Proponent, as follows: 

 Two meetings to discuss the Agreement and Proposal submission issues, with 
Proponent’s comments on the Agreement submitted prior; and 

 Three technical meetings to discuss the Technical Requirements and proposed solutions. 

The agenda for these meetings will largely be at each Proponent’s discretion, with the City 
reserving the right to bring forth topics.  The City will advise Proponents of the City’s meeting 
attendees in advance. 

Site access on a pre-determined schedule for each Proponent will also be facilitated. 

Upon consideration of the comments submitted by all Proponents and following each set of 
Agreement meetings, the City will issue a revised draft of the Agreement.  The final form of the 
Agreement will be issued in advance of the deadline for SR Package 3.  The Successful 
Proponent shall enter into the Agreement in its final form.   

Execution of the Agreement by the Successful Proponent is expected to occur no later than the 
date indicated in the table below. 
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A web meeting for all Proponents will be conducted according to the schedule below.  
Attendance of at least one representative of each Proponent is strongly recommended. 

The schedule for the selection process for this procurement as currently anticipated is presented 
in the table below.  The City reserves the right to amend this schedule at any time. 

Milestone Date 

Issue RFP  October 16, 2013 

Proponent Web Meeting October 18, 2013 

Site Access Round 1 October 21 – 25, 2013 

Site Access Round 2 with Technical Meetings Round 1 November 4-8, 2013 

SR Package 1 Submission Deadline November 13, 2013 

Deadline for 1st Round Comments on the 1st Draft Agreement November 18, 2013 

Notification of SR1 Results and Provision of Feedback (if any) on 
SR Package 1 

November 26, 2013 

Site Access Round 3 December 2-11, 2013 

Agreement Meetings Round 1 December 3,4,5 2013 

Site Access Round 4 with Technical Meetings Round 2 December 11-20, 2013 

Issuance of 2nd Draft Agreement December 18, 2013 

Site Access Round 5 with Technical Meetings Round 3 January 8-17, 2014 

Deadline for 2nd Round Comments on the 2nd Draft Agreement February 3, 2014 

SR Package 2 Submission Deadline February 18, 2014 

Deadline for hard copy Imperial D size SR2 drawing set February 24, 2014 

Agreement Meetings Round 2 February 11,12,13, 2014 

Site Access Round 6 February 19 – 28, 2014 

Issue of penultimate draft of the Agreement March 13, 2014 

Site Access Round 7 March 24 – April 2, 2014 

Deadline for 3rd Round Comments on the penultimate draft of the 
Agreement 

March 27, 2014 

Deadline for Submission of Early Works Proposal for Advance 
Review (Optional, Should Proponent Wish Advance Review) 

April 9, 2014 

Issue of Final Form of Agreement April 11, 2014 

Notification of Evaluation Results of SR Package 2 April 16, 2014 

SR Package 2B Submission Deadline April 23, 2014 

Site Access Round 8 April 23 – May 2, 2014 

Notification of Evaluation Results of SR Package 2B May 7, 2014 

Notification of Review Results of Early Works Proposal May 7, 2014 
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Notification of Discount and Inflation Rates May 20, 2014 

SR Package 3 Submission Deadline May 22, 2014 

Notification of Preferred Proponent May 30, 2014 

Execution of Agreement  
No Later Than July 30, 
2014 

  
Timing relating to deadlines for questions from Proponents is presented in Section 5.7.1 of this 
ITP. 

5.2 Detailed Site Access and Meeting Schedule 

The dates assigned to each Proponent for site access, technical meetings, and agreement 
meetings are provided in the table below.   Daily access hours are from 7:30am to 5:00pm for 
full days, 7:30am to 12:00pm for half-day mornings, and 12:30pm – 5pm for half day afternoons. 

Site Access Round 1 (1½ day) 

Team A Monday October 21, 7:30am- Tuesday October 22, noon 

Team B Tuesday October 22, 12:30pm – Wednesday October 23, 5:00 pm.  

Team C Thursday October 24, 7:30am – Friday October 25 noon 

Site Access Round 2 (1½ day) (held in conjunction with Technical Meetings Round 1)

Team B Monday November 4, 7:30am – Tuesday November 5, noon 

Team C Tuesday November 5, 12:30 pm – Wednesday November 6, 5:00 pm 

Team A Thursday November 7, 7:30am – Friday November 8, noon  

Site Access Round 3 (2½ day) 

Team C Monday December 2, 7:30am – Wednesday December 4, noon  

Team A Wednesday December 4, 12:30pm – Friday December 6, 5:00 pm 

Team B Monday December 9, 7:30 am  - Wednesday December 11, noon 

Site Access Round 4 (2½ day) (held in conjunction with Technical Meetings Round 2)

Team A Wednesday December 11, 12:30pm – Friday December 13, 5:00 pm 

Team B Monday December 16, 7:30 am – Wednesday December 18, noon 

Team C Wednesday December 18, 12:30pm – Friday December 20, 5:00 pm 

Site Access Round 5 (2½ day) (held in conjunction with Technical Meetings Round 3)

Team B Wednesday January 8, 7:30am – Friday January 10, noon 

Team C Monday January 13, 7:30am – Wednesday January 15, noon 

Team A Wednesday January 15, 12:30pm – Friday January 17,  5:00 pm  

Site Access Round 6 (2½ day) 

Team C Wednesday February 19, 7:30am – Friday February 21, noon  

Team A Monday February 24, 7:30am – Wednesday February 26, noon 
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Team B Wednesday February 26, 12:30pm – Friday February 28, 5:00 pm 

Site Access Round 7 (2½ day) 

Team B Monday March 24, 7:30am – Wednesday March 26, noon 

Team C Wednesday March 26, 12:30pm – Friday March 28, 5:00 pm 

Team A Monday March 31, 7:30am – Wednesday April 2, noon 

Site Access Round 8 (2½ day) 

Team A Wednesday April 23, 12:30pm – Friday April 25, 5:00 pm 

Team B Monday April 28, 7:30am – Wednesday April 30, noon 

Team C Wednesday April 30, 12:30pm – Friday May 2, 5:00 pm 

Technical Meeting Round 1 (held in conjunction with Site Access Round 2)

Team B November 5, 1:30 pm – 5:00 pm 

Team C November 5, 8:30 am – 12:00 pm 

Team A November 6, 8:30 am – 12:00 pm 

Technical Meeting Round 2 (held in conjunction with Site Access Round 4)

Team A Wednesday December 11, 8:30 am – 12:00 pm 

Team B Wednesday December 18, 1:30 pm – 5:00 pm 

Team C Wednesday December 18, 8:30 am – 12:00 pm 

Technical Meeting Round 3 (held in conjunction with Site Access Round 5)

Team B Friday January 10, 1:30 pm – 5:00 pm 

Team C Wednesday January 15, 1:30 pm – 5:00 pm 

Team A Wednesday January 15, 8:30 am – 12:00 pm 

Agreement Meeting Round 1 

Team A Tuesday December 3, 8:30 am – 4:30 pm 

Team B Wednesday December 4, 8:30 am – 4:30 pm 

Team C Thursday December 5, 8:30 am – 4:30 pm 

Agreement Meeting Round 2 

Team C Tuesday February 11, 8:30 am – 4:30 pm 

Team A Wednesday February 12, 8:30 am – 4:30 pm 

Team B Thursday February 13, 8:30 am – 4:30 pm 
 

As noted above, half-day technical meetings are planned in conjunction with 1½ day and 2½ day 
site access opportunities for each Proponent. 

All site access opportunities, technical meetings, and agreement meetings are at each 
Proponent’s option.  Proponents may elect to use any of the opportunities offered, in full or in 
part.  The number and extent of site access opportunities and meetings used by a Proponent shall 
have no bearing whatsoever on the selection of the Preferred Proponent. 
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5.3 City Representative 

The City Representative for this RFP is: 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 
 
Attention: Gloria Bechtold, CPPB 
Email: reginapurchasing@regina.ca 

All correspondence or contact by Proponents with the City in respect of this RFP must be 
directly and only with the City Representative.  Failure to restrict correspondence and contact to 
the City Representative may result in the rejection of the Proponent’s SR Packages and the 
termination of the Proponent’s right to continue in the procurement process.  

5.4 Data Room 

5.4.1 Information for Proponents 

Background information will be available through the electronic data room (the “Data Room”) 
such as the Predesign report, wastewater treatment plant condition information, and wastewater 
treatment plant operational information.  Such information may be updated from time to time.  A 
catalogue of the information in the Data Room as at the date of issuance of this RFP is provided 
in the Data Room.  Updates and additions to this catalogue will be provided in the Data Room as 
they become available.  Refer to Section 6.16 of this ITP regarding accuracy of information 
provided. 

It is the responsibility of Proponents to monitor the Data Room for any additional information 
that may be posted from time to time. 

5.4.2 Data Room Access 

Only Proponents will be entitled to receive access to the Data Room.  Proponents are required to 
register for access by completing the form and signing the confidentiality agreement included as 
Appendix 3 of this ITP and submitting by email to: 

City of Regina Purchasing Branch 
Email: reginapurchasing@regina.ca 

A single login name and password will be issued to each Proponent by the City. 
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5.4.3 Requests for Information and Submission Management 

The Data Room will also be used for management of most communications between the City and 
Proponents.  Each Proponent will be provided a secure area within the Data Room which will 
have sub-folders for the following purposes: 

 Submission of Requests for Information and receipt of City responses; 

 Submission of responses to the City’s requests for clarification of Submissions; and 

 Submission of comments on the Agreement, and other submission requirements (but not 
SR Packages 1, 2, 2B, or 3). 

Each Proponent’s secure area will be accessible only to the Proponent and the City. 

All information posted to each Proponent’s secure area will be deleted from the Data Room at 
the conclusion of the procurement process. 

Notifications to Proponents listed in the schedule in Section 5.1 will be delivered by email and/or 
phone call to each Proponent’s Contact Individual. The Data Room will not be used for such 
notifications. 

5.4.4 RFP Addenda 

Addenda to the ITP will be posted to the Data Room, as will the successive revisions of the 
Agreement described in Section 5.1. 

5.5 Investigations, Surveys and Studies by Proponents 

Proponents are required to conduct their own due diligence in relation to all aspects of the 
Project.  Proponents are responsible for carrying out any independent investigations, surveys, 
and studies which they consider necessary or appropriate in connection with satisfying their due 
diligence responsibilities, at their own cost. 

5.6 Site Access  

Proponents may access the Lands and Existing Facilities and the McCarthy Boulevard Pumping 
Station and the GTH Pumping Station to conduct site investigations during the prescheduled 
periods assigned to each Proponent outlined in Section 5.2. 

Prior to being granted access, Proponents and their Team Members and consultants, as 
applicable, will be required to provide evidence of comprehensive general liability insurance in 
the amount of $2,000,000 per occurrence and, if applicable, automobile liability insurance in the 
amount of $1,000,000 per occurrence. Proponents and their Team Members and consultants, as 
applicable, will be required to provide evidence of registration with the Saskatchewan Workers’ 
Compensation Board or the workers’ compensation board in the organization’s home 
jurisdiction. 
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Proponents will have access to the WWTP’s library during site visits.  An office will be made 
available for Proponent’s use during site visits.  The City will have a representative available on 
site to assist with the site visits.  Anyone participating in a site visit will be required to attend a 
safety orientation and will be required to comply with the City of Regina Wastewater Treatment 
Plant Safety Manual. 

Proponents are requested to advise the City 1 week prior to each site visit of the total number of 
expected attendees, the number of subgroups into which the attendees are expected to split to 
conduct their on-site activities, and the nature of the site investigations it plans for each visit.  
This will ensure that the City has sufficient resources available to support the site visit. 
Proponents are also requested to advise the City of their planned time of arrival at the WWTP on 
the first day of any site visit, and advise whether any team members will require the mandatory 
safety training described in Section 5.6.  

Proponents may apply for additional site access for investigations that cannot be conducted or 
completed during the prescheduled periods. To do so, Proponents should submit an RFI briefly 
outlining the request including reasons why the prescheduled periods are not suitable, proposed 
dates and times, planned activities, and any requested City support. The City in its sole discretion 
will permit or deny the application, after considering factors such as impact on operation and 
necessary resources. 

5.7 Requests for Information, Clarifications, and Addenda 

5.7.1 Requests for Information 

Proponents who wish to ask the City questions regarding this RFP must submit their requests for 
information (each, an “RFI”) in writing using the RFI Submission Form provided in Appendix 4 
of this ITP.  All RFIs are to be submitted by uploading them to the Data Room.   

RFIs specific to each of the Submissions (including SR Packages) must be received by the City 
Representative by 4:00 pm Regina Time on or before the tenth (10th) Business Day prior to the 
Submission Deadline to which they apply.  The City Representative intends to respond on or 
before the fifth (5th) Business Day prior to the Submission Deadline to which the questions 
apply.  The City intends to issue all responses and their corresponding questions to all 
Proponents.  However, the City reserves the right to issue particular responses only to a 
particular Proponent depending on whether the question is confidential, or not to issue a response 
at all. Notwithstanding the forgoing, RFIs specific to SR Package 3 may be submitted up until 
4:00 pm Regina Time on May 13, 2014. 

Should a Proponent wish to ask a question that it considers to be confidential (i.e., the response is 
to be directed only to the Proponent that asks the question), the Proponent may request such an 
RFI be kept confidential provided it sets out on the RFI Submission Form with such request an 
explanation as to why it believes the RFI to be confidential.  If the City considers that the RFI is 
in fact confidential, it will direct the response only to the Proponent that has asked the question, 
and not to the other Proponents.  If the City considers that the RFI is not confidential, it will 
advise the Proponent of its view, and the Proponent can decide whether to withdraw the RFI, re-
submit the RFI as non-confidential or revise the RFI to remove what the Proponent views as the 
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confidential elements and resubmit the RFI as non-confidential.  The City reserves the right in its 
sole discretion to determine whether an RFI is confidential or not, and anticipates that only in 
exceptional circumstances will it determine an RFI to be confidential.   

Written instructions or clarifications in the form of addenda to this RFP will be issued if deemed 
necessary by the City.  Addenda will supersede and amend the specified portions of the RFP.   

Neither RFI responses nor verbal responses to inquiries, including responses received at the 
Agreement meetings, technical meetings, and site visits, are binding on the City, unless reflected 
in an addendum to this RFP.  

5.7.2 Clarification and Additional Information 

The City may in its sole discretion request additional information or clarification from any 
Proponent after any Submission has been received.  Proponents are to submit the additional 
information or clarification to the City Representative in the form specified by the City and 
within the time limit specified by the City.   

5.7.3 Additional Proponent Meetings 

In addition to the scheduled Agreement meetings and technical meetings outlined in Section 5.1, 
the City may require Proponents to meet with representatives of the City on one or more 
occasions to provide further explanation and clarification of their Submissions or RFIs, or to 
receive feedback.  The City is not required to have such meetings with any or all Proponents.  No 
information provided or statement made in any meeting will be binding on the City unless it is 
reflected in an addendum to this RFP. 

After the date of the third round of technical meetings outlined in Section 5.2, Proponents may 
apply for a limited number of additional brief teleconference-based technical meetings. To do so, 
Proponents should submit an RFI briefly outlining the request for the additional meeting, the 
proposed topic(s), and the justification for favouring a teleconference meeting over the RFI 
process to address the topic(s). The City in its sole discretion will permit or deny the application 
after considering factors such as the ability to deal with the proposed topic(s) through the RFI 
process and available resources. 

5.8 Review by Water Security Agency 

The City has undertaken some preliminary work with the intent of facilitating the approval 
processes that Project Co must go through with the Water Security Agency (“WSA”).  The City 
will facilitate the review by the WSA of select information provided during the SR2 submission 
phase for feedback specifically related to the WSA’s regulatory authorizations and approvals.  
WSA has signed a non-disclosure agreement with respect to the information that the City may 
provide to WSA. WSA is also bound by provincial legislation, The Freedom of Information and 
Protection of Privacy Act. Any feedback from the WSA may provide Proponents with an 
opportunity to refine their plans to facilitate the Successful Proponent’s ability to obtain Permits 
and Approvals under the WSA’s jurisdiction.  Proponents are encouraged to provide the optional 
SR 2.33 (Envelope D) of the SR 2 Submission Requirements as described in Appendix 1 of this 
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ITP. Information exchanges during the SR2 review phase between the Proponents and the WSA 
will be facilitated by the City.  Any responses from the WSA are not binding on the City nor the 
WSA and are not to be construed as authorization or approval by the WSA. 

Proponents should not contact WSA with respect to their Proposals prior to being named 
Preferred Proponent. 

5.9 Review by Other Authorities 

The City may consider facilitating the review and feedback of other authorities, in a manner 
similar to that outlined above for the WSA.  Proponents will be notified of any such additional 
review through addenda to this RFP. 

Should any such review be arranged, Proponents should not contact the relevant authorities with 
regard to their Proposals prior to being named Preferred Proponent. 

5.10 Comments on Agreement 

The City is inviting comments from Proponents on the draft Agreement, including, for clarity, 
the Technical Requirements.  The City does not expect to make changes to the Technical 
Requirements and other performance standards, although the City reserves the right to do so. 

Proponents are invited to suggest modifications to the Agreement, Technical Requirements, and 
Early Works Agreement, by way of blacklining and providing supplemental commentary 
sufficient to explain the reason for the proposed modifications, including how the proposed 
modifications provide enhanced value for money to the City.  Proponents are invited to submit 
their comments as follows: 

Comment Table for Agreement and All Schedules Except Schedule 18 

Item 
No. 

Document 
Section 
Reference 

Text with proposed revision Commentary 

    

 

Comment Table for Schedule 18 (Technical Requirements) 

Item 
No. 

Sch. 18 
Section 
Reference 

Text with proposed revision Commentary 

    

 

City of Regina WWTP Upgrade Page 32 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

The optional comments shall be submitted to the Data Room on or before the deadline specified 
in Section 5.1.  

The City reserves the right in its sole discretion to accept or reject any proposed modifications in 
whole or in part.  

Timing related to deadlines to submit comments on the draft Agreement and the releases of the 
draft and final Agreements is presented in Section 5.1 of this ITP. It is the City’s intention to 
issue the final form of the Agreement to Proponents prior to the submission deadline for SR 
Package 3. 

Proponents should submit the comment tables in MS Word file format. Text with proposed 
revision should be presented by reproducing the original text, showing proposed revisions as 
blackline changes. 

5.11 Submission Procedures 

The submission procedure set out in this Section 5.11 applies to the following Submissions: 

 SR Package 1  

 SR Package 2 

 SR Package 2B; and 

 SR Package 3. 

Proponents shall submit five bound copies and one unbound copy of each Submission.  Each SR 
package must be accompanied by an authorized declaration.  The forms of the declaration are 
provided in Appendix 2 to this ITP – Required Forms.   

SR Package 2, SR Package 2B and SR Package 3 shall also include an identical electronic 
version of the written document in PDF and Microsoft Word formats on a CD or memory stick.  
SR Package 2B and SR Package 3 shall include a working financial model on the same CD or 
memory stick.  SR Package 3 shall include the Financial Offer Form (Form G1) submitted 
electronically in the form of a Microsoft Excel spreadsheet populated with the Form G1 Table 2 
values (to the cent) on the same CD or memory stick.  This additional spreadsheet shall be 
independent of the financial model, shall be submitted as a separate Microsoft Excel file with no 
external links to the financial model, and shall be with cells containing only numeric values (no 
formulas) entered in the cell with a precision of two decimal places (that is, to the cent). 

In the event of any discrepancy between the printed and electronic versions of a Submission, the 
printed version shall prevail.  

SR Package 2 (but not SR Package 2B) shall also include one hard copy set of the drawings on 
Imperial D sheets. The hard copy Imperial D size drawing set has its own submission deadline as 
outlined in Section 5.1 of this ITP. 

Proponents shall provide one hard copy set of the SR Package 2B drawings upon the City’s 
request and within the timeframe indicated by the City in the request. 
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Each Submission (including any amendment to a Submission) should be received no later than 
4:00 pm Regina time on the applicable Submission deadline specified in Section 5.1 of this ITP 
at: 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 
 
Attention: Gloria Bechtold, CPPB 

 
Proponents should use the RFP Submission Label included in Appendix 5 to clearly identify 
their Submissions.    

SR Package 2B as clarified and SR Package 3, together will be a stand-alone binding 
comprehensive final Submission by each Proponent incorporating earlier Submissions and that 
Proponent’s responses to the City’s clarification questions.  SR Package 2B must include a clean 
restated re-submission of SR Packages 1 and 2 (incorporating changes resulting from the City’s 
clarification questions or required by addenda to the RFP but with NO OTHER MATERIAL 
CHANGES).  In addition, SR Package 2B must include a blackline of all changes from the 
original submission of SR Package 1 and SR Package 2.   

SR Package 2B as clarified and SR Package 3, including the Financial Offer, shall be irrevocable 
and valid and binding for a period of ninety (90) days from the submission deadline for SR 
Package 3 set out in Section 5.1. The Financial Offer shall be consistent with SR Package 2B as 
clarified, and shall not contain any qualifications or conditions to SR Package 2B as clarified.   

SINCE PORTIONS OF THE PREFERRED PROPONENT’S SR PACKAGE 
SUBMISSIONS WILL BE INCORPORATED INTO THE AGREEMENT, WHEN 
PREPARING SR PACKAGE 2, SR PACKAGE 2B AND SR PACKAGE 3, 
PROPONENTS SHALL USE, WHERE APPROPRIATE, THE DEFINED TERMS USED 
IN THE AGREEMENT, INCLUDING SCHEDULE 18. 

5.12 Proposal Deposit and Preferred Proponent Deposit 

5.12.1 Proposal Deposit 

Each Proponent must deliver to the City with its SR Package 3 an irrevocable, unconditional, on 
sight letter of credit in the amount of $1 million (the “Proposal Deposit”) expiring no earlier 
than 120 days from the submission deadline for SR Package 3 and substantially in the form of 
the sample form of letter of credit attached as Form F1 of Appendix 2, presentable at a bank in 
Canada and issued by a bank authorized under the Bank Act (Canada) to do business in Canada 
(or issued by such other financial institution approved in advance for the purposes of this Section 
by the City, who may grant or decline such approval in its absolute discretion), and having a 
senior, unsecured long-term credit rating of not less than A+ (with a stable outlook) or equivalent 
from one of (and no rating less than A+ (with a stable outlook) or equivalent from any other of) 
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Standard & Poor’s, DBRS (formerly known as Dominion Bond Rating Service) or Fitch Ratings 
(or any other major credit rating agency approved for the purposes of this Section by the City, 
who may grant or decline such approval in its absolute discretion). 

The Proposal Deposit must be maintained in effect by the Proponent until either of the following 
events has occurred: 

 the Successful Proponent has executed the Agreement and provided the Financing and 
Initial Performance Letter of Credit; or 

 the City has notified Proponents that the City has decided not to select and notify a 
Preferred Proponent, 

and upon either of such events, the City shall surrender the Proposal Deposit to the Proponent 
within 14 Business Days.  Notwithstanding the foregoing, the City shall surrender the Proposal 
Deposit to the Preferred Proponent within 14 Business Days of that Proponent being notified it is 
the Preferred Proponent. 

The City may present the Proposal Deposit for payment and retain the proceeds therefrom as 
liquidated damages, only if an unsuccessful Proponent is subsequently notified it is the Preferred 
Proponent and fails to provide a new Preferred Proponent Deposit within seven Business Days of 
being so notified. 

Failure to provide the Proposal Deposit in accordance with the RFP may result in disqualification 
of a Proponent from the RFP Process. 

5.12.2 Preferred Proponent Deposit 

Each Proponent must deliver to the City with its SR Package 3 an irrevocable, unconditional, on 
sight letter of credit in the amount of $10 million (the “Preferred Proponent Deposit”) expiring 
no earlier than 120 days from the submission deadline for SR Package 3 and substantially in the 
form of the sample form of letter of credit attached as Form F2 of Appendix 2, presentable at a 
bank in Canada and issued by a bank authorized under the Bank Act (Canada) to do business in 
Canada (or issued by such other financial institution approved in advance for the purposes of this 
Section by the City, who may grant or decline such approval in its absolute discretion), and 
having a senior, unsecured long-term credit rating of not less than A+ (with a stable outlook) or 
equivalent from one of (and no rating less than A+ (with a stable outlook) or equivalent from any 
other of) Standard & Poor’s, DBRS (formerly known as Dominion Bond Rating Service) or 
Fitch Ratings (or any other major credit rating agency approved for the purposes of this Section 
by the City, who may grant or decline such approval in its absolute discretion). 

The City shall surrender the Preferred Proponent Deposit to each Proponent other than the 
Preferred Proponent within seven Business Days of Notification of Preferred Proponent. In the 
event the City cancels the procurement process after Notification of Preferred Proponent, the 
City shall surrender the Preferred Proponent Deposit to each Proponent within seven Business 
Days of such cancellation. 

The Preferred Proponent Deposit must be maintained in effect by the Preferred Proponent until 
the Successful Proponent has executed the Agreement and provided to the City the Financing 
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and Initial Performance Letter of Credit and upon such event, the City shall surrender the 
Preferred Proponent Deposit to the Preferred Proponent within five Business Days of such event. 

The City may present the Preferred Proponent Deposit for payment if any of the senior, 
unsecured long-term credit ratings of the issuer of the Preferred Proponent Deposit becomes less 
than A+ (with a stable outlook) or equivalent and the Preferred Proponent fails to deliver a 
replacement of the Preferred Proponent Deposit no later than 10 Business Days after the 
occurrence of such downgrade. 

The City may present the Preferred Proponent Deposit for payment and retain the proceeds 
therefrom as liquidated damages, only if the Successful Proponent fails to execute the Agreement 
in accordance with this RFP or fails to provide to the City the Financing and Initial Performance 
Letter of Credit in accordance with the Agreement. 

Failure to provide the Preferred Proponent Deposit in accordance with the RFP may result in 
disqualification of the Preferred Proponent from the RFP process. 

5.13 Financing and Initial Performance Letter of Credit  

In order to secure the financial and initial performance commitments of the Successful 
Proponent, the City will require the Successful Proponent to provide a Financing and Initial 
Performance Letter of Credit in the amount of $10 million in accordance with the Agreement in 
the form of an unconditional irrevocable letter of credit substantially in the form of the sample 
form of letter of credit attached as Form F3 of Appendix 2. 

Details with respect to the release of the Financing and Initial Performance Letter of Credit are 
provided in the Agreement.  Failure to provide or cause to be provided the Financing and Initial 
Performance Letter of Credit in accordance with the RFP may result in disqualification of the 
Preferred Proponent from the RFP process. 

5.14 Proposal Content and Evaluation 

This Section 5.14 summarizes the requirements of the SR Packages.  Further details of the 
requirements for each of the SR Packages are included in the Submission Requirements 
(Appendix 1 of this ITP).  In the event of any discrepancy between this Section 5.14 and 
Appendix 1, the latter shall prevail. 

SR Packages will be reviewed to ensure that they are complete and address the Submission 
Requirements according to the following steps: 

 Assessment of whether a substantially complete submission has been provided. 

 Determination of acceptability of required forms. 

 Assessment of acceptability of each component in the SR Packages on a pass/fail basis as 
applicable (some components of SR Packages are for information only and are not 
evaluated; such components are subject to clarification under Section 5.7.2).     
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The City will set up technical and financial evaluation teams with the requisite expertise to 
evaluate the Submissions.     

There are a number of elements of SR Package 1 that will be further detailed by Proponents in 
SR Package 2.  For these components, rather than assessing them on a pass/fail basis in SR 
Package 1, the City will provide feedback to Proponents on the likely acceptability of the 
approach contained in those components based on how the approach meets the Technical 
Requirements. 

The following is an overview of the components of the SR Packages and how each component 
will be evaluated by the City.   

5.14.1 SR Package 1 Overview 

The SR Package 1 consists of the following components:  

Envelope A 

 SR 1.1 – General/Proponent information (pass/fail evaluation)  

o Including Form A1 and Form A2 

 SR 1.2 – Financial Capacity (pass/fail evaluation) 

o Including Form D 

 
Envelope B 

 SR 1.3 – Management plan (pass/fail evaluation)  

 SR 1.4 – Permitting strategies (feedback) 

 SR 1.5 – Schedule strategies (feedback) 

 SR 1.6 – Employee Transition Strategy (feedback) 

SR 1.1, 1.2, and 1.3 will be evaluated against the submission requirements outlined in Appendix 
1.  Feedback on SR 1.4, 1.5, and 1.6 will reflect how these components meet the Agreement, 
including the Technical Requirements. 

The contents of SR 1.4, 1.5, and 1.6 will be superseded and/or incorporated into components of 
SR Package 2 Envelope B.  The contents of SR 1.2, as clarified, will be required to be 
resubmitted in SR Package 2B. 

5.14.2 SR Package 2 Overview 

The SR Package 2 consists of the following components:  

Envelope A 

 SR 2.1 – General/Proponent information (pass/fail evaluation) 

o Including Form B 

Envelope B (all pass/fail evaluation): 

 SR 2.2 – Design Development Reports (includes drawings) 
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 SR 2.3 – Project Co’s Construction Schedule  

 SR 2.4 – Quality Management System  

 SR 2.5 – Environmental Management System  

 SR 2.6 – Health and Safety Management Plan 

 SR 2.7 – Permitting and Approval Plan 

 SR 2.8 – Operations Interface Plan 

 SR 2.9 – Wastewater Sampling and Analysis Plan 

 SR 2.10 – Incident Logging Centre Plan 

 SR 2.11 – Design Plan 

 SR 2.12 – Construction Management Plan 

 SR 2.13 – Construction Occupational Health and Safety Plan 

 SR 2.14 – Commissioning and Startup Plan 

 SR 2.15 – Construction Period Public Communication Plan 

 SR 2.16 – Construction Period Interface Protocol 

 SR 2.17 – Demolition and Decommissioning Plan  

 SR 2.18 – Operation and Maintenance Plan 

 SR 2.19 – Emergency Response Plan 

 SR 2.20 – O&M Occupational Health and Safety Plan 

 SR 2.21 – Odour Management Plan  

 SR 2.22 – Noise Control Plan 

 SR 2.23 – Staffing and Training Plan 

 SR 2.24 – Residuals Management Plan  

 SR 2.25 – Biosolids and Existing Lagoon Management Plan 

 SR 2.26 – Security Plan 

 SR 2.27 – Asset Management Plan 

 SR 2.28 – Transition Out Expiry Plan 

 SR 2.29 – Transition Plan for Existing Facilities O&M 

 SR 2.30 – O&M Plan for Existing Facilities 

 SR 2.31 – Existing Facilities Occupational Health and Safety Plan 

 
Envelope C (pass/fail evaluation): 

 SR 2.32–  Insurance 

o Including Form E 

Envelope D (optional submission for WSA review) 

 SR 2.33 Information for WSA Review 
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SR 2.1 will be evaluated against the submission requirements outlined in Appendix 1.   

All the components within Envelope B will be evaluated against the submission requirements 
outlined in Appendix 1 and against the Agreement including the Technical Requirements.  
Proponents must demonstrate that their technical submissions meet the Agreement, including the 
Technical Requirements.  The City may seek clarification and/or additional information as 
described in Section 5.7.2 to facilitate its evaluation. 

SR 2.32 will be evaluated against the submission requirements outlined in Appendix 1.   

5.14.3 SR Package 2B Overview 

The SR Package 2B consists of the following items: 

Envelope A 

 SR 2B.1 – Form C1 and Form C2 

Envelope B (all pass/fail evaluation) 

 SR 2B.2 – SR Package 1 – SR 1.3 as clarified  

 SR 2B.3 – SR Package 2 Envelope B – all components as clarified  

 SR 2B.4 – SR Package 2 Envelope C – all components as clarified 

Envelope C (pass/fail evaluation) 

 SR 2B.5 – Financial Capacity 

o Including Form D 

Envelope D (no pass/fail or feedback; for information only) 

 SR 2B.6 – Indicative Financing Plan 

 SR 2B.7 – Indicative Financial Model 

 

Envelope E (Optional and required only if Proponent wishes to enter into the Early 
Works Agreement) 

 SR2B.8 – Early Works Proposal 

 
SR Package 2B is intended as the consolidated and clarified submission from Proponents. 
Portions of SR Package 2B as clarified will be incorporated into the Agreement. 
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All the components in Envelope B will be evaluated for consistency with the clarifications made 
during the review of SR2. 

SR 2B.5 will be evaluated against the submission requirements outlined in Appendix 1.   

The Indicative Financing Plan (SR 2B.6) is intended to provide the City with an indication of the 
likely final form of the Proponent’s financing plan in order to expedite the review of the Final 
Financing Plan in SR Package 3 and will be reviewed against the submission requirements 
outlined in Appendix 1.   The Indicative Financing Plan is for information only and will not be 
evaluated although the City reserves the right to ask clarification questions of Proponents.   

The Indicative Financial Model (SR 2B.7) is intended to provide the City with an indication of 
the likely final form of the Proponent’s financial model in order to expedite the review of the 
financial model in SR Package 3 and will be reviewed against the submission requirements 
outlined in Appendix 1.  The Indicative Financial Model is for information only and will not be 
evaluated although the City reserves the right to ask clarification questions of Proponents. 

5.14.4 SR Package 3 Overview 

The SR Package 3 consists of the following items: 

Envelope A 

 SR 3.1 – Final Financial Model (for information only) 

 SR 3.2 – Final Financing Plan  (for information only) 

 SR 3.5 – Form G5 in Appendix 2 of this ITP 

Envelope B  

 SR 3.3 – Financial Offer (Forms G1, G2, G3, G4) , Form C3, Form C4, and Form C5 (if 
Proponent wishes to enter into the Early Works Agreement), in Appendix 2 of this ITP 

 SR 3.4 – Proposal Deposit and the Preferred Proponent Deposit (pass/fail evaluation) 

SR Package 3 is the binding financial offer that corresponds to the solution proposed in SR 
Package 2B, as clarified. The Financial Offer shall be consistent with SR Package 2B as 
clarified, and shall not contain any qualifications or conditions to SR Package 2B as clarified.   

The City will calculate the net present value of the financial offer based on the payment 
information provided by Proponents on Form G1, G2, and G3. 

SR 3.1 and 3.2 will be reviewed against the submission requirements outlined in Appendix 1. 

The City reserves the right to ask clarification questions of Proponents regarding their SR 
Package 3 submissions. 

5.14.5 Evaluation Process 
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A Proponent will fail with respect to any SR Package if that Package, after clarification, is 
materially incomplete or determined by the City to be unacceptable having regard to the 
requirements of this RFP and the Agreement, including the Technical Requirements. 

Proponents who fail on any SR Package will not be permitted to submit subsequent SR Packages 
or to otherwise further participate in this RFP.  Proponents who pass an SR Package will be 
permitted to submit subsequent SR Packages (if any), subject to the City’s right to obtain 
additional clarifications.   

From among the Proposals that are compliant, the Preferred Proponent, if selected, will be the 
Proponent whose Financial Offer presents the lowest total cost on a net present value basis.   

5.14.6 Calculation of Net Present Value of Financial Offers 

The net present value will be calculated to the date of the SR Package 3 Submission Deadline by 
discounting the Financial Offer using a discount rate to be determined by the City and based on 
the City’s borrowing costs as estimated by the City two Business Days prior to the SR Package 3 
submission Deadline based on information supplied by the City’s bank.  The total cost on a net 
present value basis will be calculated by taking the sum of the net present values of the following 
in the Financial Offer: 

a. the Milestone Payment and Substantial Completion Payment as determined by the City in 
accordance with Table 1 of Form G1 (the City shall determine prior to the SR Package 3 
Submission Deadline the assumed timing of the Milestone Payment to be utilized for the 
purpose of this calculation and shall apply such determination equally to each 
Proponent’s Financial Offer);  

b. the Existing Facilities O&M Payments set out in Table 2 of Form G1 adjusted in 
accordance with Note 4 in Table 2 of Form G1; 

c. the Capital Payments set out in Table 2 of Form G1; 

d. the Infrastructure O&M Payments set out in Table 2 of Form G1 adjusted in accordance 
with Note 4 in Table 2 of Form G1, comprising: 

o the Infrastructure Operation and Maintenance Fixed Payments 

o the Infrastructure Operation and Maintenance Variable Payments, calculated 
using the assumed monthly influent flow set out in Table 2 of Form G1 

o the Renewal Payments 

e. the cost of commodities for the Infrastructure O&M to be calculated using the 
commodity consumption rates set out in Tables 1 and 2 of Form G3, the assumed 
monthly influent flow provided in Table 2 of Form G1, and rates as follows: 

Commodity Rate 

City Water $ 1,590.00 / ML 
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Commodity Rate 

Electricity $ 0.05790 / kWh 
Natural Gas $ 4.67 / GJ 

 

adjusted in accordance with Note 4 in Table 2 of Form G1. To calculate the cost of 
electricity, the bands in Table 2 of Form G4 will be converted to monthly equivalents by 
dividing the lower and upper band limits by 12, and each month’s band will be selected 
based on the assumed monthly influent flow provided in Table 2 of Form G1 to 
determine the electricity consumption rate to be applied in the month. 

 

5.14.7 Notification of Preferred Proponent 

The Preferred Proponent, if selected, will be notified in writing of its selection by the City 
Representative. The notification shall also authorize the Preferred Proponent to, at the Preferred 
Proponents option and risk, immediately commence design, site inspections, surveys, and other 
similar investigations, and to prepare and submit permit applications on the City’s behalf. The 
insurance requirements for site access described in Section 5.6 shall apply to the Preferred 
Proponent. 

5.15 Honorarium 

The City will pay an honorarium in the amount of $250,000 (the “Honorarium”) to each 
Proponent that submitted a compliant Proposal and was not selected as the Preferred Proponent. 
Other than as set out below, the Preferred Proponent shall not be entitled to the Honorarium. The 
payment of honoraria will be made 21 Business Days after the execution of the Agreement and 
delivery to the City of the Financing and Initial Performance Letter of Credit by the Successful 
Proponent. 

If the City elects not to select a Preferred Proponent, the City will pay the Honorarium to each 
Proponent that submitted a compliant Proposal and in such event payment of the honoraria will 
be made 21 Business Days after the City advises the Proponents that the City has elected not to 
select and notify a Preferred Proponent. 

If the City has (i) selected a Preferred Proponent and (ii) failed to execute the Agreement on or 
before July 30, 2014, other than as a result of a breach by the Preferred Proponent of any of its 
obligations under this RFP or any other act or omission of the Preferred Proponent, then the City 
shall pay the Preferred Proponent the Honorarium and in such event the payment of the 
Honorarium will be made 21 Business Days after July 30, 2014. 

The Honorarium shall be paid to the order of the Contact Organization unless otherwise directed 
by a written notice from the Contact Organization to the City. 
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5.16 Fairness Advisor 

The City has retained a fairness advisor to independently observe and report upon the RFP 
process.  A Proponent may submit questions related to fairness to the City through this RFI 
process and the City, at its sole discretion, may submit a response. 

5.17 Legal Opinions 

Concurrently with executing the Agreement, the Successful Proponent’s legal counsel shall 
provide a legal opinion in form and substance satisfactory to the City’s legal counsel, acting 
reasonably, with respect to existence, power and capacity, authorization, execution and delivery, 
enforceability, no breach of default, regulatory approvals and such other opinions as are 
customary for a transaction of this nature.  The City’s legal counsel will provide a similar 
opinion in form and substance satisfactory to the Successful Proponent’s legal counsel, acting 
reasonably. 

5.18 Execution of Agreement 

The Agreement is to be executed by the Successful Proponent no later than 5:00 p.m. Regina 
Time on the deadline date set out in Section 5.1 without further negotiation or amendment, 
except for limited customization to incorporate specific portions of the Preferred Proponent’s 
Proposal and to reflect the structure and identity of the Successful Proponent.  The Preferred 
Proponent cannot qualify the acceptance of the final form of the Agreement.  If the Preferred 
Proponent does not execute the Agreement in its final form no later than 5:00 p.m. Regina Time 
on the deadline date set out in Section 5.1, in addition to any other remedy available to the City, 
the City may retain the Preferred Proponent Deposit of $10 million, and, in the sole discretion of 
the City, may designate the Proponent with the Financial Offer with the next lowest total cost (on 
a net present value basis) as the Preferred Proponent. 

5.19 Assistance to City Re: PPP Canada 

The City has negotiated a financial contribution agreement with PPP Canada Inc.  This financial 
contribution from PPP Canada Inc. will be paid directly to the City and the City will use this 
financial contribution to pay in part the City Funding or Capital Payments.  A requirement of the 
financial contribution agreement is that the City provide PPP Canada Inc. with access to the 
Preferred Proponent’s financial model.  

All Proponents to this RFP are deemed to have consented to the City providing any information 
that the Proponent provides to the City to PPP Canada Inc., if so requested by PPP Canada Inc. 
The City will provide all of such information to PPP Canada on a confidential basis. 

5.20 Technical Meetings and Agreement Meetings 

Proponents are requested to advise the City one week prior to each meeting of the number of 
expected attendees and their titles, and provide a draft agenda (which may include brief 
supporting information if necessary). This will ensure that the City has the correct resources 
available to support each meeting. 
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SECTION 6 – OTHER MATTERS 
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6 OTHER MATTERS 

6.1 Ineligibility 

Each Key Individual, on behalf of the Team Members identified in the Proponent’s RFQ 
submission, must declare and continue to be under an obligation to declare, all Conflicts of 
Interest or any situation that may be reasonably perceived as a Conflict of Interest that exists now 
or may exist in the future.  

In this RFP, “Conflict of Interest” includes any situation or circumstance where in relation to 
the Project, a Proponent, any Team Member or any Key Individual, has other commitments, 
relationships or financial interests that: 

a. could, or could be seen to, exercise an improper influence over the objective, 
unbiased and impartial exercise of the City’s independent judgment; or 

b. could, or could be seen to, compromise, impair or be incompatible with the 
effective performance of its obligations under the Agreement. 

In connection with its Proposal, each Proponent shall: 

a. avoid any Conflict of Interest in relation to the Project; 

b. immediately disclose to the City any actual or potential Conflict of Interest that 
arises during the RFP process; and 

c. comply with any requirements prescribed by the City to resolve any Conflict of 
Interest. 

In addition to all contractual or other rights or rights available at law or in equity or legislation, 
the City may immediately exclude a Proponent from further consideration or remove the 
Proponent from the RFP process if: 

a. the Proponent fails to disclose an actual or potential Conflict of Interest; 

b. the Proponent, any Team Member or any Key Individual identified in the 
Respondent’s RFQ submission fails to comply with any requirements prescribed 
by the City to resolve a Conflict of Interest; or 

c. the Respondent’s Conflict of Interest issue cannot be resolved. 

Proponents must not include among their Team Members or Key Individuals any business entity 
or individual (an “Ineligible Person”) who is associated with any of the following: 

 any consultant retained by the City in relation to the Project, including but not limited to 
consultants providing engineering, process, legal, finance, financial capacity, fairness, or 
communications advice, namely: 

Engineering Consultants:  

o AECOM Canada and its subconsultants (KGS Group, SEPW Architects, Clifton 
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Associates and WPC Solutions) 

Business Advisor: 

o Deloitte LLP 

Legal Advisor: 

o Torys LLP 

Communications Advisor: 

o McKim Cringan George 

Fairness Advisor: 

o JD Campbell and Associates Ltd. 

 any former or current employee of the City or of any consultant named above who 
through his/her employment by the City was involved in the procurement model analysis 
for the Project or the development of this RFP any time after April 1, 2012; or 

 any member of City Council or any closely connected person (as defined and applied in 
section 114 of The Cities Act (Saskatchewan)). 

Other firms or persons that may be contracted or retained by the City to work on the Project may 
also be deemed Ineligible Persons. 

With respect to Ineligible Persons or their affiliates, subcontractors or consultants, the City 
reserves the right, in its sole discretion, to exclude any Proponent or any affiliate, subcontractor 
or consultant to any Proponent on the grounds of Conflict of Interest. The City may, in its sole 
discretion, waive the ineligibility of an affiliate, subcontractor or consultant of an Ineligible 
Person on such terms and conditions as the City, in its sole discretion, may require, including 
that the Proponent or entity put into place adequate safeguards to mitigate the impact of any 
Conflict of Interest and to ensure that any and all confidential information the Proponent, 
affiliate, subcontractor or consultant may have, continues to be kept confidential and not 
disclosed or used except as expressly allowed by the City. 

If a Proponent considers that a particular relationship or association does not create a Conflict of 
Interest and will not create a perception of Conflict of Interest, but is concerned that the City 
could arrive at a different conclusion, the Proponent should fully disclose the circumstances to 
the City at the earliest possible date, and request that the City provide an advance interpretation 
as to whether the relationship or association will be likely to create a Conflict of Interest or a 
perception of Conflict of Interest. The City will provide confidential responses to such inquiries. 

Failure to comply with this provision may result in disqualification of a Proponent from the RFP 
process. 

 
6.2 No Exclusive Relationships 

Due to the role of the following firms in providing the City with information related to the 
Project, no Proponent may enter into an exclusive relationship with: 
 

 Tervita Corporation. 
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6.3 Contractors On Site During Procurement Process 

Proponents are advised that the following firms are expected to be conducting work at the 
WWTP during the procurement process: 
 

 Westridge Construction Ltd. 
 Black and Mcdonald Limited 
 Suer & Pollen Mechanical Partnership 
 C & E Mechanical Inc. 
 Alliance Energy Ltd. 
 Mocon Construction Ltd. 
 Joe's Electric Ltd. 
 Tervita Corporation 

 
as well as others that may be retained for work subsequent to release of the RFP.  These firms are 
not Ineligible Persons. 
 
6.4 No Advantage Through Alternative Site Access 

To the extent that a Proponent obtains information about the Existing Facilities through access to 
the site obtained after the release of the RFP, other than the site access specifically facilitated by 
the City as described in Section 5.6, such information shall not be used in the development of a 
Proponent’s Proposal.  Any personnel of a Proponent or its Team Members obtaining access to 
the site through such other means shall not contribute to the development of a Proposal and the 
Proponent shall put into place adequate safeguards to ensure that any information obtained as a 
result of such access is not used in the development of its Proposal. 
 
6.5 Contact Organization and Contact Individual 

A Proponent shall maintain the same Contact Organization and Contact Individual for the RFP as 
for the RFQ.  The Contact Organization will be the contact for all communications with the City 
regarding this RFP, and the Contact Individual shall be responsible for all such communications 
on behalf of that organization.  The City shall be entitled to rely on any communication from the 
Contact Individual as having been duly authorized by the Contact Organization and as being duly 
given on behalf of the Proponent and its Team Members. 

A Proponent may change its Contact Organization only by providing notice from the previous 
Contact Organization.  The Contact Organization may substitute a new Contact Individual only 
by a written notice to the City signed either by the previous Contact Individual or by an officer of 
the Contact Organization whose authority to do so is affirmed to the satisfaction of the City. 
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6.6 Changes to Proponents’ Team Structure 

A Proponent may not change the roles of Team Members or Key Individuals, replace, remove or 
change Team Members and Key Individuals, or change entities from “under consideration” to 
confirmed Team Members without the prior written consent of the City, in its sole discretion.  
The City will evaluate the proposed change in accordance with the RFQ criteria.  The City 
reserves the right to either accept or reject the proposed change and to change the short-listed 
status of the Proponent accordingly.  Breach of this provision may result in disqualification of the 
Proponent from the RFP process.   

6.7 Proponents’ Expenses 

Except as otherwise expressly provided in this RFP, Proponents and their Team Members are 
solely responsible for all costs incurred in their participation in the RFP process, the preparation 
and submission of their Proposals, for any meetings or interviews related to the Proposal, and for 
submitting any additional information requested by the City.  The City shall not be liable to any 
Proponent or its Team Members or Key Individuals for any costs and expenses incurred in 
responding to this RFP.  

6.8 Ownership of Documents and Intellectual Property 

6.8.1 Documents 

Subject to Section 6.8.2, all documents submitted by Proponents shall become the property of the 
City upon their being presented, submitted, or forwarded to the City.  Should any documents be 
submitted electronically, notwithstanding the prohibition on same contained elsewhere in this 
RFP, then their content and the media in which they are contained shall also become the property 
of the City  upon their being presented, submitted or forwarded to the City. 

6.8.2 Use of Intellectual Property   

The City’s rights to any Intellectual Property submitted by a Proponent pursuant to this RFP 
shall be granted to the City as follows: 

(a) for unsuccessful Proponents, upon payment of the Honorarium; or 

(b) for the Successful Proponent, upon execution of the Agreement. 

For good and valuable consideration, receipt of which is acknowledged, each of the Proponents 
agrees to provide the City with a non-exclusive, perpetual, irrevocable, world-wide, fully paid 
and royalty free license (fully assignable without the consent of the Proponent and with the right 
to sub-license without the consent of the Proponent) to use any Intellectual Property, including 
the right to modify the Intellectual Property, and, where applicable, to use it, or any modified 
form of it, anywhere in the world. Under no circumstances shall any Proponent, except the 
Successful Proponent in relation to this Project, be liable to the City or to any other Person or 
entity for any damages, losses, costs, expenses, claims or actions whatsoever arising directly or 
indirectly from the use of the Intellectual Property pursuant to this license. 
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Proponents shall not use or incorporate into their Proposals any concepts, products or processes 
which are subject to copyright, patents, trademarks or other intellectual property rights of third 
parties unless Proponents have, or will procure through licensing without cost to the City, the 
right to use and employ such concepts, products and processes in and for the Project. 

All requirements, designs, documents plans and information supplied by the City to the 
Proponents in connection with this RFP are and shall remain the property of the City. Upon 
request of the City, all such designs, documents, plans and information (and any copies thereof in 
any format or medium created by or on behalf of the Proponent) must be returned to the City. 

6.8.3 Indemnity for Infringement 

Each Proponent agrees, by submitting a Proposal, that the Proponent indemnifies the City and 
the City Parties, together with their respective elected officials, officers, employees and agents, 
and agrees to hold them harmless against all claims, suits, proceedings, demands and actions 
arising out of or in any way connected with copyright, patent or other intellectual property 
infringement rights asserted by others against the City, including for all damages, judgments, 
costs, fees and expenses (including legal fees) as a result of the City owning, using or benefiting 
from the use of the Proposal or from designing, building, operating and maintaining the 
Infrastructure that is contained in the Proposal. 

6.9 No Collusion or Common Ownership 

Proponents must ensure that their participation in this RFP process is conducted without 
collusion or fraud on their part or on the part of any of their Team Members or Key Individuals.  
Proponents and their Team Members and Key Individuals shall not engage in discussions or 
other communications with any other Proponents or their Team Members and Key Individuals 
regarding the preparation or submission of their responses to this RFP.  Breach of this provision 
may result in disqualification of the Proponent from the RFP process.  Notwithstanding the 
foregoing, but subject to the other provisions of this RFP, Proponents may use the same firm or 
firms to obtain geotechnical, topographical, or other information about the site during the 
scheduled site access opportunities.  

Common ownership between Team Members on different Proponents (“Common Ownership”) 
that may reduce, or be perceived to reduce, the competition between the applicable Proposals 
(“Competition Reduction”) may result in disqualification of the Proponent from the RFP 
process.  If a Proponent considers that a particular Common Ownership should not be 
determined to be Competition Reduction, but is concerned that the City could arrive at a different 
conclusion, the Proponent should fully disclose the circumstances to the City at the earliest 
possible date, and request that the City provide an advance interpretation as to whether the 
particular Common Ownership would be determined to be Competition Reduction.  If the City 
determines a particular Common Ownership to be Competition Reduction, then the City may 
disqualify all but one of the Proponents involved in the Common Ownership (the “Commonly-
Owned Proponents”) from the RFP process.   

The City may determine the Proponent involved in the Common Ownership that is not removed 
based upon the Proponent involved in the Common Ownership with the highest evaluation score 
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pursuant to section 7 (RFQ Evaluation) of the RFQ.  If there is a tie among the highest 
evaluation scores among two or more Commonly-Owned Proponents, the City may determine 
the Proponent involved in the Common Ownership that is not removed based upon a random 
draw among the Commonly-Owned Proponents with the tied highest evaluation scores.  

Whether the City determines that there is Competition Reduction is fact specific and depends 
upon a number of factors, including without limitation some of the following:  

 the nature of the role the commonly-owned Team Members play with their respective 
Proponent, including without limitation whether the commonly-owned Team Members 
are Lead Team Members with their respective Proponent;  

 the size of the role the commonly-owned Team Members play on the Project;  

 the anticipated public perception should the non-commonly-owned Proponent drop out of 
the RFP process for whatever reason leaving only the two Commonly-Owned 
Proponents. In such case, would the nature and degree of Common Ownership be such 
that the public may perceive competition to be lessened;  

 whether the nature of the Common Ownership is indirect such as a Team Member’s 
pension plan holds units in a fund and that fund holds shares in a Team Member with 
another Proponent; 

 given similar facts, what have other jurisdictions in Canada and around the world done. 
Have other jurisdictions allowed the Commonly-Owned Proponents to be proponents 
under a request for proposals; 

 would the Commonly-Owned Proponents be considered related, associated, or at non-
arm’s length under the Income Tax Act (Canada) and case law; 

 any measures the Commonly-Owned Proponents propose to implement to give the City 
comfort that there are no communications (express or implied) between the commonly-
owned Team Members in respect of the RFP process;    

 the number of Proponents participating in the RFP process; and 

 whether the commonly-owned Team Members provide specialized services which can 
only commercially reasonably be provided by a very limited number of entities.   

6.10 No Lobbying 

Proponents and their Team Members and Key Individuals are strictly prohibited from engaging 
in any form of political or other lobbying whatsoever in relation to the Project or with a view to 
influencing the outcome of this RFP process.  Failure to comply with this provision may result in 
disqualification of the Proponent from the RFP process.  All correspondence or contact by 
Proponents with the City must be directly and only with the City Representative or as otherwise 
provided for in this RFP. 
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6.11 Parties Not to be Contacted 

The following parties should not be contacted by Proponents with respect to their Proposals at 
any time prior to being named Preferred Proponent: 

 Water Security Agency; 

 Any authority with which the City arranges a facilitated SR2 review as described in 
Section 5.9; 

 Spectra Energy Empress LLP; 

 Current employees of the City of Regina other than the City Representative, including, 
for clarity, City employees at the WWTP; 

 Union representing the Affected Employees; 

 Western Potash Corp.; and 

 Saskatchewan Superintendent of Pensions. 

 Saskatchewan Power Corporation (SaskPower), Electrical Codes and Standards; and 

 Saskatchewan Power Corporation (SaskPower), Gas Codes and Standards. 

Similarly, Proponents should not respond to any contact initiated by the parties listed above, and 
should instead refer any such party initiating contact to the City Representative. Questions about 
the Electrical Code or Gas Code should be submitted to the City as RFIs. The City will post 
SaskPower’s responses as RFI responses in the Data Room. 

6.12 No Publicity 

No press release shall be issued by any Proponents or their Team Members or Key Individuals, 
nor shall a Proponent allow a press release to be issued by any entity not at arm’s length with a 
Proponent or its Team Members or Key Individuals, in relation to the Project without first 
obtaining the prior written consent of the City.  Breach of this provision may result in 
disqualification of the Proponent from the RFP process. 

6.13 Confidentiality of Submissions and the Collection of Personal 
Information  

Submissions in response to this RFP will be considered to have been submitted in confidence 
and, subject to Section 6.8 of this ITP and subject to Section 22.6 of the Agreement, will not be 
disclosed by the City or its consultants except as required by The Local Authority Freedom of 
Information and Protection of Privacy Act (Saskatchewan) (“LAFOIP”) and The Cities Act 
(Saskatchewan) (the “Cities Act”) or any other Applicable Law.  Proponents are strongly 
advised to consult their own legal advisors as to the appropriate way in which confidential or 
proprietary business information should be marked as such in a Proposal. Subject to the 
provisions of LAFOIP and the Cities Act, the City will use reasonable commercial efforts to 
safeguard the confidentiality of any information identified by the Proponent as confidential but 
shall not be liable in any way whatsoever to any Proponent or Team Member or Key Individual 
if such information is disclosed based on an order or decision. 
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The Proponent must advise, and must ensure Team Members advise, Key Individuals and other 
affected employees that all personal information (as defined in LAFOIP) provided to the City in 
conjunction with this RFP process is being collected for the purpose of evaluating the 
Proponent’s Proposal.  The Key Individuals and other affected employees must also be given the 
name and contact information of the City Representative who may answer any questions they 
may have regarding this collection.  It is the Proponent’s responsibility to obtain Key 
Individuals’ and other affected employees’ authorization to include such personal information in 
the Proposal and authorization for the City to do reference checks.  Proponents must, if so 
requested by the City, supply evidence demonstrating that such authorizations have been 
properly obtained in accordance with this Section 6.13. 

6.14 City’s Retained Rights 

6.14.1 Amendment of Process 

The City may at any time before or after the SR Package 3 submission deadline, by addendum 
issued to Proponents, amend any aspect of this RFP.  Each such addendum shall be issued by the 
City in writing and shall be expressly identified as an addendum to this RFP. 
 
6.14.2 Review of Proposals and Changes to Project and Process 

The City may, in its sole discretion: 

(i) accept any Proposal in whole or in part with or without negotiations; 

(ii) reject any or all of the Proposals; 

(iii) accept any Proposal; 

(iv) if only one Proposal is received, elect to accept or to reject it; 

(v) elect to discontinue this RFP process at any time before the end of the RFP process, 
including after the identification of a Preferred Proponent but before execution of the 
Agreement; 

(vi) change any of the dates set out in Section 5.1 of this ITP 

(vii) alter or suspend the RFP process or any other aspect of this RFP; 

(viii) change the limits, scope and details of the Project; and 

(ix) replace any Proponent with an RFQ Respondent not originally invited to participate in 
the RFP process. 

If any Proposal contains a defect or irregularity such that it fails in some way to comply with any 
requirement of this RFP, which defect or irregularity, in the sole discretion of the City, can be 
remedied without providing an unfair advantage to one or more Proponents, the City may request 
clarification from the Proponent under Section 5.7.2 of this ITP.  Upon receipt of appropriate 
clarification, the City may, in its sole discretion, waive the defect or irregularity and accept the 
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Proposal.  Failure by a Proponent to provide, within the time specified in the request for 
clarification, a written response that properly clarifies its Proposal and rectifies the defect or 
irregularity, may result in disqualification from this RFP process. 

 
6.14.3 Cancellation of Process 

The City is not bound to accept any Proposal.  Although it is the current intention of the City to 
select a Preferred Proponent and to enter into an Agreement, the City may, in its sole discretion, 
at any time prior to the execution of the Agreement, terminate the procurement process. 

In the event that the City cancels this RFP but proceeds with the Project, the City may issue a 
new request for proposals for any or all parts of the Project.  In that event, the City may proceed 
with any or all parts of the Project in such manner as the City in its discretion considers 
appropriate, including by using some or all of the Proponents’ ideas and concepts if the 
Honorarium has been paid.  The City shall be at liberty to contract directly with one or more 
Proponent Team Members or with any one or more of the contractors, sub-contractors, 
consultants, advisors and others engaged by or through any Proponent or any Proponent Team 
Member or with any other person or persons, for any matter related to all of any part of the 
Project. 
 
6.15 Non-recourse 

No course of action or inaction by the City that is permitted by this RFP shall create any 
obligation or liability to any Proponent or its Team Members or its Key Individuals or any other 
person or create a right of recourse against or entitlement to compensation from the City, other 
than payment of the Honorarium and each Proponent waives its right to make any claim against 
the City or any City Party in connection with this RFP or the Project. 
 
6.16 Accuracy of Information 

While the information in the RFP and the Data Room, including but not limited to CAD files, 
and any other information provided to the Proponents by the City or any City Party has been 
prepared in good faith, the City does not represent such information to be accurate, 
comprehensive or to have been independently verified.  Neither the City nor any City Party or 
their respective elected officials, officers, employees, agents, or advisors accept any liability or 
responsibility for the adequacy, accuracy or completeness of, or makes any representation or 
warranty, express or implied, with respect to the information contained in the RFP or otherwise 
made available to Proponents.  Any liability therefore is hereby expressly disclaimed.  

Each Proponent shall be solely responsible for examining the complete RFP, including any 
addenda and any other information, and for independently informing and satisfying itself with 
respect to any and all information contained therein, and any and all conditions which may in 
any way affect its Proposal.  

Each Proponent shall be deemed to have satisfied itself as to the nature and extent of the risks it 
will be assuming.  
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Each Proponent shall be deemed to have gathered all information necessary to perform its 
obligations under this RFP and any other obligations assumed or arising thereafter. 

In connection with the foregoing, each Proponent shall review all of the RFP and shall promptly 
report or request clarification of any discrepancy, deficiency, ambiguity, error, inconsistency or 
omission contained therein.  Any such report or request must be submitted to the City 
Representative immediately.  

The Proponent shall not be entitled to claim against the City, any City Party, or any of their 
respective elected officials, officers, employees, agents or advisors on the grounds that any 
information, whether obtained from the City or otherwise, is incorrect or insufficient.  
Proponents shall be responsible for conducting their own due diligence on data and information 
upon which their Proposal is based.  

6.17 Debriefing 

If requested, the City will debrief Proponents, separately, after the execution of the Agreement. 

During such debriefing, the evaluation, scoring, ranking and content of any Proposals will not be 
disclosed.  Only the strengths and weaknesses of the Proponent’s Proposal relative to the 
evaluation criteria will be disclosed and discussed. 

6.18 Governing Law 

This RFP shall be construed, and the relations between the City and the Proponents and their 
Team Members determined, in accordance with the laws in force in the Province of 
Saskatchewan and the courts of the Province of Saskatchewan shall have exclusive jurisdiction 
with respect to all matters relating to or arising out of the RFP. 

6.19 City Permit Fee 

The City Permit Fee Construction Value will be calculated as the sum of: 

1. the net present value to the Substantial Completion Target Date of  the Capital Payments 
set out in Table 2 of Form G1 using as a discount rate the Weighted Average Cost of 
Capital set out on Form G2; and 

2. the City Funding 

multiplied by 77.5%. 

The City Permit Fee will be calculated as the City Permit Fee Construction Value divided by 
1,000 and multiplied by $8.00. 

The City Permit Fee is due at the time of permit application.  Should the Successful Proponent 
elect to make application to the City for permits in a staged fashion, the total City Permit Fee 
will be remitted to the City in corresponding stages, with each stage’s payment being a prorated 
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SR 1.0 Submission Requirement Package 1 

The SR Package 1 consists of the following items to be provided by each Proponent: 

Envelope A 

 SR 1.1 – General/Proponent information (pass/fail evaluation)  

o Including Form A1 and Form A2 

 SR 1.2 – Financial Capacity 

o Including Form D 

Envelope B 

 SR 1.3 – Management plan (pass/fail evaluation)   

 SR 1.4 – Permitting strategies (feedback) 

 SR 1.5 – Schedule strategies (feedback) 

 SR 1.6 –Employee transition strategy (feedback) 

The SR Package 1 is to be submitted in two sealed envelopes as described above. 

Envelope A 

SR 1.1  General/Proponent Information 

Provide the following items:  

 A description of changes, if any, to the composition of the Proponent since its response to 
the RFQ, together with the same information solicited in the RFQ with respect to any 
additions to the Proponent. 

 Where the Proponent’s response to the RFQ included a plan for selecting Team Members 
in the description of the Proponent’s composition or identified entities “under 
consideration” as potential Team Members, a description of those Team Members 
selected in accordance with such plan provided in the Proponent’s submission in response 
to the RFQ or those entities whose status changed from “under consideration” to 
confirmed Team Members, together with the same information solicited in the RFQ with 
respect to any additions to the Proponent. 

 A description of the intended business form of the Successful Proponent, including a 
description of all Team Members, and the anticipated legal relationship among the 
Successful Proponent and its Team Members with respect to the relevant elements of the 
Project.  Material provisions of any agreements which will be entered into between the 
Successful Proponent and its Team Member with respect to the Project are to be 
described.    

 A list of the individuals or companies who will or do hold a major or controlling interest 
in the Successful Proponent and in each Lead Team Member and Project Lead (if not 
otherwise a Lead Team Member). 
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 Letter of intent for the procurement of services and of future key management employees, 
future key partners, future key sub-contractors, and future key sub-consultants. 

 The names, titles, and employers of the individuals on the Proponent’s team who are 
responsible for preparing the Proponent’s SR Package 1. 

 Declaration letters in the form of Form A1 and Form A2 in Appendix 2 from the Contact 
Organization and each Lead Team Member and the Project Lead (if not otherwise a Lead 
Team Member). 

SR 1.2  Financial Capacity 

Confirmation of the financial capacity of the Proponent and its Team Members.  To do so, the 
Proponent should provide a Certificate of No Material Adverse Change (Form D in Appendix 2) 
relative to the RFQ response for each of the Financial Disclosure Entities or other entities for 
which financial information was submitted in the Proponent’s RFQ response, signed by the Chief 
Financial Officer or other authorized officer for each respective entity.  The City reserves the 
right to request further evidence of financial capacity at its sole discretion. 

Envelope B 

SR 1.3  Management Plan  

Address the functions required to satisfy the Proponent’s obligations, duties, and responsibilities 
for the entire Project in a management plan.  The management plan should include, but not be 
limited to, the following:  

SR 1.3.1 Organization Structure 

Provide a comprehensive description of the Successful Proponent’s organization structure for the 
Project in terms of organizational positions and the names of the designated individuals for those 
positions, identifying their roles, reporting relationships, responsibilities, and levels of authority.  
In so doing, provide an overall organization chart illustrating the key functions of the proposed 
Project organization, supplemented by additional organizational charts sufficient to present and 
describe all key functions through all phases of the Project, including:  

 management group, including executive officers;  

 design and construction group; 

 operations, maintenance and renewal group(s); and 

 financing group. 

SR 1.3.2 Proposed Key Personnel and Time Commitment 

For each of the key personnel identified above, provide the information from the RFQ 
submission which lists his or her most relevant qualifications to support the nomination to the 
identified organizational positions.  

City of Regina WWTP Upgrade  Appendix 1 - Page 3 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

SR 1.4 Permitting Strategies (Maximum 3 pages) 

Proponents are required to submit permitting strategies for successfully securing all Permits and 
Approvals required for the Project.  These strategies should map out how the Proponent intends 
to go about procuring all of the Permits and Approvals that are required to construct and 
commission the Infrastructure to meet the Project schedule.  The strategies should also as a 
minimum outline the following:  

 Identify the key parties in the Proponent’s team who will be responsible for performing 
the permitting work; 

 Identify the main risks that the Proponent foresees in securing the Permits and Approvals 
in a timely manner and the mitigation strategies that will be adopted; and 

 Define any area where the Proponent anticipates requesting the assistance of the City. 

The submission should also include an explanation of the approach that will be taken to 
monitoring compliance with the Permits and Approvals throughout the Construction Period and 
the Operating Period. 

SR 1.5 Schedule Strategies (Maximum 3 pages) 

Provide an outline of the Proponent’s approach to the design and construction of the 
Infrastructure, and in particular describe how the Proponent will ensure that the Infrastructure 
will be constructed and commissioned to meet the City’s schedule requirements.  The submission 
should include a high level Gantt chart outlining the design, permitting, construction, start-up, 
commissioning and testing for the whole of the Infrastructure. 

SR 1.6 Employee Transition Strategy (Maximum 3 pages) 

The Proponent’s approach to transitioning Affected Employees from the City’s employment to 
the Successful Proponent’s employment.    This submission should as a minimum address the 
following aspects:  

 Demonstrated understanding of the regulatory requirements; 

 Description of the systems, plans, procedures, and resources that will used to transition 
the Affected Employees from employment by the City to employment by the Successful 
Proponent. 
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SR 2.0 Submission Requirement Package 2 

SINCE PORTIONS OF THE PREFERRED PROPONENT’S SR PACKAGE 
SUBMISSIONS WILL BE INCORPORATED INTO THE AGREEMENT, WHEN 
PREPARING SR PACKAGE 2, PROPONENTS SHALL USE, WHERE APPROPRIATE, 
THE DEFINED TERMS USED IN THE AGREEMENT, INCLUDING SCHEDULE 18. 

The SR Package 2 consists of the following components:  

Envelope A 

 SR 2.1 – General/Proponent information (pass/fail evaluation) 

o Including Form B 

Envelope B (all pass/fail evaluation): 

 SR 2.2 – Design Development Reports (includes drawings) 

 SR 2.3 – Project Co’s Construction Schedule  

 SR 2.4 – Quality Management System  

 SR 2.5 – Environmental Management System  

 SR 2.6 – Health and Safety Management Plan 

 SR 2.7 – Permitting and Approval Plan 

 SR 2.8 – Operations Interface Plan 

 SR 2.9 – Wastewater Sampling and Analysis Plan 

 SR 2.10 – Incident Logging Centre Plan 

 SR 2.11 – Design Plan 

 SR 2.12 – Construction Management Plan 

 SR 2.13 – Construction Occupational Health and Safety Plan 

 SR 2.14 – Commissioning and Startup Plan 

 SR 2.15 – Construction Period Public Communication Plan 

 SR 2.16 – Construction Period Interface Protocol 

 SR 2.17 – Demolition and Decommissioning Plan  

 SR 2.18 – Operation and Maintenance Plan 

 SR 2.19 – Emergency Response Plan 

 SR 2.20 – O&M Occupational Health and Safety Plan 

 SR 2.21 – Odour Management Plan  

 SR 2.22 – Noise Control Plan 

 SR 2.23 – Staffing and Training Plan 

 SR 2.24 – Residuals Management Plan  

 SR 2.25 – Biosolids and Existing Lagoon Management Plan 

 SR 2.26 – Security Plan 
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 SR 2.27 – Asset Management Plan 

 SR 2.28 – Transition Out Expiry Plan 

 SR 2.29 – Transition Plan for Existing Facilities O&M 

 SR 2.30 – O&M Plan for Existing Facilities 

 SR 2.31 – Existing Facilities Occupational Health and Safety Plan 

 
Envelope C (pass/fail evaluation): 

 SR 2.32 –  Insurance 

o Including Form E 

Envelope D (optional submission for WSA review): 

 SR 2.33 Information for WSA Review 

The SR Package 2 Submission is to be submitted in  three (or four, should Envelope D be 
submitted) separate, sealed envelopes as described above. 

All the components within Envelope B will be evaluated against the Technical Requirements.  
Proponents must demonstrate that their technical submissions meet the Technical Requirements.   

The Preferred Proponent’s response to SR 2.2 will form a component of Schedule 3 (Project 
Co’s Designs) to the Agreement.  The Preferred Proponent’s response to SR 2.3 will form 
Schedule 2 (Project Co’s Construction Schedule) to the Agreement.  The Preferred Proponent’s 
response to SR 2.4 to SR 2.31 (inclusive) will form components of Schedule 4 (Project Co’s 
Management System and Plans) to the Agreement. 

Envelope A 

SR 2.1  General/Proponent Information   

Provide the following items (most of which were provided as part of SR 1.1 and can be 
resubmitted unless there are changes since SR 1.1): 

 A confirmation of the composition of the Proponent as provided in its response to the 
RFQ; 

 A description of changes, if any, to the composition of the Proponent since its response to 
the RFQ, together with the same information solicited in the RFQ with respect to any 
additions to the Proponent; 

 A description of the intended business form of the Successful Proponent, and the 
anticipated legal relationship among the Successful Proponent and the Team Members 
with respect to the relevant elements of Project.  Material provisions of any agreements 
which will be entered into between the Successful Proponent and the Team Member with 
respect to the Project are to be described;    

 A list of the individuals or companies who will or do hold a major or controlling interest 
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in the Successful Proponent and in each Lead Team Member and Project Lead (if not 
otherwise a Lead Team Member); 

 Letter of intent for the procurement of services and of future key management employees, 
future key partners, future key sub-contractors, and future key sub-consultants;   

 The names, titles, and employers of the individuals on the Proponent’s team who are 
responsible for preparing the Proponent’s SR Package 2; and 

 Declaration in the form of Form B in Appendix 2 from the Contact Organization. 

Envelope B 

SR 2.2  Design Development Reports 

Provide design development reports (the “Design Development Reports”) for the Infrastructure. 
All information, calculations, and drawings should be in Metric units of measure. 

The Design Development Reports will demonstrate how the designs fulfill the Technical 
Requirements. The Design Development Reports will demonstrate the Proponent’s further 
development, clarification and expansion of the design requirements currently specified in the 
Technical Requirements and describe in detail: 

 Site plan design 

 Operational design including but not limited to: 

o Operating philosophy and manpower for operation and maintenance 

o Standby plant and redundancy 

o Energy management 

 Process design including but not limited to: 

o Hydraulic design 

o Mass balance 

o Wastewater treatment process description 

o Sludge and biosolids process design description 

o Wet weather flow process design description 

o Preliminary odour treatment description, assumptions, and dispersion modelling. 
Odour dispersion modeling to include as a minimum a table of odour sources with 
their corresponding odour concentrations, air flow rates and odour emission rates, 
and a model output chart from a 2-dimensional or 3-dimensional model showing 
hourly average odour concentrations at 99.5% compliance level with input 
meteorological data for the period 2003/01/01 to 2007/12/31 to be found at 
http://www.environment.gov.sk.ca/Default.aspx?DN=672a5477-ef93-4442-b54a-
34ac96af0523  

o Infrastructure Diversion Chamber 
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o Flow Diversion Chamber 

 Basic structural design 

 Basic geotechnical design 

 Mechanical design systems including but not limited to:   

o Area classification 

o Site services 

o Plumbing and drainage systems 

o Fire protection systems 

o Heating systems 

o Ventilation and exhaust systems 

o Cooling systems 

o Building management control systems 

o Energy conservation and sustainability features 

 Electrical design systems including but not limited to:  

o Main power feeds 

o Backup power and power redundancy 

o Site service and distribution 

o Lighting systems and controls 

o Fire alarm and security systems 

o Communication and data systems, including instrumentation and control, SCADA 
and telemetry 

o Energy conservation and sustainability features 

In addition to the Design Development Reports, the Proponents must provide the following 
drawings. All drawings shall use Imperial D size sheets. Provide one hard copy set of the 
drawings on Imperial D sheets. All other hard copies (i.e., the number of copies as specified in 
Section 5.11 of this ITP) to be plotted at true half-scale on 11’’ x 17’’ sheets. The number of 
drawings submitted in each category should be determined by Proponents to efficiently and 
effectively convey the concepts and strategies proposed. Section 5.1 of this ITP provides 
separate deadlines for the Imperial D drawing set.   

SR 2.2.1 Site Plans/Design  

Provide plans that clearly specify the following elements: 

 Site Plan showing the locations and dimensions of the Infrastructure; 

 Indicate the general proposed materials (i.e. concrete vs. asphalt, paving stone vs. 
concrete sidewalk etc.); and  
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 Show the proposed locations of underground utilities and municipal service lines. 

The Site Plans/Design must clearly show the approximate limits of anticipated construction, 
including cut lines for clearing and any additional lands requirements beyond that provided in 
the Lands.  Provide justification for additional lands (if any).  

Clearly identify specific measures that need to be implemented to permit the construction of the 
Infrastructure, including details of tie-ins with municipal and other infrastructure, present and 
planned in the future. 

SR 2.2.2 Architectural Drawings 

Provide architectural drawings that clearly specify architectural design plans for each building 
structure (new and existing structures to be retained or modified) including the following 
elements: 

 Exterior plan and elevation drawing(s);  

 Drawings showing cross sections for each of the main structures and building envelopes; 
and 

 Drawings showing internal and external finishes for each main structure and building 
envelope. 

SR 2.2.3  Structural Drawings 

Provide structural designs that clearly specify through a structural drawing in sufficient detail to 
establish the basic structural system establishing the following elements: 

 Foundation design; and slab on grade;  

 Superstructure framing design, including roof deck; 

 Drawings of any other water retaining structures (e.g. process tanks) illustrating the 
means by which the structure is made watertight, and including any critical joint details. 

SR 2.2.4 HVAC Mechanical Drawings  

Provide mechanical designs that clearly specify through mechanical drawings in sufficient detail 
the design criteria for the mechanical systems establishing the following elements: 

 Floor plans showing schematic and zones for fire protection systems; 

 Heating and cooling systems schematic(s); 

 Ventilation systems schematic(s);  

 Building management control system network schematic(s); and 

 Plumbing and Drainage drawings. 

SR 2.2.5 Electrical Drawings 

Provide electrical designs that clearly specify through electrical drawings in sufficient detail the 
outline design for power, control systems, lighting, fire and security systems, establishing the 
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following elements: 

 Site plan showing service locations, transformers, outside distribution boards, site 
lighting, and parking power outlets;  

 Floor plan showing the location of the main motor control centres, distribution boards, 
the electrical power distribution system including main service, the location of power 
meters for energy consumption monitoring, proposed lighting design and the location of 
the main control panels and terminals; and 

 Single line diagrams for power distribution for the main plant and equipment showing the 
number and size and type of the main drives and inverters, disconnects, UPS, power 
factor correction and harmonic filters. 

SR 2.2.6 Process Mechanical Drawings 

Provide process mechanical designs that clearly specify in sufficient detail the design criteria for 
the Process mechanical systems including the following elements: 

 Process Flow Diagram(s) 

 Process & Instrumentation diagrams  

 Hydraulic Profiles Main Process Plant Layout including: 

o Average Day Flow, Full Treatment Flow and Maximum Day Flow at Wascana 
Creek elevation of 563.7 m; and 

o Average Day Flow and Full Treatment Flow at Wascana Creek 1:500 Year Flood 
Elevation. 

 

SR 2.2.7  Civil Engineering Drawings 

Provide civil engineering designs for the Infrastructure including the following elements: 

 Roads and Site Grading 

 Temporary access road, if used 

 Site drainage 

 Landscaping 

 Buried pipework and utility services 

 Laydown and construction trailer areas 

SR 2.3  Project Co’s Construction Schedule  

Provide the overview and simplified schedule described in SR 2.3.1 below and the 
comprehensive information and detailed schedule described in SR 2.3.2 below. 
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SR 2.3.1 General Approach to Implementing the Project  

Provide an overview, accompanied by a simplified time schedule, of the Proponent’s proposed 
approach for implementing the Project from the date of execution of the Agreement through the 
Construction Period and the Operating Period.  Describe in that overview the Proponent’s plan to 
integrate its activities with consultant and subcontracted activities into scheduling and reporting 
systems for all phases of the Project.  Include a description of how the Successful Proponent will 
approach re-scheduling if required to achieve recovery of the project schedule, including 
coordination (and, if necessary, enforcement) with consultants and subcontractors. 

SR 2.3.2 Detailed Schedule 

Provide a comprehensive description, accompanied by a detailed time schedule, of the 
Proponent’s proposed approach for achieving Substantial Completion by the Substantial 
Completion Target Date.  The comprehensive description should identify and concisely describe 
the major activities, key tasks and milestones to be undertaken in connection with the Project 
from the date of execution of the Agreement through the Construction Period and the Operating 
Period. 

For the Construction Period, provide a preliminary design and plan submission schedule that 
identifies all key tasks and milestones related to the major design components, and address any 
related studies, investigations, surveys, consultation with key stakeholders, public 
communication tasks, and environmental and other approvals and permits to be obtained during 
the Construction Period. In anticipation that the City may have comments on the Successful 
Proponent’s submissions, the preliminary design and plan submission schedule should reflect 
that more than one submission and review cycle will likely be required for each design package. 
The preliminary design and plan submission schedule should also illustrate that the design and 
plan submissions are reasonably spread over the entire design period and that the preliminary 
schedule is reasonable to achieve. 

Show all key milestones related to the construction and staging of the Infrastructure, including 
separate descriptions for at least the following:  

 The upgraded wastewater treatment plant; 

 The new or upgraded Infrastructure Diversion Chamber; 

 The Flow Diversion Chamber; 

 Demolition and decommissioning of components of the Existing Facilities; 

 Tie-in connections with End-Users; 

 Utilities (e.g., relocation and protection); 

 Major stormwater features, including major pipes and ponds; and 

 Other significant structures. 

Also identify timelines for design reviews by the City, utility companies, affected municipalities, 
and other stakeholders. 
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For the Operating Period, specifically address inspection, maintenance and renewal, and any 
anticipated environmental and public communication requirements. 

SR 2.4 Through SR 2.31 – Systems and Plans 

System or Plan SR2 Submission Requirement 

SR 2.4 Quality Management System 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.5 
Environmental Management 
System 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.6 
Health and Safety 
Management Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.7 Permitting and Approval Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.8 Operations Interface Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.9 
Wastewater Sampling and 
Analysis Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.10 Incident Logging Centre Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.11 Design Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.12 
Construction Management 
Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.13 Construction OH&S Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.14 
Commissioning and Startup 
Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.15 
Construction Period Public 
Communication Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.16 
Construction Period Interface 
Protocol Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.17 
Demolition and 
Decommissioning Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.18 
Operation and Maintenance 
Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.19 Emergency Response Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.20 
O&M Occupational Health 
and Safety Plan 

Provide outline of Plan that describes the overall 
approach to meeting the requirements of Section 2 
of Schedule 18 

SR 2.21 Odour Management Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.22 Noise Control Plan 
Provide outline of Plan that describes the overall 
approach to meeting the requirements of Section 2 
of Schedule 18 
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System or Plan SR2 Submission Requirement 

SR 2.23 Staffing and Training Plan 
Provide outline of Plan that describes the overall 
approach to meeting the requirements of Section 2 
of Schedule 18 

SR 2.24 Residuals Management Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.25 
Biosolids and Existing 
Lagoons Management Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.26 Security Plan 
Provide outline of Plan that describes the overall 
approach to meeting the requirements of Section 2 
of Schedule 18 

SR 2.27 Asset Management Plan 
Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.28 Transition Out Plan 
Provide outline of Plan that describes the overall 
approach to meeting the requirements of Section 2 
of Schedule 18 

SR 2.29 
Transition Plan for Existing 
Facilities O&M 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.30 
O&M Plan for Existing 
Facilities 

Provide as per the requirements of Section 2 of 
Schedule 18 

SR 2.31 
Existing Facilities OH&S 
Plan 

Provide as per the requirements of Section 2 of 
Schedule 18 

Envelope C 

SR 2.32 Insurance   

The Successful Proponent’s insurance program shall meet or exceed the mandatory insurance 
requirements, as required under the Agreement. 

Provide confirmation that if selected as Preferred Proponent, the Proponent will cause the 
Successful Proponent to put an insurance program in place which complies fully with each and 
every requirement specified in Section 13 and Schedule 11 (Insurance Requirements) to the 
Agreement.    

If a Proponent proposes to have additional conditions, exclusions or endorsements apply to the 
insurance coverages or conditions specified in Section 13 or Schedule 11 (Insurance 
Requirements) to the Agreement then such conditions, exclusions or endorsements must be 
itemized, including proposed wording, should be provided as comments to the Agreement as 
outlined in Section 5.10 of this ITP. The City will review and advise whether such conditions, 
exclusions or endorsements if proposed in the Successful Proponent’s insurance documentation 
are likely to be acceptable.  

Provide a letter from the Proponent’s insurance broker (or, from each insurance broker where 
there is more than one), in a form acceptable to the City similar to Form E in Appendix 2, 
confirming that the insurance requirements set out in the Agreement can be satisfied. Where a 
Proponent has appointed more than one insurance broker, with each broker to be responsible for 
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a portion of the Successful Proponent’s insurance program, the letters should clearly identify 
which elements of the Construction Period and the Operating Period have been assigned to it.  If 
more than one insurance broker has been appointed by the Proponent, with both brokers 
collaborating on the same portions of the Agreement, then both brokers should produce 
substantially the same letter.  

Proponents should note that insurance costs should be identifiable in the Indicative Financial 
Model to be provided at SR 2B.6 – Indicative Financial Model. 

Envelope D (Optional) 

SR 2.33 Information for WSA Review  

Provide information for consideration by WSA as described in Section 5.8 as follows: 

1. Treatment process description 

2. Summary of design criteria for each unit process, including: sizing, flows, loads, 
and loading rates, as applicable 

3. Hydraulic profile 

4. Liquids and solids process flow diagrams 

5. Liquids and solids P&IDs 

6. Biosolids disposal plan, if different than currently allowed in the Permit to 
Operate 

7. Site layout 

8. Information on odour control facilities, if applicable 

9. Comparison of design with requirements of EPB-203. Where there are deviations, 
provide justification 

10. Statement that the treatment system will be able to meet the effluent limits, as set 
out in the Permit to Operate 

11. Preliminary schedule of staged permits to construct 

12. Preliminary construction and commissioning schedule 
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SR 2B Submission Requirement Package 2B 

SINCE PORTIONS OF THE PREFERRED PROPONENT’S SR PACKAGE 
SUBMISSIONS WILL BE INCORPORATED INTO THE AGREEMENT, WHEN 
PREPARING SR PACKAGE 2B, PROPONENTS SHALL USE, WHERE 
APPROPRIATE, THE DEFINED TERMS USED IN THE AGREEMENT, INCLUDING 
SCHEDULE 18. 

The SR Package 2B consists of the following items: 

Envelope A 

 SR 2B.1 – Form C1 and Form C2 

Envelope B (all pass/fail evaluation) 

 SR 2B.2 – SR Package 1 – SR 1.3 as clarified  

 SR 2B.3 – SR Package 2 Envelope B – all components as clarified  

 SR 2B.4 – SR Package 2 Envelope C – all components as clarified 

Envelope C (pass/fail evaluation) 

 SR 2B.5 – Financial Capacity 

o Including Form D 

Envelope D (no pass/fail or feedback; for information only) 

 SR 2B.6 – Indicative Financing Plan 

 SR 2B.7 – Indicative Financial Model 

 

Envelope E (Optional and required only if Proponent wishes to enter into the Early 
Works Agreement) 

 SR2B.8 - Early Works Proposal 

Envelope A 

SR 2B.1 Forms C1 and C2  

Declaration letters in the form of Form C1 and Form C2 in Appendix 2 from the Contact 
Organization and each Lead Team Member and the Project Lead (if not otherwise a Lead Team 
Member). 

City of Regina WWTP Upgrade  Appendix 1 - Page 15 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

Envelope B 

SR 2B.2 SR Package 1 as Clarified 

Re-submit SR 1.3 (Management Plan) in SR Package 1 with clarifications and updates, if 
applicable, incorporated.  Proponents are required to submit a clean restated version and a 
separate version identifying changes made to the original SR 1.3 (Management Plan) in SR 
Package 1 via blacklining. 

SR 2B.3 SR Package 2 Envelope B as Clarified 

Re-submit all components in SR Package 2 Envelope B (i.e., SR 2.2 to SR 2.31) with changes 
resulting from the City’s clarification questions or required by addenda to the RFP but with NO 
OTHER MATERIAL CHANGES incorporated.  Proponents are required to submit a clean 
restated version and a separate version identifying changes made to the original SR Package 2 
Envelope B via blacklining. 

SR 2B.4 SR Package 2 Envelope C as Clarified 

Re-submit all components in SR Package 2 Envelope C (i.e. SR 2.32 - Insurance) with changes 
resulting from the City’s clarification questions or required by addenda to the RFP but with NO 
OTHER MATERIAL CHANGES incorporated.  Proponents are required to submit a clean 
restated version and a separate version identifying changes made to the original SR Package 2 
Envelope C via blacklining. 

Envelope C 

SR 2B.5 Financial Capacity 

Confirmation of the financial capacity of the Proponent and its Team Members.  To do so, the 
Proponent should provide a Certificate of No Material Adverse Change (Form D in Appendix 2) 
relative to the RFQ response for each of the Financial Disclosure Entities or other entities for 
which financial information was submitted in the Proponent’s RFQ response, signed by the Chief 
Financial Officer or other authorized officer for each respective entity.  The City reserves the 
right to request further evidence of financial capacity at its sole discretion. 

Envelope D 

SR 2B.6 Indicative Financing Plan (for information only) 

Provide the Proponent’s Indicative Financing Plan for the Project which reflects the financing 
plan the Proponent currently (i.e. at the time of SR 2B submission) intends to implement.  The 
Indicative Financing Plan is expected to be subject only to relatively minor changes reflecting 
final details of pricing and final arrangements with lenders.  The Proponent should show that it 
has planned sufficient financing for the Construction Period and the Operating Period, including 
all design, construction, operation, maintenance, and renewal, showing the timing of required 
funds for requirements such as operation, maintenance and renewal. 
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Include details of the financial structure and instruments proposed.  The sources of financing 
should match the applications of funds throughout the Construction Period and the Operating 
Period.  Proponents are encouraged to include in their Indicative Financing Plan the following: 

 A monthly or quarterly capital cost and financing plan schedule;  

 Details on the ownership and financing of the Project through the Construction Period 
including the terms of each source of financing identified in the Indicative Financing 
Plan:  

o With respect to funding provided by the Proponent’s Team Members: 

 Identity and credit status of each investor; 

 Amounts to be provided by each investor; 

 The status of the commitment of each investor; 

 The timing of injection; 

 The terms and conditions of subscription, including returns or yields; 

 Dividend rights; 

 Voting rights; and 

 The conditions if any on which funds would be committed. 

o With respect to each class of debt or other funding sources (including leases), for 
each arranger or underwriter, in the form of a term sheet:  

 The identity of the arranger or underwriter; 

 The amount of financing proposed or committed; 

 The status of the commitment of the financing; 

 The drawdown schedule; 

 Details of grace periods, including duration and contingency; 

 Amortization, repayment or redemption schedules, maturity dates and 
prepayment terms (including make-whole clauses); 

 Security, insurance, bonding or guarantee requirements and costs (from 
either parents or third parties); 

 Arrangement/underwriting, commitment, agency and all other fees; 

 Interest rates and margins including any ratchet mechanism; 

 Derivative or other hedging strategies; 

 Terms and conditions including material covenants, undertakings and 
other restrictions/requirements; 

 Governance provisions; 

 Requirements for reserve accounts; 

 Events of default and other similar arrangements; 
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 Step-in arrangements; 

 Indication of likely conditions precedent; 

 Indication of likely due diligence requirements; and 

 Indication of any other restrictions, requirements or conditions that may 
materially impact the Proponent’s ability to raise financing or draw down 
on committed financing after closing. 

 To the extent that risk is to be managed or mitigated through subcontracting the 
Proponent’s responsibilities to its Team Members or others in the Construction Period or 
the Operating Period, additional financial measures that may be required from those 
subcontractors should be provided.  Proponents should set out their subcontracting 
strategy for the Project that includes the structure of any subcontracting arrangements and 
summary details of the mechanisms and/or standby arrangements that would be put in 
place to give comfort to the City and lenders. 

SR 2B.7 Indicative Financial Model (for information only) 

Submit an Indicative Financial Model in an electronic format.  The Indicative Financial Model 
should be supported by: 

 An assumptions book; and 

 An instruction manual to assist the City in changing inputs and running sensitivities. 

SR 2B.7.1 Structure of the Indicative Financial Model 

The Indicative Financial Model should be consistent with the assumptions and be structured as 
follows: 

 It should be well constructed and professional in appearance; 

 It should be produced in Microsoft Excel 2003 or later versions; 

 It should extend for the Construction Period and the Operating Period; 

 It should be presented in millions of Canadian dollars with three (3) decimal places, or in 
thousands of Canadian dollars with no decimal places; 

 No sheets or cells should be hidden or password protected; 

 Calculations should flow down and to the right; 

 Calculations should be sufficiently disaggregated so that they can be followed logically 
on screen (without examining the contents of cells) or on paper; 

 Use of nested “if” statements should be limited; 

 Cells containing hard-coded entry should be coloured blue; 

 All sheets should be set up to print clearly and legibly on either 8½” x 11” or 11” x 17” 
paper; 

 If the calculation is circular, circularities should be solved.  If circularities are included, a 
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description of where and why these occur should be included. 

 The model start date (i.e. the start date of the first period of cash flow simulation in the 
model) should be May 1, 2014  

SR 2B.7.2 Required Inputs and Outputs 

The Indicative Financial Model should, at a minimum, have the following input and output 
sheets: 

Inputs: 

 Time-based assumptions (those that change over time); 

 Static assumptions (those that do not change over time); 

 Capital and operating costs assumptions, including insurance costs; 

 Taxation assumptions; 

 Payment mechanism assumptions clearly identifying the Milestone Payment, the 
Substantial Completion Payment, Existing Facilities O&M Payment, Capital Payments, 
Infrastructure Operation and Maintenance Fixed Payments, Infrastructure Operations and 
Maintenance Variable Unit Payments and corresponding Infrastructure Operation and 
Maintenance Variable Payments, and Renewal Payments; and 

 A scenario control sheet. 

Outputs: 

 Summary outputs; 

 Sources and uses of funding in the Construction Period; 

 Sources and uses of funding in the Operating Period; 

 Financial statements (income statement, cash flow statement, and balance sheet) 
presented in accordance with Canadian generally accepted accounting principles; 

 A cash flow statement that reflects the priority of access to cash based on the investor 
covenants and requirements set out in the Indicative Financing Plan;  

 Financial ratios as required by investors as appropriate to the capital structure set out in 
the Indicative Financing Plan; 

 Calculation of the Weighted Average Cost of Capital clearly showing the cashflows used 
in the calculation; 

 A worksheet entitled “PPP Canada Eligible” which breaks out the following cost 
components in nominal (as-spent) dollars: 

o Costs of construction identifying separately the following: 

 Design costs 

 Site works and preparations (i.e. grading, clearing, etc.) 

 Environmental mitigation, remedial works (if applicable) 
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 Permits 

 Remainder of construction costs (i.e. all base construction costs other than 
the four above) 

o Costs of furniture, fixtures and equipment; 

o Bid preparation costs, including the fees paid to non-legal professionals, including 
project managers, technical personnel, consultants and contractors specifically 
engaged to undertake surveying, design, engineering, manufacturing or 
construction of infrastructure assets for the Project, and related facilities and 
structures; 

o Costs associated with the special purpose vehicle; 

o Construction financing costs identifying separately the following: 

 Interest during construction 

 Fees 

 Funding of debt service and other reserve accounts 

Sensitivities:  

The Indicative Financial Model should allow sensitivities to be run in the following areas by 
changing the contents of input cells: 

 Changes in inflation rates; 

 Changes to interest rates; 

 Changes to capital and operating costs; 

 Delays in completion; 

 Level of private financing; and  

 Relative weight of debt and equity. 

SR 2B.7.3 Assumptions Book 

Provide sufficient detail in an assumptions book for a duplicate Indicative Financial Model to be 
constructed.  The assumptions book should cover the following areas: 

 A summary of the Indicative Financing Plan, including a breakdown of all fees and costs 
of the financing; 

 Capital and operating cost schedules; 

 Macro-economic assumptions; 

 Taxation assumptions; 

 Accounting policies and depreciation rates; 

 Proposal development costs; and 
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 All other assumptions required to construct the Indicative Financial Model. 

The assumptions book should reconcile with the Indicative Financial Model.  If the assumptions 
detailed in the assumptions book are not consistent with the assumptions in the Indicative 
Financial Model, the City may require the Proponent to change the Indicative Financial Model to 
reflect the assumptions book. 

SR 2B.7.4 Instruction Manual 

The instruction manual should explain the functionality of the Indicative Financial Model and 
how it is structured.  It should provide sufficient details to allow the City to change inputs and 
run sensitivities in the areas set out in Section SR 2B.7.2 above.  If macros are used in the model, 
the purpose of each should be clearly explained, and instructions for the use of each should be 
provided. 

Envelope E (Optional and required only if Proponent wishes to enter into the 
Early Works Agreement) 

SR2B.8.1 Description of Early Works 

Submit a description of the early works suitable for binding into the Early Works Agreement as 
Appendix A to that agreement.  The description shall include: 

 A general description of the works planned; 

 Drawings (such as site plans/designs, civil engineering drawings) indicating the early 
works; 

 The Early Works Contract Price, supported by an estimate of quantities and unit costs for 
the early works, such Early Works Contract Price not to exceed the maximum dollar 
amount stated in the Early Works Agreement, and in any event, shall not exceed 
$2,000,000.00. 

SR2B.8.2 Early Works Schedule 

Submit a construction schedule for the early works planned suitable for binding into the Early 
Works Agreement as Appendix B to that agreement.  The schedule shall indicate the planned 
start date and durations for the activities that correspond to the description of the early works.
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SR 3.0 Submission Requirement Package 3 

SINCE PORTIONS OF THE PREFERRED PROPONENT’S SR PACKAGE 
SUBMISSIONS WILL BE INCORPORATED INTO THE AGREEMENT, WHEN 
PREPARING SR PACKAGE 3, PROPONENTS SHALL USE, WHERE APPROPRIATE, 
THE DEFINED TERMS USED IN THE AGREEMENT, INCLUDING SCHEDULE 18. 

The SR Package 3 consists of the following items: 

Envelope A 

 SR 3.1 – Final Financial Model (for information only) 

 SR 3.2 – Final Financing Plan  (for information only) 

 SR 3.5 – Form G5 in Appendix 2 of this ITP (for information only) 

Envelope B  

 SR 3.3 – Financial Offer (Forms G1, G2, G3, G4), Form C3, Form C4, and Form C5 (if 
Proponent wishes to enter into the Early Works Agreement), in Appendix 2 of this ITP 

 SR 3.4 – Proposal Deposit and Preferred Proponent Deposit (pass/fail evaluation) 

The SR Package 3 is submitted in two separate, sealed envelopes as described above. 

Envelope A   

SR 3.1  Final Financial Model (for information only) 

The Submission Requirements in respect of the Final Financial Model for SR Package 3 are 
identical to those for the Indicative Financial Model for SR Package 2B except that: 

 The Final Financial Model and its assumption book should reflect the Final Financing 
Plan; 

 All elements of the Final Financial Model should now reflect the firm and binding 
Financial Offer to the City; 

 The Final Financial Model should be substantially consistent with the Financial Offer, 
such that the cash inflows in the model reconcile with the City Funding, Existing 
Facilities O&M Payments, Capital Payments, Infrastructure Operation and Maintenance 
Fixed Payments, Infrastructure Operations and Maintenance Variable Unit Payments and 
corresponding Infrastructure Operation and Maintenance Variable Payments based on the 
Assumed Monthly Influent Flow set out on Form G1, and Renewal Payments on Form 
G1; and 

 If the Final Financial Model contains scenarios, it should present the scenario that is 
consistent with the Financial Offer by default when the model is opened. 
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SR 3.2 Final Financing Plan (for information only) 

The Submission Requirements in respect of the Final Financing Plan for SR Package 3 are 
identical to those for the Indicative Financing Plan for SR Package 2B except that: 

 All elements of the Final Financing Plan should now reflect the firm and binding 
Financial Offer to the City; 

 A comprehensive reconciliation between the indicative and the final versions of the 
Financing Plan should be provided with an explanation for each change made; and 

 The Final Financing Plan should be substantially consistent with the Financial Offer. 

SR 3.5 Form G5 (for information only) 

Provide Form G5. 

Envelope B 

SR 3.3  Financial Offer  

Provide a firm and binding Financial Offer.  The Proponent is to submit a Financial Offer in the 
form of Form G1 (Financial Offer), Form G3 (Commodity Consumption Rate), and Form G4 
(Inflation Index Weightings Form) in Appendix 2.  Provide Form G2 (Capital Payment Price 
Adjustment Election Form) in Appendix 2.    

The Financial Offer must respect the following guidelines: 

 All payments are to be stated in Canadian Dollars to the cent; 

 Capital Payments are to be identical throughout the Operating Period expressed in 
nominal dollars; and  

 Existing Infrastructure O&M Payments, Infrastructure Operation and Maintenance Fixed 
Payments, Infrastructure Operations and Maintenance Variable Unit Payments and 
corresponding Infrastructure Operation and Maintenance Variable Payments based on the 
Assumed Monthly Influent Flow set out on Form G1, and Renewal Payments) are to be 
stated in constant 2014 dollars. 

Proponents must ensure that their proposed City Funding, Capital Payments, Renewal Payments, 
and operation and maintenance payments (comprising Existing Facilities O&M Payments, 
Infrastructure Operation and Maintenance Fixed Payments, Infrastructure Operation and 
Maintenance Variable Unit Payments) are consistent with their estimated costs for the 
corresponding underlying activities. 

The Financial Offer shall be consistent with SR Package 2B as clarified, and shall not contain 
any qualifications or conditions to SR Package 2B as clarified. 

City of Regina WWTP Upgrade  Appendix 1 - Page 23 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 1 - Page 24 

SR 3.4 Proposal Deposit and Preferred Proponent Deposit (pass/fail evaluation) 

Provide a Proposal Deposit and a Preferred Proponent Deposit.   
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Form A1 – Declaration for SR Package 1 for the Proponent 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

We as Contact Organization, hereby confirm that the Proponent has read and understands the 
RFP and agrees to be bound by all requirements of the RFP (including those relating to 
ownership of documents and intellectual property, conflict of interest, collusion/common 
ownership, lobbying, publicity, confidentiality/collection of personal information and accuracy 
of information as set out in Section 6 of the ITP) and that the SR Package 1 provided with this 
declaration is made on behalf of the Proponent, including all Team Members. 

Yours truly, 
[name of Contact Organization] 
 

Per:______________________________ 
(Contact Individual) 

 

Name: 
 

Position: 
 

Telephone:  
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Form A2 – Declaration for SR Package 1 for Lead Team Members and Project 
Lead 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue| 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 

Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project 

 [name of Proponent] (the “Proponent”) 
 [name of Contact Organization ] (the “Contact Organization”) 

[name of Lead Team Member or Project Lead (if not otherwise a Lead Team 
Member)] (the “Lead”) 

 

 
Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

I, [name of authorized representative], am an authorized representative of the Lead, and 
confirm that the Lead has authorized the Contact Organization to make all submissions on behalf 
of the Proponent, including the Lead. 

I confirm that the Lead is aware of and agrees to its inclusion in this submission, has read and 
understands the RFP, agrees to be bound by all requirements of the RFP (including those relating 
to ownership of documents and intellectual property, conflict of interest, collusion/common 
ownership, lobbying, publicity, confidentiality/collection of personal information and accuracy 
of information as set out in Section 6 of the ITP). 

I confirm that the Lead has no financial or other interest that would cause or appear to cause a 
conflict of interest in carrying out the Project. 

Yours truly, 

 

______________________________ 
(Authorized Representative) 

Name: 
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Position: 
 

Company: 
 

Telephone:  
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Form B – Declaration for SR Package 2 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

We hereby confirm that the SR Package 2 provided with this declaration is made on behalf of the 
Proponent, including all Team Members.   

Yours truly, 

[name of Contact Organization] 

 

Per:______________________________ 
(Contact Individual) 

 

Name: 
 

Position: 
 

Telephone:  
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Form C1 – Declaration for SR Package 2B for the Proponent 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

 
Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

We hereby confirm that the SR Package 2B, provided with this declaration is made on behalf of 
the Proponent, including all Team Members.   

We confirm that the Successful Proponent will execute the Agreement in its final form with the 
elements of SR Package 2B provided with this declaration incorporated in accordance with the 
RFP.   

Yours truly, 

[name of Contact Organization] 

 

Per:______________________________ 
(Contact Individual) 

 

Name: 
 

Position: 
 

Telephone:  
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Form C2 – Declaration for SR Package 2B for Lead Team Members and 
Project Lead 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue| 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 

Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project 

 [name of Proponent] (the “Proponent”) 
 [name of Contact Organization ] (the “Contact Organization”) 

[name of Lead Team Member or Project Lead (if not otherwise a Lead Team 
Member)] (the “Lead”) 

 

 
Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 
 
I, [name of authorized representative], am an authorized representative of the Lead, and 
confirm that the SR Package 2B, provided with this declaration is made on behalf of the 
Proponent, including the Lead.   

Yours truly, 

 

______________________________ 
(Authorized Representative) 

 

Name: 
 

Position: 
 

Company: 
 

Telephone:  
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Form C3 – Declaration for SR Package 3 for the Proponent 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

We hereby confirm that the SR Package 3, including the Financial Offer, provided with this 
declaration is made on behalf of the Proponent, including all Team Members. We confirm that 
the Financial Offer is consistent with SR Package 2B as clarified.   

We confirm that the Successful Proponent will execute the Agreement in its final form as 
provided without negotiation or amendment (other than as contemplated in Section 5.18 of the 
ITP), and at a fixed price as outlined in the Financial Offer, subject only to price adjustments and 
other provisions detailed in the RFP that affect the total compensation payable over the term of 
the Agreement.   

We confirm that we have authorized our insurers and insurance brokers to cooperate with the 
City’s insurance advisors between the date of our notification of being named Preferred 
Proponent, if at all, and the date when all of the insurance requirements of the Agreement have 
been met. We acknowledge that this cooperation is beneficial in order to allow the City to clarify 
and confirm the required insurance coverages prior to the execution of the Agreement. 

Yours truly, 

[name of Contact Organization] 

 

Per:______________________________ 
(Contact Individual) 

Name:       
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Company:      

Position:      

Telephone:      
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Form C4 – Declaration for SR Package 3 for Lead Team Members and 
Project Lead 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue| 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 

Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project 

 [name of Proponent] (the “Proponent”) 
 [name of Contact Organization ] (the “Contact Organization”) 

[name of Lead Team Member or Project Lead (if not otherwise a Lead Team 
Member)] (the “Lead”) 

 

 
Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 
 
I, [name of authorized representative], am an authorized representative of the Lead, and 
confirm that the SR Package 3, including the Financial Offer, provided with this declaration is 
made on behalf of the Proponent, including the Lead.   

Yours truly, 

 

______________________________ 
(Authorized Representative) 

 

Name:       

Company:      

Position:      

Telephone:      
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Form C5 – Declaration for SR Package 3 for Design and Construction 
Subcontractor (if Proponent wishes to enter into the Early Works Agreement) 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue| 
P.O. Box 1790 
Regina, SK S4P 3C8 
 
[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 
 
Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 

of the City of Regina Wastewater Treatment Plant Upgrade Project 
[name of Design & Construction Subcontractor] (the “Design & Construction 
Subcontractor”) 
[name of Proponent] (the “Proponent”) 

 
Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 
 
I, [name of authorized representative], am an authorized representative of the Design & 
Construction Contractor, and confirm that should the Proponent be named Preferred Proponent 
and should the Design and Construction Subcontractor elect to do so, the Design and 
Construction Subcontractor will enter into the Early Works Agreement as issued by the City 
without further negotiation or amendment, except for limited customization to incorporate the 
Proponent’s Early Works Proposal and to reflect the identity of the Design and Construction 
Subcontractor. 
 
Yours truly, 

______________________________ 
(Authorized Representative) 

 

Name:       

Company:      

Position:      

Telephone:      
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Form D – Certificate of No Material Adverse Change 

Note: For use in SR Package 1 and SR Package 2B 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

Capitalized terms used in this form have the same meanings as set out in the RFP, unless 
expressly stated otherwise. 

To the best of our knowledge, information and belief, we certify that from the date of our most 
recent financial statements disclosed to you in our response to the RFQ to _____ [insert date 
which is no more than five Business Days before the deadline for SR Package 1 or SR 
Package 2B, the case dictates], [except as set forth below,] no events have occurred which 
have had a material adverse effect on our financial position and which should be disclosed to 
keep those statements from being misleading. 

With respect to our financial statements disclosed to you, we certify to the best of our 
knowledge, information and belief that: 

a) the preparation of our most recent financial statements disclosed to you have been prepared 
in accordance with generally accepted accounting principles and practices [, except as set 
forth below]; 

b) such financial statements present fairly the information purported to be shown thereby; 

c) no material adjustment of such financial statements is required and no adjustments other than 
those necessary for fair presentation of the results for those periods have been reflected 
therein; and 

d) no events have occurred which have a material adverse effect on our financial statements 
disclosed to you which should be disclosed in order to keep those statements from being 
misleading. 

Should we, subsequent to this date, become aware of any events having a material adverse effect 
on our most recent financial statements disclosed to you that should be disclosed to you in order 
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to keep those statements from being misleading, we will immediately disclose these events to the 
City. 

Yours truly, 
Name: 

 

Position: 
 

Company: 
 

Telephone:  
 

 

______________________________ 
(Contact Individual or Authorized 
Representative) 
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Form E – Sample Insurance Broker’s Letter 

Note: For use in SR Package 2 and 2B 

City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

Attention: Gloria Bechtold, CPPB 
 
Dear Madam: 

Re: Request for Proposals No. 2245 for the design, build, finance, operation and maintenance 
of the City of Regina Wastewater Treatment Plant Upgrade Project – [name of 
Proponent] (the “Proponent”)   

[Insurance Broker(s)] confirms that it has been appointed by the Proponent as its insurance 
broker(s) with respect to the insurances required under the RFP. 

[Insurance Broker(s)] has examined the RFP documents, including the Agreement and the 
insurance requirements stipulated in section 11 of the Agreement and Schedule 11 (Insurance 
Requirements) to the Agreement, and confirms that the relevant requirements have been included 
in the insurance program to be arranged on behalf of the Proponent if its Proposal is accepted [, 
except the following items,]. 

In the opinion of [Insurance Broker(s)], if the Proposal submitted by the Proponent is accepted, 
we are highly confident that we have arranged or can arrange insurances on behalf of the 
Proponent that meet the insurance requirements established by the RFP, including section 11 of 
the Agreement and Schedule 11 to the Agreement, and we know of no impediment as of the date 
of this letter to our producing evidence of insurance in compliance with section 11 of the 
Agreement meeting all of the insurance requirements stipulated in the RFP documents, including 
the Agreement, except for those exceptions identified above, with coverage to take effect not 
later than the date of execution of the Agreement (or later, as provided for therein), and to 
continue throughout [the Construction Period / Operating Period]. 

I have signed this Insurance Broker’s Letter in my capacity as an authorized representative of 
[Insurance Broker(s)]. 

 

______________________________ 
(Authorized Signature) 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 2 - Page 16 

Form F1 – Sample Form of Letter of Credit for Proposal Deposit 

Note: For use in SR Package 3 

Beneficiary:  
 
The City of Regina  
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

[Date] 

[Name of bank or other financial institution meeting requirements of Section 5.12 of the 
ITP]   

Applicant: [(name of Proponent) or (name of Applicant “on behalf of” name of 
Proponent)]  

1. We hereby authorize you to draw on [name of bank or other financial institution 
meeting requirements of Section 5.12.1 of the ITP, as above, and branch address] for the 
account of [(name of Proponent) or (name of Applicant “on behalf of” name of Proponent)] 
(“our customer”) up to an aggregate amount [$1,000,000 (One Million)] Canadian dollars. 

2. Pursuant to the request of our customer, we hereby establish and give you an Irrevocable 
Letter of Credit in your favour in the total amount [$1,000,000 (One Million)] Canadian dollars 
in accordance with the Request for Proposals No. 2245 issued by The City of Regina (the 
“City”) for the City of Regina Wastewater Treatment Plant Upgrade Project (the “Project”), as 
same may be amended and supplemented from time to time (the “RFP”) which may be drawn on 
by you at any time and from time to time upon written demand for payment made upon us by 
you which demand we shall honour without inquiring further whether you have a right as 
between yourself and our customer to make such demand, and without recognizing any claim of 
our customer and, subject to paragraph 3 hereof, upon delivery of a written certificate of the City 
Manager or his designate certifying that the City is entitled to draw upon this Irrevocable Letter 
of Credit pursuant to the RFP. 

3. This Irrevocable Letter of Credit will continue until [insert a date that is no earlier than 
120 days from the submission deadline for SR Package 3] and will expire at our counters on 
that date and you may call for payment of the full amount outstanding under this Irrevocable 
Letter of Credit at any time up to the close of business on that date should this Irrevocable Letter 
of Credit not be renewed.   

This Irrevocable Letter of Credit is subject to Uniform Customs and Practices for Documentary 
Credits (2007 revision) International Chamber of Commerce Publication No. 600. 
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[Name of bank or other financial institution meeting requirements of Section 5.12.15.12 of 
the ITP] 

______________________________  ______________________________ 
(Authorized Signature)    (Authorized Signature) 
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Form F2 – Sample Form of Letter of Credit for Preferred Proponent Deposit 

Beneficiary:  
 
The City of Regina  
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

      [Date] 

[Name bank or other financial institution meeting requirements of Section 5.12 of the ITP]] 
  

Applicant: [(name of Proponent) or (name of Applicant “on behalf of” name of 
Proponent)] 

 

1. We hereby authorize you to draw on [name of bank or other financial institution 
meeting requirements of Section 5.12.2 of the ITP, as above, and branch address] for the 
account of [(name of Proponent) or (name of Applicant “on behalf of” name of Proponent)] 
(“our customer”) up to an aggregate amount [$10,000,000 (Ten Million)] Canadian dollars. 

2. Pursuant to the request of our customer, we hereby establish and give you an Irrevocable 
Letter of Credit in your favour in the total amount [$10,000,000 (Ten Million)] Canadian dollars 
in accordance with the Request for Proposals No. 2245 issued by The City of Regina (the 
“City”) for the City of Regina Wastewater Treatment Plant Upgrade Project (the “Project”), as 
same may be amended and supplemented from time to time (the “RFP”) which may be drawn on 
by you at any time and from time to time upon written demand for payment made upon us by 
you which demand we shall honour without inquiring further whether you have a right as 
between yourself and our customer to make such demand, and without recognizing any claim of 
our customer and, subject to paragraph 3 hereof, upon delivery of a written certificate of the City 
Manager or his designate certifying that the City is entitled to draw upon this Irrevocable Letter 
of Credit pursuant to the RFP. 

3. This Irrevocable Letter of Credit will continue until [subject to the second sentence of 
the fourth paragraph of Section 5.10 (Proposal Deposit and Preferred Proponent Deposit) 
of the ITP insert a date that is no earlier than 120 days from the submission deadline for 
SR Package 3] and will expire at our counters on that date and you may call for payment of the 
full amount outstanding under this Irrevocable Letter of Credit at any time up to the close of 
business on that date should this Irrevocable Letter of Credit not be renewed.   

This Irrevocable Letter of Credit is subject to Uniform Customs and Practices for Documentary 
Credits (2007 revision) International Chamber of Commerce Publication No. 600. 
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[Name of bank or other financial institution meeting requirements of Section 5.12.2 of the 
ITP] 

______________________________  ______________________________ 
(Authorized Signature)    (Authorized Signature) 
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Form F3 – Sample Form of Letter of Credit for the Financing and Initial 
Performance Letter of Credit 

Beneficiary:  
 
The City of Regina  
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790 
Regina, SK S4P 3C8 

      [Date] 

[Name of bank or other financial institution meeting requirements of the Agreement] 
  

Applicant: [Name of Project Co] 

1. We hereby authorize you to draw on [name of bank or other financial institution 
meeting requirements of the Agreement, as above, and branch address] for the account of 
[name of and address of Project Co] (“our customer”) up to an aggregate amount 
[$10,000,000 (Ten Million)] Canadian dollars. 

2. Pursuant to the request of our customer, we hereby establish and give you an Irrevocable 
Letter of Credit in your favour in the total amount [$10,000,000 (Ten Million)] Canadian dollars 
in accordance with the Agreement to Design, Build, Finance, Operate, and Maintain the City of 
Regina Wastewater Treatment Plant Upgrade Project dated [●, 2014] entered into by The City of 
Regina (the “City”) and [name of Project Co], as same may be amended and supplemented 
from time to time (the “Agreement”), which may be drawn on by you at any time and from time 
to time upon written demand for payment made upon us by you which demand we shall honour 
without inquiring further whether you have a right as between yourself and our customer to make 
such demand, and without recognizing any claim of our customer and, subject to paragraph 4 
hereof, upon delivery of a written certificate of the City Manager or his designate certifying that 
the City is entitled to draw upon this Irrevocable Letter of Credit pursuant to the Agreement. 

3. This Irrevocable Letter of Credit will continue until [insert a date that is no earlier than 
one year from the date of this Irrevocable Letter of Credit] and will expire at our counters on 
that date and you may call for payment of the full amount outstanding under this Irrevocable 
Letter of Credit at any time up to the close of business on that date should this Irrevocable Letter 
of Credit not be renewed.   

This Irrevocable Letter of Credit is subject to Uniform Customs and Practices for Documentary 
Credits (2007 revision) International Chamber of Commerce Publication No. 600. 

[Name of bank or other financial institution meeting requirements of the Agreement] 

 
______________________________  ______________________________ 
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(Authorized Signature)    (Authorized Signature) 
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Form G1 – Financial Offer Form 

Note: For use in SR Package 3 

Please complete the following Financial Offer Form. 

Table 1 – City Funding Calculation 

The City Funding will be calculated by the City by taking the amount of one full month’s Capital Payment from Column C of Table 2 
and multiplying such amount by: 159.  The Substantial Completion Payment shall be the City Funding minus the amount of the 
Milestone Payment. The City Funding will be calculated on the Submission Date and will not be adjusted if the Preferred Proponent 
elects to accept the Capital Payment Price Adjustment on Form G2. 

Table 2 – Capital and O&M Payments 

In completing the Financial Offer, Proponents must demonstrate that their proposed Capital Payments, O&M Payments (including 
Renewal Payments) are consistent with their estimated costs for the corresponding underlying activities.  For example, Proponents 
should not plan for using Capital Payments to fund O&M activities and vice versa.  Nor should Proponents plan for using variable 
O&M payments to fund fixed O&M costs, and vice versa. 

Please note the following regarding the Form of Table 2: 

1  Capital Payments in Column C are to be identical throughout the Operating Period expressed in nominal dollars.   

2 Renewal Payments in Column I and operations and maintenance related payments and unit payments in Columns B, D, E, F, and H 
are to be stated in constant 2014 dollars. 

3 Infrastructure O&M Payments in Column D are to be the sum of the Infrastructure Operation and Maintenance Fixed Payments (Column 
E), the Infrastructure Operation and Maintenance Variable Payments (Column H), and the  Renewal Payments (Column I) for the 
corresponding month periods in Column A. 

4  For the financial evaluation of the Financial Offers, the Existing Facilities O&M Payments and the Infrastructure O&M Payments in 
constant 2014 dollars shall be converted to nominal dollars by multiplying the figures in Columns B and D by a fixed estimated 
inflation rate from 2014. The estimated inflation rate will be calculated using the yields of the Government of Canada 4.00% June 1, 
2041 bond and the Government of Canada 2.00% December 1, 2041 real return bond determined two Business Days prior to the deadline 
of SR Package 3 as per the following formula: 
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 where: Y = the yield to maturity of the Government of Canada 4.00% June 1, 2041 bond 

  R = the yield to maturity of the Government of Canada 2.00% December 1, 2041 real return bond  

 For greater clarity and illustration, the actual O&M payments in nominal dollars to be made to the Successful Proponent in each 
month period will be calculated actual index factors applicable for that particular month, which is determined annually for each Index 
Year according to the Agreement. 

5 The use of the Infrastructure Operation and Maintenance Variable Unit Payments is at the Proponent’s option.  The variable payment 
should only be used to fund costs that vary with influent flow. 

6` Any cell in Table 2 left blank shall be interpreted for purposes of Financial Offer evaluation and purposes of payment as having a value of 
zero. 

7. The Assumed Monthly Influent Flow for Calculating Variable Payments and Commodity Consumption in Column G and the 
Infrastructure Operation and Maintenance Variable Payments in Column H will be used for Financial Offer evaluation purposes only.  In 
the Operating Period, Actual Monthly Influent Flow will be used to calculate the payments made to the Successful Proponent and to 
determine the annual commodity consumption adjustment. 

8. Existing Facilities O&M Payments for the period August 1, 2014 to December 31, 2014 shall not include labour costs for the Affected 
Employees as such costs will be borne directly by the City. 

9. Existing Facilities O&M Payments for the period January 1, 2015 to December 31, 2015, shall include labour costs for all 24 Affected 
Employees, including, for greater certainty, positions vacant on the Transfer Date. 

* indicates the first Existing Facilities O&M Payment 

**  indicates the first Monthly Payment 

Payments amounts and timing shall be adjusted pursuant to Section 11.6, 11.7, and 11.8 of the Agreement. 

1
1

1
EstimateInflation 








R

Y
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

*Aug 1 -  31, 
2014 

 n/a n/a n/a n/a n/a n/a n/a 

Sep 1 - 30, 2014  n/a n/a n/a n/a n/a n/a n/a 

Oct 1 - 31, 2014  n/a n/a n/a n/a n/a n/a n/a 

Nov 1 - 30, 2014  n/a n/a n/a n/a n/a n/a n/a 

Dec 1 - 31, 2014  n/a n/a n/a n/a n/a n/a n/a 

Jan 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Feb 1 - 28, 2015  n/a n/a n/a n/a n/a n/a n/a 

Mar 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Apr 1 - 30, 2015  n/a n/a n/a n/a n/a n/a n/a 

May 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Jun 1 - 30, 2015  n/a n/a n/a n/a n/a n/a n/a 

Jul 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Aug 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Sep 1 - 30, 2015  n/a n/a n/a n/a n/a n/a n/a 

Oct 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Nov 1 - 30, 2015  n/a n/a n/a n/a n/a n/a n/a 

Dec 1 - 31, 2015  n/a n/a n/a n/a n/a n/a n/a 

Jan 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Feb 1 - 29, 2016  n/a n/a n/a n/a n/a n/a n/a 

Mar 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

Apr 1 - 30, 2016  n/a n/a n/a n/a n/a n/a n/a 

May 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

Jun 1 - 30, 2016  n/a n/a n/a n/a n/a n/a n/a 

Jul 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

Aug 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

Sep 1 - 30, 2016  n/a n/a n/a n/a n/a n/a n/a 

Oct 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

Nov 1 - 30, 2016  n/a n/a n/a n/a n/a n/a n/a 

Dec 1 - 31, 2016  n/a n/a n/a n/a n/a n/a n/a 

**Jan 1 - 31, 
2017 

n/a     2,350   

Feb 1 - 28, 2017 n/a     2,350   

Mar 1 - 31, 2017 n/a     2,350   

Apr 1 - 30, 2017 n/a     2,350   

May 1 - 31, 2017 n/a     2,350   

Jun 1 - 30, 2017 n/a     2,350   

Jul 1 - 31, 2017 n/a     2,350   

Aug 1 - 31, 2017 n/a     2,350   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2017 n/a     2,350   

Oct 1 - 31, 2017 n/a     2,350   

Nov 1 - 30, 2017 n/a     2,350   

Dec 1 - 31, 2017 n/a     2,350   

Jan 1 - 31, 2018 n/a     2,380   

Feb 1 - 28, 2018 n/a     2,380   

Mar 1 - 31, 2018 n/a     2,380   

Apr 1 - 30, 2018 n/a     2,380   

May 1 - 31, 2018 n/a     2,380   

Jun 1 - 30, 2018 n/a     2,380   

Jul 1 - 31, 2018 n/a     2,380   

Aug 1 - 31, 2018 n/a     2,380   

Sep 1 - 30, 2018 n/a     2,380   

Oct 1 - 31, 2018 n/a     2,380   

Nov 1 - 30, 2018 n/a     2,380   

Dec 1 - 31, 2018 n/a     2,380   

Jan 1 - 31, 2019 n/a     2,410   

Feb 1 - 28, 2019 n/a     2,410   

Mar 1 - 31, 2019 n/a     2,410   

Apr 1 - 30, 2019 n/a     2,410   

City of Regina WWTP Upgrade  Appendix 2 - Page 26 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2019 n/a     2,410   

Jun 1 - 30, 2019 n/a     2,410   

Jul 1 - 31, 2019 n/a     2,410   

Aug 1 - 31, 2019 n/a     2,410   

Sep 1 - 30, 2019 n/a     2,410   

Oct 1 - 31, 2019 n/a     2,410   

Nov 1 - 30, 2019 n/a     2,410   

Dec 1 - 31, 2019 n/a     2,410   

Jan 1 - 31, 2020 n/a     2,440   

Feb 1 - 29, 2020 n/a     2,440   

Mar 1 - 31, 2020 n/a     2,440   

Apr 1 - 30, 2020 n/a     2,440   

May 1 - 31, 2020 n/a     2,440   

Jun 1 - 30, 2020 n/a     2,440   

Jul 1 - 31, 2020 n/a     2,440   

Aug 1 - 31, 2020 n/a     2,440   

Sep 1 - 30, 2020 n/a     2,440   

Oct 1 - 31, 2020 n/a     2,440   

Nov 1 - 30, 2020 n/a     2,440   

Dec 1 - 31, 2020 n/a     2,440   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Jan 1 - 31, 2021 n/a     2,460   

Feb 1 - 28, 2021 n/a     2,460   

Mar 1 - 31, 2021 n/a     2,460   

Apr 1 - 30, 2021 n/a     2,460   

May 1 - 31, 2021 n/a     2,460   

Jun 1 - 30, 2021 n/a     2,460   

Jul 1 - 31, 2021 n/a     2,460   

Aug 1 - 31, 2021 n/a     2,460   

Sep 1 - 30, 2021 n/a     2,460   

Oct 1 - 31, 2021 n/a     2,460   

Nov 1 - 30, 2021 n/a     2,460   

Dec 1 - 31, 2021 n/a     2,460   

Jan 1 - 31, 2022 n/a     2,490   

Feb 1 - 28, 2022 n/a     2,490   

Mar 1 - 31, 2022 n/a     2,490   

Apr 1 - 30, 2022 n/a     2,490   

May 1 - 31, 2022 n/a     2,490   

Jun 1 - 30, 2022 n/a     2,490   

Jul 1 - 31, 2022 n/a     2,490   

Aug 1 - 31, 2022 n/a     2,490   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2022 n/a     2,490   

Oct 1 - 31, 2022 n/a     2,490   

Nov 1 - 30, 2022 n/a     2,490   

Dec 1 - 31, 2022 n/a     2,490   

Jan 1 - 31, 2023 n/a     2,510   

Feb 1 - 28, 2023 n/a     2,510   

Mar 1 - 31, 2023 n/a     2,510   

Apr 1 - 30, 2023 n/a     2,510   

May 1 - 31, 2023 n/a     2,510   

Jun 1 - 30, 2023 n/a     2,510   

Jul 1 - 31, 2023 n/a     2,510   

Aug 1 - 31, 2023 n/a     2,510   

Sep 1 - 30, 2023 n/a     2,510   

Oct 1 - 31, 2023 n/a     2,510   

Nov 1 - 30, 2023 n/a     2,510   

Dec 1 - 31, 2023 n/a     2,510   

Jan 1 - 31, 2024 n/a     2,540   

Feb 1 - 29, 2024 n/a     2,540   

Mar 1 - 31, 2024 n/a     2,540   

Apr 1 - 30, 2024 n/a     2,540   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2024 n/a     2,540   

Jun 1 - 30, 2024 n/a     2,540   

Jul 1 - 31, 2024 n/a     2,540   

Aug 1 - 31, 2024      2,540   

Sep 1 - 30, 2024      2,540   

Oct 1 - 31, 2024      2,540   

Nov 1 - 30, 2024      2,540   

Dec 1 - 31, 2024      2,540   

Jan 1 - 31, 2025      2,560   

Feb 1 - 28, 2025      2,560   

Mar 1 - 31, 2025      2,560   

Apr 1 - 30, 2025      2,560   

May 1 - 31, 2025      2,560   

Jun 1 - 30, 2025      2,560   

Jul 1 - 31, 2025      2,560   

Aug 1 - 31, 2025      2,560   

Sep 1 - 30, 2025      2,560   

Oct 1 - 31, 2025      2,560   

Nov 1 - 30, 2025      2,560   

Dec 1 - 31, 2025      2,560   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Jan 1 - 31, 2026      2,580   

Feb 1 - 28, 2026      2,580   

Mar 1 - 31, 2026      2,580   

Apr 1 - 30, 2026      2,580   

May 1 - 31, 2026      2,580   

Jun 1 - 30, 2026      2,580   

Jul 1 - 31, 2026      2,580   

Aug 1 - 31, 2026      2,580   

Sep 1 - 30, 2026      2,580   

Oct 1 - 31, 2026      2,580   

Nov 1 - 30, 2026      2,580   

Dec 1 - 31, 2026      2,580   

Jan 1 - 31, 2027      2,610   

Feb 1 - 28, 2027      2,610   

Mar 1 - 31, 2027      2,610   

Apr 1 - 30, 2027      2,610   

May 1 - 31, 2027      2,610   

Jun 1 - 30, 2027      2,610   

Jul 1 - 31, 2027      2,610   

Aug 1 - 31, 2027      2,610   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2027      2,610   

Oct 1 - 31, 2027      2,610   

Nov 1 - 30, 2027      2,610   

Dec 1 - 31, 2027      2,610   

Jan 1 - 31, 2028      2,630   

Feb 1 - 29, 2028      2,630   

Mar 1 - 31, 2028      2,630   

Apr 1 - 30, 2028      2,630   

May 1 - 31, 2028      2,630   

Jun 1 - 30, 2028      2,630   

Jul 1 - 31, 2028      2,630   

Aug 1 - 31, 2028      2,630   

Sep 1 - 30, 2028      2,630   

Oct 1 - 31, 2028      2,630   

Nov 1 - 30, 2028      2,630   

Dec 1 - 31, 2028      2,630   

Jan 1 - 31, 2029      2,650   

Feb 1 - 28, 2029      2,650   

Mar 1 - 31, 2029      2,650   

Apr 1 - 30, 2029      2,650   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2029      2,650   

Jun 1 - 30, 2029      2,650   

Jul 1 - 31, 2029      2,650   

Aug 1 - 31, 2029      2,650   

Sep 1 - 30, 2029      2,650   

Oct 1 - 31, 2029      2,650   

Nov 1 - 30, 2029      2,650   

Dec 1 - 31, 2029      2,650   

Jan 1 - 31, 2030      2,680   

Feb 1 - 28, 2030      2,680   

Mar 1 - 31, 2030      2,680   

Apr 1 - 30, 2030      2,680   

May 1 - 31, 2030      2,680   

Jun 1 - 30, 2030      2,680   

Jul 1 - 31, 2030      2,680   

Aug 1 - 31, 2030      2,680   

Sep 1 - 30, 2030      2,680   

Oct 1 - 31, 2030      2,680   

Nov 1 - 30, 2030      2,680   

Dec 1 - 31, 2030      2,680   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Jan 1 - 31, 2031      2,700   

Feb 1 - 28, 2031      2,700   

Mar 1 - 31, 2031      2,700   

Apr 1 - 30, 2031      2,700   

May 1 - 31, 2031      2,700   

Jun 1 - 30, 2031      2,700   

Jul 1 - 31, 2031      2,700   

Aug 1 - 31, 2031      2,700   

Sep 1 - 30, 2031      2,700   

Oct 1 - 31, 2031      2,700   

Nov 1 - 30, 2031      2,700   

Dec 1 - 31, 2031      2,700   

Jan 1 - 31, 2032      2,720   

Feb 1 - 29, 2032      2,720   

Mar 1 - 31, 2032      2,720   

Apr 1 - 30, 2032      2,720   

May 1 - 31, 2032      2,720   

Jun 1 - 30, 2032      2,720   

Jul 1 - 31, 2032      2,720   

Aug 1 - 31, 2032      2,720   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2032      2,720   

Oct 1 - 31, 2032      2,720   

Nov 1 - 30, 2032      2,720   

Dec 1 - 31, 2032      2,720   

Jan 1 - 31, 2033      2,740   

Feb 1 - 28, 2033      2,740   

Mar 1 - 31, 2033      2,740   

Apr 1 - 30, 2033      2,740   

May 1 - 31, 2033      2,740   

Jun 1 - 30, 2033      2,740   

Jul 1 - 31, 2033      2,740   

Aug 1 - 31, 2033      2,740   

Sep 1 - 30, 2033      2,740   

Oct 1 - 31, 2033      2,740   

Nov 1 - 30, 2033      2,740   

Dec 1 - 31, 2033      2,740   

Jan 1 - 31, 2034      2,760   

Feb 1 - 28, 2034      2,760   

Mar 1 - 31, 2034      2,760   

Apr 1 - 30, 2034      2,760   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2034      2,760   

Jun 1 - 30, 2034      2,760   

Jul 1 - 31, 2034      2,760   

Aug 1 - 31, 2034      2,760   

Sep 1 - 30, 2034      2,760   

Oct 1 - 31, 2034      2,760   

Nov 1 - 30, 2034      2,760   

Dec 1 - 31, 2034      2,760   

Jan 1 - 31, 2035      2,790   

Feb 1 - 28, 2035      2,790   

Mar 1 - 31, 2035      2,790   

Apr 1 - 30, 2035      2,790   

May 1 - 31, 2035      2,790   

Jun 1 - 30, 2035      2,790   

Jul 1 - 31, 2035      2,790   

Aug 1 - 31, 2035      2,790   

Sep 1 - 30, 2035      2,790   

Oct 1 - 31, 2035      2,790   

Nov 1 - 30, 2035      2,790   

Dec 1 - 31, 2035      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Jan 1 - 31, 2036      2,790   

Feb 1 - 29, 2036      2,790   

Mar 1 - 31, 2036      2,790   

Apr 1 - 30, 2036      2,790   

May 1 - 31, 2036      2,790   

Jun 1 - 30, 2036      2,790   

Jul 1 - 31, 2036      2,790   

Aug 1 - 31, 2036      2,790   

Sep 1 - 30, 2036      2,790   

Oct 1 - 31, 2036      2,790   

Nov 1 - 30, 2036      2,790   

Dec 1 - 31, 2036      2,790   

Jan 1 - 31, 2037      2,790   

Feb 1 - 28, 2037      2,790   

Mar 1 - 31, 2037      2,790   

Apr 1 - 30, 2037      2,790   

May 1 - 31, 2037      2,790   

Jun 1 - 30, 2037      2,790   

Jul 1 - 31, 2037      2,790   

Aug 1 - 31, 2037      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2037      2,790   

Oct 1 - 31, 2037      2,790   

Nov 1 - 30, 2037      2,790   

Dec 1 - 31, 2037      2,790   

Jan 1 - 31, 2038      2,790   

Feb 1 - 28, 2038      2,790   

Mar 1 - 31, 2038      2,790   

Apr 1 - 30, 2038      2,790   

May 1 - 31, 2038      2,790   

Jun 1 - 30, 2038      2,790   

Jul 1 - 31, 2038      2,790   

Aug 1 - 31, 2038      2,790   

Sep 1 - 30, 2038      2,790   

Oct 1 - 31, 2038      2,790   

Nov 1 - 30, 2038      2,790   

Dec 1 - 31, 2038      2,790   

Jan 1 - 31, 2039      2,790   

Feb 1 - 28, 2039      2,790   

Mar 1 - 31, 2039      2,790   

Apr 1 - 30, 2039      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2039      2,790   

Jun 1 - 30, 2039      2,790   

Jul 1 - 31, 2039      2,790   

Aug 1 - 31, 2039      2,790   

Sep 1 - 30, 2039      2,790   

Oct 1 - 31, 2039      2,790   

Nov 1 - 30, 2039      2,790   

Dec 1 - 31, 2039      2,790   

Jan 1 - 31, 2040      2,790   

Feb 1 - 29, 2040      2,790   

Mar 1 - 31, 2040      2,790   

Apr 1 - 30, 2040      2,790   

May 1 - 31, 2040      2,790   

Jun 1 - 30, 2040      2,790   

Jul 1 - 31, 2040      2,790   

Aug 1 - 31, 2040      2,790   

Sep 1 - 30, 2040      2,790   

Oct 1 - 31, 2040      2,790   

Nov 1 - 30, 2040      2,790   

Dec 1 - 31, 2040      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Jan 1 - 31, 2041      2,790   

Feb 1 - 28, 2041      2,790   

Mar 1 - 31, 2041      2,790   

Apr 1 - 30, 2041      2,790   

May 1 - 31, 2041      2,790   

Jun 1 - 30, 2041      2,790   

Jul 1 - 31, 2041      2,790   

Aug 1 - 31, 2041      2,790   

Sep 1 - 30, 2041      2,790   

Oct 1 - 31, 2041      2,790   

Nov 1 - 30, 2041      2,790   

Dec 1 - 31, 2041      2,790   

Jan 1 - 31, 2042      2,790   

Feb 1 - 28, 2042      2,790   

Mar 1 - 31, 2042      2,790   

Apr 1 - 30, 2042      2,790   

May 1 - 31, 2042      2,790   

Jun 1 - 30, 2042      2,790   

Jul 1 - 31, 2042      2,790   

Aug 1 - 31, 2042      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

Sep 1 - 30, 2042      2,790   

Oct 1 - 31, 2042      2,790   

Nov 1 - 30, 2042      2,790   

Dec 1 - 31, 2042      2,790   

Jan 1 - 31, 2043      2,790   

Feb 1 - 28, 2043      2,790   

Mar 1 - 31, 2043      2,790   

Apr 1 - 30, 2043      2,790   

May 1 - 31, 2043      2,790   

Jun 1 - 30, 2043      2,790   

Jul 1 - 31, 2043      2,790   

Aug 1 - 31, 2043      2,790   

Sep 1 - 30, 2043      2,790   

Oct 1 - 31, 2043      2,790   

Nov 1 - 30, 2043      2,790   

Dec 1 - 31, 2043      2,790   

Jan 1 - 31, 2044      2,790   

Feb 1 - 29, 2044      2,790   

Mar 1 - 31, 2044      2,790   

Apr 1 - 30, 2044      2,790   
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Column A Column B Column C Column D 
(=E+H+I) 

Column E Column F Column G Column H 
(= F*G) 

Column I 

Month Existing 
Facilities 

O&M 
Payments2 

Capital 
Payments 
(nominal 
dollars) 1 

Infrastructure 
O&M 

Payments 
($)2,3,4 

Infrastructur
e Operation 

and 
Maintenance 

Fixed 
Payments  

($)2 

Infrastructur
e Operation 

and 
Maintenance 
Variable Unit 

Payments  

($/ML) 2,5 

Assumed 
Monthly 

Influent Flow 
for 

Calculating 
Variable 

Payments and 
Commodity 

Consumption
(ML) 

Infrastructur
e Operation 

and 
Maintenance 

Variable 
Payments 

($)2 

Renewal 
Payments  

($)2 

May 1 - 31, 2044      2,790   

Jun 1 - 30, 2044      2,790   
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Form G2 – Capital Payment Price Adjustment Election Form 

THE FOLLOWING EXPLAINS THE CAPITAL PAYMENT PRICE ADJUSTMENT 
ELECTION FORM (FORM G2) AND ENDS WITH THE ACTUAL FORM G2 TO BE 
COMPLETED AND SUBMITTED WITH SR PACKAGE 3. 

In order to provide a degree of protection to Proponents against changes in the general level of 
interest rates, the City is offering a price adjustment to the Capital Payment component of the 
Proponent’s Financial Offer, details of which are described below.  As a general overview, the 
Capital Payment Price Adjustment Process allows Proponents to identify exposures of the 
Capital Payment portion of their bid to a basket of Government of Canada bonds and/or a basket 
of Benchmark Swaps.  Changes in interest rates on the Benchmark Bonds and the Benchmark 
Swaps and the exposures to these bonds and swaps identified by the Proponents will be used to 
calculate the economic impact of the changes in interest rates and, ultimately, the amount of the 
adjustment to the proposed Capital Payment. 

If a Proponent accepts the price adjustment, the Capital Payment as stated in the Proponent’s 
Financial Offer will be adjusted, negatively or positively depending on the change in interest 
rates, based on this process for incorporation into the Agreement. If a Proponent declines the 
price adjustment, the Capital Payment as stated in the Proponent’s Financial Offer will be 
incorporated into the Agreement without adjustment. 

The following capitalized terms used in this Form G2 have the following meanings: 

Definitions for Payment Adjustment Calculation 

“Adjusted Weighted Average Cost of Capital” means the Weighted Average Cost of Capital 
adjusted for changes in interest rates from the Start Date to the End Date as calculated by the 

following formula: 













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15

1

15

1

100
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100
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i
i

i

i
i

i
iii

i

i
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SH
IP

HA

SHIRFR
IP

HAIYFY
W

CapitalofCostAverage

WeightedAdjusted

 where: W  =  Weighted Average Cost of Capital 
  FYi = Final Bond Yield for Benchmark Bond i 
  IYi = Initial Bond Yield for Benchmark Bond i 
  HAi = Bond Hedge Amount for Benchmark Bond i 
  IPi =  Initial Bond Price for Benchmark Bond i 
  FRi = Final Annualized Swap Rate for Benchmark Swap i 
  IRi = Initial Annualized Swap Rate for Benchmark Swap i 
  SHi = Swap Hedge Amount for Benchmark Swap i 
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“Benchmark Bonds” refer to the Government of Canada bonds used as benchmark bonds to 
measure changes in interest rates and to provide interest rate risk protection.  The Benchmark 
Bonds are:  

Government of Canada 1.50% August 1, 2015 
Government of Canada 1.00% August 1, 2016 
Government of Canada 1.50% September 1, 2017 
Government of Canada 4.25% June 1, 2018 
Government of Canada 3.75% June 1, 2019 
Government of Canada 3.50% June 1, 2020 
Government of Canada 3.25% June 1, 2021 
Government of Canada 2.75% June 1, 2022  
Government of Canada 1.50% June 1, 2023 
Government of Canada 9.00% June 1, 2025 
Government of Canada 8.00% June 1, 2027 
Government of Canada 5.75% June 1, 2029 
Government of Canada 5.75% June 1, 2033 
Government of Canada 5.00% June 1, 2037 
Government of Canada 4.00% June 1, 2041 

 

“Benchmark Swaps” refer to the notional interest rate swaps used to measure changes in swap 
interest rates and to provide interest rate protection against movements in Canadian dollar swap 
rates.  Benchmark Swap maturities and the terms of the Benchmark Swaps used in the 
calculation of Initial Swap Rates and Final Swap Rates are listed below. 

Maturity dates 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 12, 15, 20, 25 and 30  years 
after the effective date, respectively 

Payment frequency Annual for the one-year swap; semi-annual for all other 
swaps 

Floating leg basis 3 Month Bankers’ Acceptance Rates (CDOR) 
Floating rate spread Flat 
Floating rate reset frequency Quarterly, compounded at CDOR flat 
Notional structure Constant notional 
Day count convention Actual/365 
Business day convention Modified following Toronto Business Day 

“Bond Hedge Amount” means the par value amounts identified by the Proponent for each of the 
respective Benchmark Bonds.   

“Capital Payment Offer” means the fixed monthly Capital Payment as stated in the Financial 
Offer (Form G1) submitted by the Proponent in SR Package 3. 

“End Date” means the earlier of (i) the date the Agreement has been signed by both parties to it 
and (ii) the Target End Date or such later date as the City signs and delivers the Agreement for 
signature by Project Co. 
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“Final Annualized Swap Rate” equals the Final Swap Rate converted to an effective annual 
interest rate. 

“Final Bond Price” means the bid side spot price per $100 of par value for each of the 
respective Benchmark Bonds on the End Date.  Final Bond Prices will be the average of bid side 
spot prices received from a survey of three independent financial institutions active in the 
Canadian bond market.  This survey will be taken at 9:00 a.m. Regina Time on the End Date and 
will be delivered via email to the Successful Proponent immediately thereafter.  (Note: spot 
prices are based on two settlement days for Government of Canada bonds with maturities of less 
than three years and three settlement days for Government of Canada bonds with maturities 
greater than or equal to three years.) 

“Final Bond Settlement Date” means the later of: (i) the Initial Bond Settlement Date; and (ii) 
the second Toronto Business Day after the End Date for Benchmark Bonds with less than three 
years to maturity and the third Toronto Business Day after the End Date for all other Benchmark 
Bonds. 

“Final Bond Yield” means the effective annual yield for each of the respective Benchmark 
Bonds corresponding to each bond’s Final Bond Price.  (Note: Canadian bond yields are 
typically quoted on a semi-annual basis.  Final Bond Yields will be calculated as an effective 
annual yield for this process.) 

“Final Bonds Market Value” means the sum of the respective Final Bond Prices divided by 100 
multiplied by the respective Bond Hedge Amounts. 





15

1

100
i

ii FPHAValueMarketBondsFinal

 where: HAi = Bond Hedge Amount for Benchmark Bond i 
  FPi =  Final Bond Price for Benchmark Bond i 

“Final Capital Payment” means the Capital Payment to be incorporated into the Agreement as 
the Capital Payment component of the monthly payment payable by the City.  The Final Capital 
Payment equals the Capital Payment Offer plus the Payment Adjustment Amount. 

“Final Swap Effective Date” means the later of the Target End Date and the End Date. 

“Final Swap Rate” means the interest rate on the fixed leg for each of the respective Benchmark 
Swaps on the End Date.  Final Swap Rates will be the average of mid rates received from a 
survey of three independent financial institutions active in Canadian dollar swap markets.  The 
effective date for calculation of Final Swap Rates will be the Final Swap Effective Date.  This 
survey will be taken at 9:00 a.m. Regina Time on the End Date and will be delivered via email to 
the Successful Proponent immediately thereafter.  (Note: Swap rates in Canada are typically 
quoted on a semi-annual payment basis, except for one-year swaps which are quoted on an 
annual payment basis.) 

“Final Swap Value” means the market value per $1 of notional amount calculated using the 
Bloomberg SWPM function calculated on the End Date, calculated to six decimal places, for 
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each respective Benchmark Swap.  The change in the market value of the swaps caused by 
movements in swap rates will be calculated using the following process. 

1. The swap curve (found in the “Curves” tab of the function) will be populated using the 
Final Swap Rates for all terms of two years and greater.  Interest rates for terms of one 
year and shorter will be taken from the mid rates of Bloomberg Canadian dollar swap 
curve (swap curve #4).  The interpolation method used for curve calculation purposes 
will be set to “Piecewise Linear (Simple)”. 

2. For each swap term, the following terms will be entered: 

Fixed pay or receive Pay fixed 
Fixed coupon Initial Swap Rate for each Benchmark Swap, respectively 
Currency CAD 
Calculation basis Money market 
Effective date Final Swap Effective Date 
Maturity Final Swap Effective Date plus the swap term for each 

Benchmark Swap, respectively 
Fixed payment frequency Annual for the one-year swap; semi-annual for all other swaps 
Fixed day count Actual/365 
Fixed discount curve 4 / Mid 
Index CDOR03 
Floating payment 
frequency 

Annual for the one-year swap; semi-annual for all other swaps 

Floating reset frequency Quarterly 
Floating day count Actual/365 
Floating discount curve Curve #4 / Mid 
Floating forward curve Curve #4 / Mid 
Curve date End Date 
Valuation date End Date 
Calculate Premium 

3. The Final Swap Value is calculated using the formula below where the Bloomberg 
SWPM function is used to determine the value of the fixed leg of each respective 
Benchmark Swap, assuming for this purpose that the notional amount of the swap is 
$1,000,000. (Note: The market value of the fixed leg of the swap will be a negative 
number as it represents the pay leg of the swap.) 

000,000,1

FL000,000,1
ValueSwapFinal i

i


  

 where: FLi = Market value of the fixed leg for Benchmark Swap i calculated 
assuming a notional amount of $1,000,000 in the SWPM calculator 
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“Final Swaps Market Value” means the sum of the Final Swap Value multiplied by the Swap 
Hedge Amount for each of the respective Benchmark Swaps. 

    



15

1i
ii FPHAValueMarketSwapsFinal

 where: HAi = Swap Hedge Amount for Benchmark Swap i 
  FPi =  Final Swap Value for Benchmark Swap i 
 
“Hedge Gain/Loss” means the Initial Bonds Market Value less the Final Bonds Market Value 
plus the Final Swaps Market Value.  (Note: if the Hedge Gain/Loss is positive, the Payment 
Adjustment Amount will be positive; if the Hedge Gain/Loss is negative, the Payment Adjustment 
Amount will be negative.)  

“Initial Annualized Swap Rate” equals the Initial Swap Rate converted to an effective annual 
interest rate. 

 “Initial Bond Price” means the bid side price per $100 of par value for each of the respective 
Benchmark Bonds on the Start Date for settlement on the Initial Bond Settlement Date.  Initial 
Bond Prices will be the average of bid side prices received from a survey of three independent 
financial institutions active in the Canadian bond market.  This survey will be taken at 9:00 a.m. 
Regina Time on the Start Date and will be delivered via email to each Proponent immediately 
thereafter. 

“Initial Bond Settlement Date” means the Target End Date plus two business days for 
Benchmark Bonds with less than three years to maturity (measured from the Target End Date) 
and the Target End Date plus three business days for all other Benchmark Bonds. 

“Initial Bond Yield” means the effective annual yield for each of the respective Benchmark 
Bonds corresponding to such bond’s respective Initial Bond Price.  (Note: Canadian bond yields 
are typically quoted on a semi-annual basis.  Initial Bond Yields will be calculated as an 
effective annual yield for this process.) 

“Initial Bonds Market Value” means the sum of the Initial Bond Price for each of the 
respective Benchmark Bonds divided by 100 multiplied by the respective Bond Hedge Amounts. 





15

1

100
i

ii IPHAValueMarketBondsInitial

 where: HAi = Bond Hedge Amount for Benchmark Bond i 
  IPi =  Initial Bond Price for Benchmark Bond i 

“Initial Swap Rate” means the interest rate on the fixed leg for each of the respective 
Benchmark Swaps on the Start Date.  Initial Swap Rates will be the average of mid rates 
received from a survey of three independent financial institutions active in Canadian dollar swap 
markets.  The effective date for the Benchmark Swaps for calculating Initial Swap Rates will be 
the Target End Date.  This survey will be taken at 9:00 a.m. Regina Time on the Start Date and 

City of Regina WWTP Upgrade  Appendix 2 - Page 47 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

will be delivered via email to each Proponent immediately thereafter.   (Note: Swap rates in 
Canada are typically quoted on a semi-annual payment basis, except for one-year swaps which 
are quoted on an annual payment basis.) 

“Payment Adjustment Amount” means the dollar amount that the Capital Payment Offer will 
be adjusted by as a result of interest rate and swap rate changes to determine the Final Capital 
Payment.  The Payment Adjustment Amount will be determined by the formula below. 

1)1(

)1(

1
1

)1(

12/1

330









AI

I

IAH
AmountAdjustmentPayment

T

  
where: H = Hedge Gain/Loss 

  T  =  The number of years between the Substantial Completion Target Date and the 
End Date, calculated as the number of days between the Substantial 
Completion Target Date and the End Date divided by 365 

  A = Adjusted Weighted Average Cost of Capital 
  I  =  Effective monthly Adjusted Weighted Average Cost of Capital 
 

“Present Value of Capital Payment Offer” means the present value of the stream of fixed 
monthly Capital Payments as stated in the Financial Offer (Form G1) discounted at the Weighted 
Average Cost of Capital to the Substantial Completion Target Date. 

“Start Date” means May 20, 2014 (two Business Days prior to the submission of Submission 
Requirement Package 3).   

“Swap Hedge Amount” means the swap notional amounts identified by the Proponent for each 
of the respective Benchmark Swaps. 

“Target End Date” means July 30, 2014 (the expected date for execution of the Agreement).  

“Toronto Business Day” means a day other than a Saturday, Sunday, or statutory holiday in the 
province of Ontario. 

“Weighted Average Cost of Capital” means the Proponent’s effective annual weighted average 
cost of capital, as disclosed in Form G2 and accepted by the City acting reasonably, and having 
regard to the weighted average cost of capital, as shown in the Final Financial Model submitted 
in Submission Requirement Package 3.  
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Payment Adjustment Amount Calculation Example  

Note that all dates, rates and amounts shown in this example are intended for illustration 
purposes only. 

1. Initial Bond Prices, Initial Bond Yields and Initial Swap Rates 

To determine the Initial Bond Prices, Initial Bond Yields, and Initial Swap Rates, the City will conduct a 
survey of three independent financial institutions active in the Canadian bond market.  This survey will be 
taken at 9:00 a.m. Regina Time on the Start Date and will be delivered via email to each Proponent as 
soon as practicable thereafter.  

Benchmark Bond 
Initial Bond 

Price* 
Semi-Annual 

Yield 
Initial Bond 

Yield** 
Canada 1.75% March 1, 2013 100.048 1.687% 1.694% 
Canada 2.00% March 1, 2014 99.962 2.021% 2.031% 
Canada 2.50% June 1, 2015 100.885 2.196% 2.208% 
Canada 2.00% June 1, 2016 100.660 2.532% 2.548% 
Canada 4.00% June 1, 2017 106.005 2.714% 2.732% 
Canada 4.25% June 1, 2018 107.697 2.851% 2.871% 
Canada 3.75% June 1, 2019 104.765 2.993% 3.015% 
Canada 3.50% June 1, 2020 102.679 3.120% 3.144% 
Canada 3.25% June 1, 2021 100.272 3.215% 3.241% 
Canada 8.00% June 1, 2023 143.034 3.310% 3.337% 
Canada 8.00% June 1, 2027 153.961 3.388% 3.417% 
Canada 5.75% June 1, 2029 155.090 3.577% 3.609% 
Canada 5.75% June 1, 2033 130.834 3.639% 3.672% 
Canada 5.00% June 1, 2037 121.859 3.659% 3.692% 
Canada 4.00% June 1, 2041 106.922 3.613% 3.646% 
*Bond prices reflect forward settlement: two business days after the Target End Date for bonds with maturities less 
than three years (May 18, 2012) and three business days after the Target End Date for all other bonds (May 22, 
2012). 
**The semi-annual yield is converted to an effective annual rate to arrive at the Initial Bond Yield for each Benchmark 
Bond 
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Benchmark Swap 
Initial Swap 

Rate* 

Initial 
Annualized 
Swap Rate** 

1 Year 1.556% 1.556% 
2 Year 1.839% 1.902% 
3 Year 2.189% 2.201% 
4 Year 2.443% 2.458% 
5 Year 2.664% 2.682% 
6 Year 2.865% 2.886% 
7 Year 3.044% 3.067% 
8 Year 3.204% 3.230% 
9 Year 3.348% 3.376% 
10 Year 3.480% 3.510% 
12 Year 3.7115 3.745% 
15 Year 3.947% 3.986% 
20 Year 4.091% 4.133% 
25 Year 4.047% 4.088% 
30 Year 4.007% 4.047% 
*Based on the swap terms listed in the definitions, including an effective date equal to the Target 
End Date (May 16, 2012). 
**Calculated by converting the swap rates from the survey from a semi-annual rate to an 
effective annual rate, except for the one year swap which is stated on an effective annual basis 
by market convention. 

 

2. Bond Hedge Amounts, Swap Hedge Amounts and Weighted Average Cost of Capital  

Benchmark Bond 
Bond Hedge 

Amount 
Canada 1.75% March 1, 2013 (5,000,000) 
Canada 2.00% March 1, 2014 (5,000,000) 
Canada 2.50% June 1, 2015 (5,000,000) 
Canada 2.00% June 1, 2016 12,500,000 
Canada 4.00% June 1, 2017 12,500,000 
Canada 4.25% June 1, 2018 12,500,000 
Canada 3.75% June 1, 2019 12,500,000 
Canada 3.50% June 1, 2020 12,500,000 
Canada 3.25% June 1, 2021 12,500,000 
Canada 8.00% June 1, 2023 12,500,000 
Canada 8.00% June 1, 2027 12,500,000 
Canada 5.75% June 1, 2029 12,500,000 
Canada 5.75% June 1, 2033 12,500,000 
Canada 5.00% June 1, 2037 12,500,000 
Canada 4.00% June 1, 2041 12,500,000 
  

Benchmark Swap 
Swap Hedge 

Amount 
1 Year (5,000,000) 
2 Year (5,000,000) 
3 Year (5,000,000) 
4 Year 12,500,000 
5 Year 12,500,000 
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6 Year 12,500,000 
7 Year 12,500,000 
8 Year 12,500,000 
9 Year 12,500,000 
10 Year 12,500,000 
12 Year 12,500,000 
15 Year 12,500,000 
20 Year 12,500,000 
25 Year 12,500,000 
30 Year 12,500,000 
  
Weighted Average Cost of Capital 6.500% 

3. Calculation of Initial Bonds Market Value 

Benchmark Bond 
Initial Bond 

Price 
Hedge 

Amounts 
Initial Market 

Value 
Canada 1.75% March 1, 2013 100.048  (5,000,000) (5,002,400)
Canada 2.00% March 1, 2014 99.962  (5,000,000) (4,998,100)
Canada 2.50% June 1, 2015 100.885  (5,000,000) (5,044,250)
Canada 2.00% June 1, 2016 100.660  12,500,000 12,582,500 
Canada 4.00% June 1, 2017 106.005  12,500,000 13,250,625 
Canada 4.25% June 1, 2018 107.697  12,500,000 13,462,125 
Canada 3.75% June 1, 2019 104.765  12,500,000 13,095,625 
Canada 3.50% June 1, 2020 102.679  12,500,000 12,834,875 
Canada 3.25% June 1, 2021 100.272  12,500,000 12,534,000 
Canada 8.00% June 1, 2023 143.034  12,500,000 17,879,250 
Canada 8.00% June 1, 2027 153.961  12,500,000 19,245,125 
Canada 5.75% June 1, 2029 155.090  12,500,000 19,386,250 
Canada 5.75% June 1, 2033 130.834  12,500,000 16,354,250 
Canada 5.00% June 1, 2037 121.859  12,500,000 15,232,375 
Canada 4.00% June 1, 2041 106.922  12,500,000 13,365,250 
Initial Bonds Market Value   164,177,500

 
 

4. Final Bond Prices, Final Bond Yields and Final Swap Rates 

Final Bond Prices, Final bond Yields, and Final Swap Rates will be determined through a survey of 
three financial institutions on the End Date (assumed to be May 16, 2012 for this example) and 
emailed to the Preferred Proponent as soon as practicable thereafter. 

Benchmark Bond 
Final Bond 

Price* 
Semi-Annual 

Yield 
Final Bond 

Yield** 
Canada 1.75% March 1, 2013 99.853  1.937% 1.946% 
Canada 2.00% March 1, 2014 99.526  2.271% 2.284% 
Canada 2.50% June 1, 2015 100.156  2.446% 2.461% 
Canada 2.00% June 1, 2016 97.040  2.782% 2.801% 
Canada 4.00% June 1, 2017 104.805  2.964% 2.986% 
Canada 4.25% June 1, 2018 106.272  3.101% 3.125% 
Canada 3.75% June 1, 2019 103.162  3.243% 3.269% 
Canada 3.50% June 1, 2020 100.907  3.370% 3.398% 
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Canada 3.25% June 1, 2021 98.345  3.465% 3.495% 
Canada 8.00% June 1, 2023 140.201  3.560% 3.592% 
Canada 8.00% June 1, 2027 150.151  3.638% 3.671% 
Canada 5.75% June 1, 2029 123.896  3.827% 3.864% 
Canada 5.75% June 1, 2033 126.562  3.889% 3.927% 
Canada 5.00% June 1, 2037 117.317  3.909% 3.947% 
Canada 4.00% June 1, 2041 102.377  3.863% 3.900% 
*The End Date is assumed to be May 16, 2012 for this example.  Bond prices reflect settlement data as per the Final 
Bond Settlement Date definition: two days after the End Date for bonds with maturities less than three years (May 18, 
2012) and three days for all other bonds (May 22, 2012). 
**The semi-annual yield is converted to an effective annual rate to arrive at the Final Bond Yield for each Benchmark 
Bond. 

 

Benchmark Swap 
Final Swap 

Rate* 

Final 
Annualized 
Swap Rate** 

1 Year 1.706% 1.706%
2 Year 2.043% 2.053%
3 Year 2.339% 2.353%
4 Year 2.593% 2.609%
5 Year 2.814% 2.834%
6 Year 3.015% 3.038%
7 Year 3.194% 3.219%
8 Year 3.354% 3.382%
9 Year 3.498% 3.529%
10 Year 3.630% 3.663%
12 Year 3.861% 3.898%
15 Year 4.097% 4.139%
20 Year 4.241% 4.286%
25 Year 4.197% 4.241%
30 Year 4.157% 4.200%
*Based on the swap terms listed in the definitions.  The Final Swap Effective Date is assumed to 
be May 16, 2012. 
**Calculated by converting the swap rates from the survey from a semi-annual rate to an 
effective annual rate, except for the one year swap which is stated on an effective annual basis 
by market convention. 

5. Calculation of Final Swap Values 

Calculation of Final Swap Values is made using the SWPM function in Bloomberg.  The first step is 
to construct the swap curve using the Final Swap Rates for terms of two years and greater and 
from Bloomberg Curve #4 for terms of less than two years as shown in the diagram. 
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The second step is to value each of the Benchmark Swaps via the Main SWPM screen using the 
Initial Swap Rate as the fixed rate for the fixed leg of each respective Benchmark Swap.  Each 
Benchmark Swap is set up with the same basic features as described in the definitions and shown 
in the diagram that follows, which displays the example calculation for the 20-year swap. 

In the diagram, the Final Swap Value is calculated as the sum of the notional amount (1,000,000) and 
the value of the fixed leg as calculated by SWPM (−953,486); this sum (46,514) is divided by the 
notional amount (1,000,000) to determine the Final Swap Value (0.046514). 
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Using the SWPM calculator, the Final Swap Value for each of the respective Benchmark Swaps is 
listed below. 

Benchmark Swap 
Swap Fixed 

Rate 
Value of 

Fixed Leg* 
Final Swap 

Value 
1 Year 1.556% -0.989999  0.010001  
2 Year 1.893% -0.983212  0.016788  
3 Year 2.189% -0.977592  0.022408  
4 Year 2.443% -0.973067  0.026933  
5 Year 2.664% -0.981358  0.018642  
6 Year 2.865% -0.965318  0.034682  
7 Year 3.044% -0.962263  0.037737  
8 Year 3.204% -0.959447  0.040553  
9 Year 3.348% -0.957010  0.042990  
10 Year 3.480% -0.954691  0.045309  
12 Year 3.711% -0.952486  0.047514  
15 Year 3.947% -0.952453  0.047547  
20 Year 4.091% -0.953486  0.046514  
25 Year 4.047% -0.951298  0.048702  
30 Year 4.007% -0.953329  0.046671  
*The value of the fixed leg is taken from SWPM and stated per $1 of notional amount 
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6. Calculation of Final Bonds Market Value and Final Swaps Market Value 

Benchmark Bond 
Final Bond 

Price 
Bond Hedge 

Amount 
Final Market 

Value 
Canada 1.75% March 1, 2013 99.853  (5,000,000) (4,992,650) 
Canada 2.00% March 1, 2014 99.526  (5,000,000) (4,976,300) 
Canada 2.50% June 1, 2015 100.156  (5,000,000) (5,007,800) 
Canada 2.00% June 1, 2016 97.040  12,500,000  12,130,000  
Canada 4.00% June 1, 2017 104.805  12,500,000  13,100,625  
Canada 4.25% June 1, 2018 106.272  12,500,000  13,284,000  
Canada 3.75% June 1, 2019 103.162  12,500,000  12,895,250  
Canada 3.50% June 1, 2020 100.907  12,500,000  12,613,375  
Canada 3.25% June 1, 2021 98.345  12,500,000  12,293,125  
Canada 8.00% June 1, 2023 140.201  12,500,000  17,525,125  
Canada 8.00% June 1, 2027 150.151  12,500,000  18,768,875  
Canada 5.75% June 1, 2029 123.896  12,500,000  15,487,000  
Canada 5.75% June 1, 2033 126.562  12,500,000  15,820,250  
Canada 5.00% June 1, 2037 117.317  12,500,000  14,664,625  
Canada 4.00% June 1, 2041 102.377  12,500,000  12,797,125  
Final Bonds Market Value     156,402,625  

 

Benchmark Swap 
Swap Hedge 

Amount 
Final Swap 

Value 
Final Swap 

Market Value 
1 Year (5,000,000) 0.010001  (50,003) 
2 Year (5,000,000) 0.016788  (83,939) 
3 Year (5,000,000) 0.022408  (112,039) 
4 Year 12,500,000  0.026933  336,659 
5 Year 12,500,000  0.018642  233,019 
6 Year 12,500,000  0.034682  433,521 
7 Year 12,500,000  0.037737  471,711 
8 Year 12,500,000  0.040553  506,911 
9 Year 12,500,000  0.042990  537,377 
10 Year 12,500,000  0.045309  566,360 
12 Year 12,500,000  0.047514  593,923 
15 Year 12,500,000  0.047547  594,335 
20 Year 12,500,000  0.046514  581,419 
25 Year 12,500,000  0.048702  608,777 
30 Year 12,500,000  0.046671 583,385 
Final Swaps Market Value   5,801,414 

7. Calculation of Hedge Gain/Loss 

Initial Bonds Market Value 164,177,500
Less: Final Bonds Market Value 156,402,625
Plus: Final Swaps Market Value 5,801,414
Hedge Gain/Loss 13,576,289

8. Calculation of Adjusted Weighted Average Cost of Capital 

Benchmark Bond 
Final Bond 

Yield 
Initial Bond 

Yield 
Change in 

Yield 
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Canada 1.75% March 1, 2013 1.946% 1.694% 0.252% 
Canada 2.00% March 1, 2014 2.284% 2.031% 0.253% 
Canada 2.50% June 1, 2015 2.461% 2.208% 0.253% 
Canada 2.00% June 1, 2016 2.801% 2.548% 0.253% 
Canada 4.00% June 1, 2017 2.986% 2.732% 0.254% 
Canada 4.25% June 1, 2018 3.125% 2.871% 0.254% 
Canada 3.75% June 1, 2019 3.269% 3.015% 0.254% 
Canada 3.50% June 1, 2020 3.398% 3.144% 0.254% 
Canada 3.25% June 1, 2021 3.495% 3.241% 0.254% 
Canada 8.00% June 1, 2023 3.592% 3.337% 0.255% 
Canada 8.00% June 1, 2027 3.671% 3.417% 0.254% 
Canada 5.75% June 1, 2029 3.864% 3.609% 0.255% 
Canada 5.75% June 1, 2033 3.927% 3.672% 0.255% 
Canada 5.00% June 1, 2037 3.947% 3.692% 0.255% 
Canada 4.00% June 1, 2041 3.900% 3.646% 0.254% 

 
Benchmark Bond Bond Hedge 

Amount 
Initial 

Bond Price
Initial 

Absolute 
Market 
Value 

Calculation* 

Canada 1.75% March 1, 2013 (5,000,000) 100.048 5,002,400  12,606 
Canada 2.00% March 1, 2014 (5,000,000) 99.962 4,998,100  12,645 
Canada 2.50% June 1, 2015 (5,000,000) 100.885 5,044,250  12,762 
Canada 2.00% June 1, 2016 12,500,000 100.660 12,582,500  31,834 
Canada 4.00% June 1, 2017 12,500,000 106.005 13,250,625  33,657 
Canada 4.25% June 1, 2018 12,500,000 107.697 13,462,125  34,194 
Canada 3.75% June 1, 2019 12,500,000 104.765 13,095,625  33,263 
Canada 3.50% June 1, 2020 12,500,000 102.679 12,834,875  32,601 
Canada 3.25% June 1, 2021 12,500,000 100.272 12,534,000  31,836 
Canada 8.00% June 1, 2023 12,500,000 143.034 17,879,250  45,592 
Canada 8.00% June 1, 2027 12,500,000 153.961 19,245,125  48,883 
Canada 5.75% June 1, 2029 12,500,000 155.090 19,386,250  49,435 
Canada 5.75% June 1, 2033 12,500,000 130.834 16,354,250  41,703 
Canada 5.00% June 1, 2037 12,500,000 121.859 15,232,375  38,843 
Canada 4.00% June 1, 2041 12,500,000 106.922 13,365,250  33,948 
Totals 194,267,000  493,800 
 (B) (Y)
* Change in Yield multiplied by the Absolute Initial Bonds Market Value for each respective Benchmark Bond 

 
 
Benchmark Swap Final 

Annualized 
Swap Rate 

Initial 
Annualized 
Swap Rate 

Change in 
Rate 

1 Year 1.706% 1.556% 0.150% 
2 Year 2.053% 1.902% 0.151% 
3 Year 2.353% 2.201% 0.152% 
4 Year 2.609% 2.458% 0.151% 
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5 Year 2.834% 2.682% 0.152% 
6 Year 3.038% 2.886% 0.152% 
7 Year 3.219% 3.067% 0.152% 
8 Year 3.382% 3.230% 0.152% 
9 Year 3.529% 3.376% 0.153% 
10 Year 3.663% 3.510% 0.153% 
12 Year 3.898% 3.745% 0.153% 
15 Year 4.139% 3.986% 0.153% 
20 Year 4.286% 4.133% 0.153% 
25 Year 4.241% 4.088% 0.153% 
30 Year 4.200% 4.047% 0.153% 
 
Benchmark Swap Swap Hedge 

Amount 
Absolute 

Swap Hedge 
Amount 

Calculation
* 

1 Year (5,000,000) 5,000,000 7,500  
2 Year (5,000,000) 5,000,000 7,550  
3 Year (5,000,000) 5,000,000 7,600  
4 Year 12,500,000 12,500,000 18,875  
5 Year 12,500,000 12,500,000 19,000  
6 Year 12,500,000 12,500,000 19,000  
7 Year 12,500,000 12,500,000 19,000  
8 Year 12,500,000 12,500,000 19,000  
9 Year 12,500,000 12,500,000 19,125  
10 Year 12,500,000 12,500,000 19,125  
12 Year 12,500,000 12,500,000 19,125  
15 Year 12,500,000 12,500,000 19,125  
20 Year 12,500,000 12,500,000 19,125  
25 Year 12,500,000 12,500,000 19,125  
30 Year 12,500,000 12,500,000 19,125  
Totals 165,000,000 251,400  
 (S) (R) 
* Change in Rate multiplied by the Absolute Swap Hedge Amount for each respective Benchmark Swap 

   
W =  Weighted Average Cost of Capital 
 = 6.50% 
   

Y = Sum of Weighted Bond Yield Changes 

 = 
100

IP
HA)IYFY( i

15

1i
iii 



 
where: FYi = Final Bond Yield for each Benchmark Bond i 

IYi = Initial Bond Yield for each Benchmark Bond i 
HAi = Bond Hedge Amount for each Benchmark Bond i 
IPi = Initial Bond Price for each Benchmark Bond i 

 = 493,800 
   

R = Sum of Weighted Swap Rate Changes 

 = 



15

1i
iii SH)IRFR(  

where: FRi = Final Annualized Swap Rate for each Benchmark Swap i 
IRi = Initial Annualized Swap Rate for each Benchmark Swap i 
SHi = Swap Hedge Amount for each Benchmark Swap i 

 
 = 251,400 
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B = Sum of Absolute Initial Bond Market Values 

 = 
100

IP
HA i

15

1i
i 


 

where: HAi = Bond Hedge Amount for each Benchmark Bond i 
IPi = Initial Bond Price for each Benchmark Bond i 

 = 194,267,00 
   

S = Sum of Absolute Swap Hedge Amounts 

 = 


15

1i
iSH  

where: SHi = Swap Hedge Amount for each Benchmark Swap i 

 

 = 165,000,000 
 
  

%707.6

000,000,165000,267,194

400,251800,493
%50.6









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WCapitalofCostAverageWeightedAdjusted

 
 
 
 
 
 

Adjusted Weighted Average Cost of Capital 6.707% 

9. Calculation of Payment Adjustment Amount 

H =  Hedge Gain/Loss 
 = 13,576,289 
   

A = Adjusted Weighted Average Cost of Capital 
 = 6.707% 
   

I = Effective Monthly Adjusted Weighted Average Cost of Capital 
 = (1 + A)

1/12
 − 1 

 = (1 + 0.06707)
1/12

 − 1 

 = 0.54247% 
   

T = (Substantial Completion Target Date − End Date) ÷ 365 

 = (November 1, 2016 − May 16, 2012) ÷ 365 

 = 4.4658 

79.250,118

)0054247.01(
1

1

0054247.0)06707.01( 13,576,289

)1(
1

1

)1(

330

4658.4

330















I

IAH
AmountAdjustmentPayment

T

 

 
Payment Adjustment Amount 118,250.79
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Payment Adjustment Amount Calculation Process 
 
The administrative process for actually calculating the Payment Adjustment Amount and the 
replacement of Appendix 1 to Schedule 14 with a revised Table 2 of Form G1 shall be carried 
out by the City in accordance with this Form G2 and as the process may be further detailed and 
clarified by the City, acting reasonably (the “Overall Process”). The Overall Process shall be 
completed no later than 3:00 p.m. Regina Time on the End Date. The Overall Process shall 
include:  
 

(a) the preparation of a revised Table 2 of Form G1 from SR3 to the RFP which 
would entail taking Table 2 of Form G1 from the Preferred Proponent’s SR 
Package 3 and applying the Payment Adjustment Amount to the Capital 
Payments;  

 
(b) circulating the revised Table 2 of Form G1 to the Contact Individual and the City 

Representative for review and approval, with both parties acting reasonably; and 
 

(c) the replacement of Appendix 1 to Schedule 14 with the revised Table 2 of Form 
G1 as approved. 

 
The City may approve an alternative process for determining Final Bond Prices and Final Swap 
Rates at a mutually acceptable time on the End Date in order to facilitate a more efficient process 
for the Preferred Proponent (the “Alternate Final Bond Prices and Final Swap Rates 
Determination Process”).  Any Alternate Final Bond Prices and Final Swap Rates 
Determination Process will need to include pricing that accurately reflects current market prices 
and rates and is received from independent parties.  All other calculations in determining the 
Payment Adjustment Amount will not be changed. Any Alternate Final Bond Prices and Final 
Swap Rates Determination Process shall: 
 
1. ensure the Overall Process (as amended) is completed no later than 3:00 p.m. Regina 

Time on the End Date; and  
 
2. have a procedure for resolving any disagreements over the execution of the Alternate 

Final Bond Prices and Final Swap Rates Determination Process.   
 
If the Alternate Final Bond Prices and Final Swap Rates Determination Process has not been 
agreed to by the City and the Preferred Proponent by 5:00 p.m. Regina Time the day before the 
End Date or the Alternate Final Bond Prices and Final Swap Rates Determination Process has 
not been completed by 1:00 p.m. Regina Time on the End Date, the Overall Process shall be 
carried out by the City.  
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CAPITAL PAYMENT PRICE ADJUSTMENT ELECTION FORM 
– FORM G2 (Actual form to be completed and submitted with SR 

Package 3) 
 

Complete this table whether or not the election to use Benchmark Bonds and/or 
Benchmark Swaps has been made 

Weighted Average Cost of Capital  

The Weighted Average Cost of Capital must be expressed as an effective annual rate. 

Capital Payment Price Adjustment Process 

Proponents must select only one of the following: 

 The capital adjustment process is accepted  

 The capital adjustment process is declined  

 

Complete the table below if the election to use the capital payment adjustment process has been 
made. 

Benchmark Bonds 

 

Hedge Amounts 
(Par Value) 

Initial Market Value 

Government of Canada 1.50% August 1, 2015   

Government of Canada 1.00% August 1, 2016   

Government of Canada 1.50% September 1, 2017   

Government of Canada 4.25% June 1, 2018   

Government of Canada 3.75% June 1, 2019   

Government of Canada 3.50% June 1, 2020   

Government of Canada 3.25% June 1, 2021   

Government of Canada 2.75% June 1, 2022    

Government of Canada 1.50% June 1, 2023   



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 2 - Page 61 

Government of Canada 9.00% June 1, 2025   

Government of Canada 8.00% June 1, 2027   

Government of Canada 5.75% June 1, 2029   

Government of Canada 5.75% June 1, 2033   

Government of Canada 5.00% June 1, 2037   

Government of Canada 4.00% June 1, 2041   

 

Benchmark Swap 
Swap Hedge Amount 
(Notional Amounts) 

1 Year  

2 Year  

3 Year  

4 Year  

5 Year  

6 Year  

7 Year  

8 Year  

9 Year  

10 Year  

12 Year  

15 Year  

20 Year  

25 Year  

30 Year  

 

Constraints: 

1. The Bond Hedge Amounts and Swap Hedge Amounts must be consistent with the Proponent’s 
financing for the Project as shown in the Proponent’s Final Financial Model. 

2. Bond Hedge Amounts and Swap Hedge Amounts must only be for hedging purposes and not 
for speculative purposes. 
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Form G3 – Commodity Consumption Rate Form 

Note: For use in SR Package 3 

Please complete Tables 1 and 2 of the following Commodity Consumption Rate Form. 

The consumption rates in Tables 1 and 2 will be used to calculate the Annual Commodity 
Consumption Adjustment as defined in Appendix E of Schedule 14 of the Agreement. 

Please note the following regarding Tables 1 and 2: 

1. Should the consumption rates be completed with other than the specified number of 
decimal places, the City will round the consumption rates to the specified number of 
decimal places prior to incorporating this Form G3 into the Preferred Proponent’s 
Proposal. 

2. Any cell left blank in Table 1 or 2 shall be interpreted for purposes of Financial Offer 
evaluation and purposes of payment as having a value of zero. 

Table 1 – O&M Commodity Consumption – Water and Gas 

Commodity Consumption Rates1, 2 Unit 

City Water  (L per ML of influent) 
Natural Gas  (GJ/ML of influent) 

1 The City Water Consumption Rate should be specified in whole numbers (i.e. 
with no decimal places). 

2 The Natural Gas Consumption Rate should be specified to two decimal places. 
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Table 2 – O&M Commodity Consumption – Electricity 

Annual  Influent Flow (ML)4 
Electricity Consumption Rate3 

Band 
No. 

Greater than 
Less than and 
equal to 

(kWh per ML of influent) 

1    
2    
3    
4    
5    
6    
7    
8    
9    
10    

3  The Electricity Consumption Rate should be specified in whole numbers (i.e. with no 
decimal places). 

4  Please note the following regarding the bands in Table 2: 

a) A minimum of one band should be completed 

b) Bands should be listed in ascending order, i.e., the lowest band as Band 1, the next-
lowest band as Band 2, etc. 

c) Band limits should be specified in whole numbers (no decimal places) 

d) Bands should be consecutive with no gaps between bands 

e) Each band’s Electricity Consumption Rate must be less than or equal to the preceding 
band’s consumption rate 

f) The highest band’s Electricity Consumption Rate will be applied in calculating the 
Annual Commodity Consumption Adjustment in the event that actual Annual Influent 
Flow exceeds the upper limit of that band 

g) The lowest band’s Electricity Consumption Rate will be applied in calculating the 
Annual Commodity Consumption Adjustment in the event that actual Annual Influent 
Flow is less than the lower limit of that band 

 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 2 - Page 64 

 

Example Table 2 

The following is provided as an example only of how Table 2 above should be completed, noting 
the following: 

 Bands are presented in ascending order 
 Band limits are specified in whole numbers (no decimal places) 
 Bands are consecutive with no gaps 
 Each band’s consumption rate is less than or equal to the preceding band’s consumption 

rate  

Annual Influent Flow (ML) 
Electricity Consumption Rate 

Band 
No. 

Greater 
than 

Less than and 
equal to 

(kWh per ML of influent) 

1 15,0001 20,000 800 
2 20,000 30,000 710 
3 30,000 40,000 680 
4 40,000 55,000 600 
5 55,000 72,000 525 
6 72,000 90,0002 500 
7    
8    
9    
10    

1 Should the actual Annual Influent Flow be less than 15,000 ML then the Electricity 
Consumption Rate of Band No. 1 would be used 

2 should the actual Annual Influent Flow be greater than 90,000 ML then the Electricity 
Consumption Rate of Band No. 6 would be used 
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Form G4 – Inflation Index Weightings Form 

Please complete the following index weighting form.  No weighting may exceed the maximum 
shown.  Weightings for each index must sum to 100%. 

Weightings for Existing Facilities O&M Index 

Inflation Area Maximum 
Weighting 

Weighting 
(%) 

 

Labour 50%   

Consumer Goods 50%   

Chemicals 20%   

Machinery & Equipment 20%   

Total:  (must sum to 100%) 

 
Weightings for Infrastructure O&M Index  

Inflation Area Maximum 
Weighting 

Weighting 
(%) 

 

Labour 50%   

Consumer Goods 50%   

Chemicals 20%   

Machinery & Equipment 20%   

Total:  (must sum to 100%) 

 
Weightings for Renewal Index 

Inflation Area Maximum 
Weighting 

Weighting 
(%) 

 

Labour 50%   

Consumer Goods 20%   

Construction 50%   

Machinery & Equipment 50%   

Total:  (must sum to 100%) 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 2 - Page 66 

Form G5 – Capital Cost Breakouts 

Please indicate the percentage of one monthly capital payment (as provided on Form G1) that may 
reasonably be attributed to each of the following components of the Infrastructure as described in 
Schedule 18 of the Agreement. 

Infrastructure component Percentage of Capital 
Payment 

Flow Diversion Chamber  

 

This information may be used by the City in future with respect to cost-sharing agreements 
with third parties.  This information will not be used in the evaluation of Financial Offers. 
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Data Room Registration Form and Acknowledgement of Terms of RFP and Confidentiality 

To receive access to the Data Room 
please execute and email all five (5) pages of this Appendix 3 as soon as possible to: 

 
Gloria Bechtold, Coordinator Purchasing 

Email:  reginapurchasing@regina.ca 
 

NOTE: A Proponent’s Contact Organization and Contact Individual must be the same 
below as was submitted for the RFQ.  Refer to Section 6.5 of the ITP for further 
information. 

Proponent’s Contact Information 

Name of Proponent:           

 

Street Address:           

 

City:       Postal/Zip Code:    

 

Province/State:     Country:     

 

Mailing Address, if different:          

 

Email Address:     Telephone:     

 

Contact Individual:           

 

Contact Individual Email Address:         

 

Contact Individual Telephone:          

 

The Contact Individual will be provided with Data Room access details as soon as possible 
via the Contact Person Email Address provided.

mailto:reginapurchasing@regina.ca
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ACKNOWLEDGEMENT 

OF TERMS OF RFP AND CONFIDENTIALITY 

The undersigned is a duly authorized representative of the Proponent and has the power and 
authority to sign this Acknowledgement of Terms of RFP and Confidentiality on behalf of such 
interested party. 

The Proponent hereby acknowledges receipt and review of this RFP and all of the terms and 
conditions contained therein, including, without limitation, all appendices attached thereto and 
agrees to comply with all of the terms and conditions set out in this RFP. 

For greater certainty, the Proponent in executing this Acknowledgement of Terms of RFP and 
Confidentiality agrees to comply with the Confidentiality Agreement provisions set out on the 
subsequent three pages. 

Proponent: 

             

Authorized Signature 

 

             

Name of the Authorized Signatory 

 

             

Title 

 

             

Date 
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CONFIDENTIALITY AGREEMENT 

1. Interpretation 

In this Confidentiality Agreement each capitalized term not otherwise defined in this 
Confidentiality Agreement has the meaning given to it in Section 1.5 of this RFP: 

(a) “Confidentiality Agreement” means the preceding Acknowledgement of Terms of 
RFP and Confidentiality page, this page, and the following two pages, which are 
subject to the RFP. 

(b) “Permitted Purposes” means evaluating the Project, preparing an RFP submission 
in response to this RFP, and any other use permitted by this Confidentiality 
Agreement. 

(c) “Recipient” means a Proponent who completes a Data Room Registration Form in 
Appendix 3 of this RFP; 

(d) “Representative” means a director, officer, employee, agent, accountant, lawyer, 
consultant, financial advisor, subcontractor, financial sponsor, Key Individual, or 
other member of a Proponent or any other person contributing to or involved with 
the preparation of RFP submissions submitted in response to this RFP, as the case 
may be, or otherwise retained by the Recipient in connection with the Project. 

2. Confidentiality 

The Recipient will keep all Confidential Information strictly confidential and will not without the 
prior written consent of the City (which may provide such consent in its sole discretion), 
disclose, or allow any of its Team Members to disclose, in any manner whatsoever, in whole or 
in part, or use, or allow any of its Team Members to use, directly or indirectly, the Confidential 
Information for any purpose other than the Permitted Purposes.  The Recipient will make all 
reasonable, necessary and appropriate efforts to safeguard the Confidential Information from 
disclosure to any other person except as permitted in this Confidentiality Agreement, and will 
ensure that each of its Team Members agrees to keep such information confidential and to be 
bound by the terms contained herein. 

3. Ownership of Confidential Information 

The City owns all right, title and interest in the Confidential Information and, subject to any 
disclosure requirements under Applicable Law, and except as permitted by this Confidentiality 
Agreement, the Recipient will keep all Confidential Information that the Recipient receives, has 
access to, or otherwise obtains strictly confidential for a period of three years after the date of 
this Confidentiality Agreement, and will not, without the prior express written consent of an 
authorized representative of the City, which may be unreasonably withheld, use, divulge, give, 
release or permit or suffer to be used, divulged, given or released, any portion of the Confidential 
Information to any other person for any purpose whatsoever. 
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4. Limited Disclosure 

The Recipient may disclose Confidential Information only to those of its Team Members who 
need to know the Confidential Information for the purpose of evaluating the Project and 
preparing its  proposal to this RFP and on the condition that all such Confidential Information be 
retained by each of those Team Members as strictly confidential.  The Recipient will notify the 
City, on request, of the identity of each Team Member to whom any Confidential Information 
has been delivered or disclosed. 

5. Destruction on Demand 

On written request, the Recipient will promptly deliver to the City or destroy all documents and 
copies thereof in its possession or control constituting or based on the Confidential Information 
and the Recipient will confirm that delivery or destruction to the City in writing, all in 
accordance with the instructions of the City; provided, however, that the Recipient may retain 
one copy of any Confidential Information that it may be required to retain or furnish to a court or 
regulatory authority pursuant to Applicable Law. 

6. Acknowledgement of Irreparable Harm 

The Recipient acknowledges and agrees that the Confidential Information is proprietary and 
confidential and that the City may be irreparably harmed if any provision of this Confidentiality 
Agreement were not performed by the Recipient or any party to whom the Recipient provides 
Confidential Information in accordance with its terms, and that any such harm could not be 
compensated reasonably or adequately in damages.  The Recipient further acknowledges and 
agrees that the City will be entitled to injunctive and other equitable relief to prevent or restrain 
breaches of any of the provisions of this Confidentiality Agreement by the Recipient or any of its 
Team Members, or to enforce the terms and provisions hereof, by an action instituted in a court 
of competent jurisdiction, which remedy or remedies are in addition to any other remedy to 
which the City may be entitled at law or in equity. 

7. No Prior Agreements 

The Recipient or any of its Team Members represents that their performance of all the terms of 
this Confidentiality Agreement do not and shall not breach any fiduciary or other duty or any 
covenant, agreement or understanding (including any agreement relating to any proprietary 
information, knowledge or data acquired by the Third Party in confidence, trust or otherwise) to 
which the Recipient is a party or by the terms of which the Recipient or any of its Team 
Members may be bound.  The Recipient or any of its Team Members further covenants and 
agrees not to enter into any agreement or understanding, either written or oral, in conflict with 
the provisions of this Confidentiality Agreement.  

8. Waiver 

No failure to exercise, and no delay in exercising, any right or remedy under this Confidentiality 
Agreement by the City will be deemed to be a waiver of that right or remedy.  No waiver of any 
breach of any provision of this Confidentiality Agreement will be deemed to be a waiver of any 
subsequent breach of that provision or of any similar provision. 



CONFIDENTIAL  RFP No. 2245  Vol. 1 – ITP 
 Version 4.0 

City of Regina WWTP Upgrade  Appendix 3 - Page 6 

9. Severability 

If any portion of this Confidentiality Agreement if found to be invalid or unenforceable by law 
by a court of competent jurisdiction then that portion will be severed and the remaining portion 
will remain in full force and effect. 

10. Enurement 

This Confidentiality Agreement enures to the benefit of the City and binds the Recipient and its 
successors. 
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RFI SUBMISSION FORM – RFP No. 2245 

Proponent Name:  

Proponent’s Question Number1:  

Date:  

Name:  

Email:  
Contact Person  

(for receipt of 
response) Phone:  

� Non-Confidential Question 

  or 

� Confidential Question (see Section 5.7.1 of ITP) 

Explanation as to why Respondent/Registered Party believes question to be confidential: 

 

 

Question (1 per submitted form) 

 

 

 

 

 

 

 

 

 

 

Is there any supporting information appended to this form?  � Yes  � No 

 

To submit, please upload this form and any appended supporting information as a SINGLE PDF 
FILE to the Data Room.  Name the PDF file as follows: #.PDF, where # is the question number 
indicated above

                                                 

1 Please number questions sequentially in the order that they are submitted to the City to facilitate tracking. 
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To be used with SR Packages 1, 2, 2B, and 3. 

RFP SUBMISSION LABEL 
 

RFP NO:  2245 

PROJECT NAME:   CITY OF REGINA WASTEWATER TREATMENT PLANT UPGRADE 

SR Number: [Proponent to insert the Submission Requirement Number] 

 

FROM: 

PROPONENT NAME:  [Proponent to insert the name] 

TO: 

Gloria Bechtold, CPPB 
City of Regina Purchasing Branch 
City Hall, 5th Floor 
2476 Victoria Avenue 
P.O. Box 1790, Regina, SK  S4P 3C8 
Email:  reginapurchasing@regina.ca 

CLOSING DATE:  [Respondent to insert the date]  DATE/TIME RECEIVED:  

CLOSING TIME:  [Respondent to insert the time]  RECEIVED BY:  
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